



ACWS Tailoring of DODI 5000.02 Model 3

- Moved Developmental RFP release to support procurement of COTS-CWS based product
- Tailored Acquisition Strategy changed Milestone A & B Decisions to Authorization to Proceed (ATP)
- Risk Reduction Phase conducts full system characterization and Business Process Re-engineering



NOTIONAL Program Schedule

25 March 2016
SOO Figure 1



ACWS CLIN Structure and **Notional Task Order Plan**

06 MAY 2016
SOO Figure 4

CLIN #	* ID/IQ Contract Scope	* Task Order 0001 Risk Reduction	(Multiple) Task Orders 0002 – N Build 1 – N	(Multiple) Task Orders N+1 – X Support	Task Order - Z Transition Out
1	Program Management	PGM Mgt	PGM Mgt	PGM Mgt	PGM Mgt
2	Systems Engineering Management & Planning	SE Mgt & Planning	SE Mgt & Planning	SE Mgt & Planning	SE Mgt & Planning
3	Solution Design & Development	Solution Design & Development (Design Only)	Solution Design & Development	Solution Design & Development	
4	Test & Evaluation	Test & Eval (Planning Only)	Test & Eval		
5	Training	Training	Training	Training	
6	Solution Deployment	Sol Deploy (Planning)	Solution Deploy		
7	Organizational Change Management	Org Change Mgt	Org Change Mgt		
8	Operations & Support	O&S (Planning)	O&S	O&S	
9	Licenses	Licenses	Licenses	Licenses	
10	Transition Out				Transition Out
11	Studies & Analysis	Studies & Analysis	Studies & Analysis	Studies & Analysis	
12	Travel	Travel	Travel	Travel	Travel
13	Other Direct Charges	ODC	ODC	ODC	ODC
14	Manpower Reporting	Manpower	Manpower	Manpower	Manpower
15	Contract Data Rqmnt List	CDRLs	CDRLs	CDRLs	CDRLs

12 Month Base Ordering Period

* Initial Award: Basic ID/IQ Scope & TO 0001

Option 1: 48 Month
Ordering Period

Option 2: 60 Month Order Period

NOTE: Support Task Order(s) for Build(s) may start in Option 1 Ordering Period