



Attachment 0004

ACWS_Program _Schedule_CLINs

DoD 5000.02 Model 3, Program Schedule, CLIN Structure and Notional Task Orders

Army Contract Writing System

Solicitation Number: W52P1J-16-R-0058

Army Contracting Command – Rock Island
(ACC-RI)

Information Technology Division

Attn: Mr. Jonathan J. Anderson,

Contracting Officer

Rock Island Arsenal


3055 Rodman Avenue

Rock Island, IL 61299-8000

25 March 2015


ACWS Tailoring of DODI 5000.02 Model 3

- Moved Developmental RFP release to support procurement of COTS-CWS based product
- Tailored Acquisition Strategy changed Milestone A & B Decisions to Authorization to Proceed (ATP)
- Risk Reduction Phase conducts full system characterization and Business Process Re-engineering



NOTIONAL Program Schedule

25 March 2016
SOO Figure 1



ACWS CLIN Structure and **Notional Task Order Plan**

25 March 2016
SOO Figure 4

CLIN #	* ID/IQ Contract Scope	* Task Order 0001 Risk Reduction	(Multiple) Task Orders 0002 – N Build 1 – N	(Multiple) Task Orders N+1 – X Support	Task Order - Z Transition Out
1	Program Management	PGM Mgt	PGM Mgt	PGM Mgt	PGM Mgt
2	Systems Engineering Management & Planning	SE Mgt & Planning	SE Mgt & Planning	SE Mgt & Planning	SE Mgt & Planning
3	Solution Design & Development	Solution Design & Development (Design Only)	Solution Design & Development	Solution Design & Development	
4	Test & Evaluation	Test & Eval (Planning Only)	Test & Eval		
5	Training	Training	Training	Training	
6	Solution Deployment		Solution Deploy		
7	Organizational Change Management	Org Change Mgt	Org Change Mgt		
8	Operations & Support		O&S	O&S	
9	Licenses	Licenses	Licenses	Licenses	
10	Transition Out				Transition Out
11	Studies & Analysis	Studies & Analysis	Studies & Analysis	Studies & Analysis	
12	Travel	Travel	Travel	Travel	Travel
13	Other Direct Charges	ODC	ODC	ODC	ODC
14	Manpower Reporting	Manpower	Manpower	Manpower	Manpower
15	Contract Data Rqmnt List	CDRLs	CDRLs	CDRLs	CDRLs
12 Month Base Ordering Period			Option 1: 48 Month Ordering Period	Option 2: 60 Month Order Period	
* Initial Award: Basic ID/IQ Scope & TO 0001				NOTE: Support Task Order(s) for Build(s) may start in Option 1 Ordering Period	