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NOTICE TO BIDDERS 
CONTRACT FORMAT: 
Offerors should note that the format of this contract is in accordance with Federal Acquisition 
Regulations (FAR), promulgated by the General Services Administration (GSA), effective April 1, 
1984, including all applicable revisions.  Applicable FAR provisions and clauses are incorporated in 
this contract by reference or full text as indicated in the INDEX before the D-page in this booklet.  
FAR provisions and clauses incorporated by reference can be accessed on the Internet on the GSA 
website at www.arnet.gov/far/.   Offerors are encouraged to review the documents thoroughly before 
bidding.   
 
PROPOSAL BOOKLET AND OFFER SUBMITTAL: 
It is the responsibility of the Offeror to verify that this proposal is complete as listed in the Table of 
Contents.  The Offeror is responsible for submitting all required forms and documents with the offer.  
Offerors should use the Checklist for Bid Submittal included in this booklet to check that their bids 
are complete.  New Questionnaire Form on Calendar Days with required signature. 
 
CONSTRUCTION CONTRACTS: 
As stated in FAR Clause 52.236-1, the Contractor shall perform on the site, and with its own 
organization, work equivalent to at least 50%.  Additional guidance is given in FAR Subpart 
35.005 where the majority of the project work is complex and specialized such as restoration work, 
bridge painting, and proprietary construction techniques (i.e. proprietary Cintec arch strengthening.) 
There are exceptions and they will be reviewed on a case-by-case basis. 
 
HAZARDOUS MATERIALS IDENTIFICATION AND MATERIAL SAFETY DATA: 
As required by FAR Clause 52.223-3, Hazardous Materials Identification and Safety Data, the 
apparent low Offeror must submit prior to award a Material Safety Data Sheet (MSDS's) for all 
hazardous materials that the Offeror identifies in paragraph (b) of this clause in the D-pages of this 
booklet.  Failure to submit MSDS's may render the Offeror ineligible for award of contract.  The 
apparent low Offeror should submit their MSDS's within two weeks after bid opening.  
 
ATTENTION LARGE BUSINESSES - UTILIZATION OF SMALL BUSINESS CONCERNS:  
Large business Offerors should note their responsibilities in the awarding of subcontracts in 
accordance with FAR Clause 52.219-8, Utilization of Small Business Concerns.  The offeror, if a 
large business concern, should note its responsibility to establish and conduct a Subcontracting Plan 
in accordance with FAR Clause 52.219-9, Alternate I, Small Business Subcontracting Plan.  If the 
apparent Low Offeror is a LARGE BUSINESS it will be required to submit a Subcontracting Plan 
within 2 weeks of receipt of request from the Contracting Officer.  If the apparent low offeror fails to 
submit a subcontracting plan acceptable to the Contracting Officer within the allowable time, the 
offeror may be ineligible for award of the contract.  PLEASE NOTE: A sample plan is included in 
this solicitation package for your use. 
 
FINANCING ASSISTANCE: Minority, Women-owned, and Disadvantaged Business Enterprises 
(DBE's).  The Department of Transportation (DOT) offers working capital financing assistance for 
transportation related contracts.  DOT's Short-Term Lending Program (STLP) offers lines of credit to 
finance accounts receivable. Maximum line of credit is $750,000 with interest at the prime rate.  For 
further information, call (800) 532-1169. Internet address:  http://osdbuweb.dot.gov.  
 
INTERNET BASED DATA BASES - REQUIRED INPUT:  According to the FAR Subpart 
4.1102 contractors MUST be registered in Central Contractor Registration (CCR) prior to the 
award of any contract.  Access the following web site to register: www.ccr.gov 
According to the FAR Subpart 4.1201 contractors MUST complete their Online Annual 
Representations and Certifications Application (ORCA) prior to the closing date of the bid on 
line at http://orca.bpn.gov/. 
According to the FAR Subpart 22.1302 (b) contractors and sub-contractors MUST complete the 
required Annual Vets-100 Form in order to be eligible for a contract award.  It can be completed on-
line at http://vets100.cudenver.edu/. 
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NOTICE TO BIDDERS - (CONT'D.) 
 
 
This should be completed before submitting a bid package. 
 
PAYMENT: 
Offerors are advised to review the Standard Specifications for Construction of Roads and Bridges on 
Federal Highway Projects (FP), subsection 109.05, concerning direct and indirect payment included 
under a pay item in the bid schedule. 
 
PROGRESS PAYMENTS: 
ALL payments will be made via Electronic Funds Transfer (EFT) as such; the payment information in 
the CCR must be accurate in order for contractors' invoices to be considered proper invoices for the 
purpose of prompt payment under DOT contracts.  Contractors must input and maintain (update as 
necessary) their EFT information in the CCR database.  Offerors are advised that under FAR Clause 
52.232-5, Payments Under Fixed Price Construction Contracts, upon request, progress payments will 
include premiums paid by the Contractor to obtain performance and payment bonds as required under 
this contract.  These payments shall not be made in addition to the contract price.  As specified in the 
FP, “Section 151 - MOBILIZATION", payments for performance and payment bond premiums shall 
be included in mobilization. 
 
WELFARE-TO-WORK INITIATIVE: 
The President’s Welfare Reform Bill was initiated to assist welfare recipients and hopefully aid 
welfare recipients to find gainful employment.  In support of this bill, Contractors are encouraged to 
hire welfare recipients whenever possible and to use welfare recipients in performance of duties on 
Government contracts. 
 
INCREASING SEAT BELT USE IN THE UNITED STATES: 
The President’s Executive Order 13043 dated April 16, 1997, was issued to increase the use of seat 
belts in the United States.  In support of this Order, contractors and subcontractors are encouraged to 
adopt and enforce on-the-job seat belt policies for their employees when operating company-owned, 
rented, or personally owned vehicles.  
 
OBTAINING BID DOCUMENTS: 
Bid documents will not be mailed.  All bid documents are available for direct download from the 
Federal Business Opportunities (FBO) website: 
https://www.fbo.gov/index?s=opportunity&mode=list&tab=list&cck=1&au=&ck= 
Type DTFH71 in Keywords/Sol. # Block then click on GO, or the Eastern Federal Lands Highway 
Division website:  http://www.efl.fhwa.dot.gov/contracting/Documents.aspx  
Contractors are encouraged to register on the FBO website (for this specific project) in order to 
receive Email Notifications automatically when a document is added or updated for this specific 
project.  All questions about this construction project must be emailed to the following address: 

eflhd.contracts@fhwa.dot.gov. 
 
THE CONTRACTOR IS SOLELY RESPONSIBLE FOR MONITORING THE WEB PAGES 
NOTED ABOVE FOR ALL CHANGES TO THE SOLICITATION AND ACTING ON SAID 
CHANGES. 
 
PLEASE NOTE: for security reasons, individuals requiring access to all government buildings 
must present a valid photo ID and be escorted to their destination by a Government employee.  
All visitors attending bid openings are urged to arrive at least 1 hour prior to schedule bid 
opening.  All visitors must register with the receptionist in Room 100.  A Government employee 
will collect all bids.  Prior to bid opening, a Government employee will escort all bidders to the 
bid opening.  Unescorted visitors will be denied entry and no exceptions will be made.  
 



CHECKLIST FOR BID SUBMISSION 
 

The following is a checklist of items included in the proposal/bid package that are required to be 
completed and returned (or filled in on-line) to the address in Block 8 of the Standard Form 1442, 
Solicitation, Offer, and Award (page A-1).  This checklist is for informational purposes only and is not 
required to be filled out by the bidder.  Failure to submit a complete bid may be cause to reject 
your bid. 
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1. Bid Envelope: 
 

a. Addressed as shown in Block 8 of Page A-1               
b. In lower left corner, indicate Solicitation No., Project Name & Number, 

time for Receipt of Offers and send to Room 105.             
 
2. Standard Form 1442: Solicitation, Offer and Award (Pages A-1 and A-2) 
 

a. Block 14: Name and Address of Bidder.                
b. Block 15: Telephone Number of Bidder.                
c. Block 16: Remittance Address if different from Block 14.           
d. Block 19: All Amendments Acknowledged, with dates of Amendments.       
e. Block 20: Bid is signed and dated.                 

 
3. Bid Schedule - (Pages B-1 through B-8)  
 

a. Unit bid price and bid amount provided for each pay item in numbers.        
b. Corrections initialed.                     
c. Price Evaluation eligibility is indicated on the Bid Summary page.         

 
4. Standard Form 24, Bid Bond (Pages C-1 through C-2) (Required if bid guarantee is bid bond) 
 

a. Date executed                       
b. Legal name and address of bidder.                 
c. Type of organization.                     
d. State of incorporation (if applicable).                 
e. Name and business address of Treasury approved surety.           
f. Penal sum of bond (not less than 20% of bid total).             
g. Bid identification.                      
h. Signature of Bidder                     
i. Seal, if corporation                     
j. Signature of Surety                     
k. Seal, if corporation                     

 

BIDS RECEIVED WITHOUT A VALID BID BOND WILL BE REJECTED. 
 
5. Power of Attorney. 
 

a. Dated on or before execution date of bond               
 

b. Power has original signature of surety, or is embossed 
with surety's seal in the certification section               

 

BIDS RECEIVED WITHOUT A VALID POWER OF ATTORNEY WILL BE REJECTED. 
 



CHECKLIST FOR BID SUBMISSION 

PAGE 2 OF 2 
Revision Date: 09/06/07 

6. Fill In's. The following full text Clauses and/or Provision numbers shall be checked or filled in and 
return with the bid package: 
  

a. 52.219-4 – HubZone ONLY - See Section F, Clause 52-219-4, paragraph "C", 
check block if wavier is applicable.                  

 
7. Bidder's Qualifications form (provided separately as part of the Bid Documents Package). 
Form completed, signed and submitted with bid                 
 
8. Bidder’s Questionnaire on Calendar Days signature required (if not completed bid shall be 
found non-responsive).                          
 
9. Sub-Contracting Plan - Large Businesses Only: Submittal with the bid is not 
mandatory, but it is encouraged, as it will speed up the award process should your firm be the 
apparent low bid.                        
 
THE FOLLOWING THREE ITEMS ARE NOT TO BE SUBMITTED WITH THE 
BID; BUT FAILURE TO COMPLETE THE REQUIREMENTS WILL BE CAUSE 
TO REJECT THE BID. 
 
10. Central Contractor Registration (CCR): The Contractor is currently registered in 
the Internet-Based CCR database at http://www.ccr.gov.                 
 
11. Online Representations and Certifications Application (ORCA): The Contractor's 
Representations and Certifications have been input online via the Internet-Based 
ORCA electronic database at http://orca.bpn.gov.                    
 
12. Vets100 Reporting: The Contractor has completed the annual Internet-Based reporting 
requirement online at http://vets100.                   
 
NOTE: THE CONTRACTOR IS FULLY RESPONSIBLE TO VERIFY THAT ALL 
DATA IN THE THREE DATABASES IS CORRECT EACH TIME A BID 
PACKAGE IS SUBMITTED.  FAILURE PROPERLY INPUT AND/OR UPDATE 
YOUR DATA MAY CAUSE THE BID TO BE REJECTED. 



 
 
Bidders Qualification questionnaire regarding the preparation of the 
bid for time: 
 

1)   Does the bid for time include the impact of normal weather conditions on the 
work of the Contract? 
 
2)   Does the bid for time include the impact of the terms of the Contract 
Specifications regarding work restrictions - including all identified delays, 
suspensions, and shut-downs? 
 
3)   Does the bid for time include sufficient time to allow that all contract work 
can be completed within contract time without the imposition of liquidated 
damages? 
 
4)   Does the bid for time include time for the review and approval process for all 
submittals required by the Contract? 
 
5)   Does the bid for time include time for the review and approval process for 
required drawings submitted under Subsection 104.03 of the Specifications? 
 
6)   Does the bid for time include the lead time required for the procurement, 
manufacture, and delivery of materials that are to be incorporated into the 
Contract work? 
 
7) Does the bid for time include sufficient time to accommodate the fact that the 
date of Notice to Proceed is conditional upon the Government awarding the 
contract up to 60 days after the bid opening? 
 
8) Does the bid for time include the 14 days after the award of the Contract that 
the Contractor has to provide Performance and Payment bonds? 

 
9) Does the bid for time include sufficient time to accommodate the fact that the 
Contracting Officer has up to 30 days after receipt of acceptable Performance and 
Payment bonds to issue the Notice to Proceed? 

 
I hereby certify that the answer to each and every one of the questions listed above is yes. 
 
______________________________ _____________________ ___________ 
Signature of Authorized Representative Title    Date 
 
Note:  If the questionnaire is not signed the bid shall be found non-responsive and 
rejected. 



A-1 
1. Solicitation No. 2. Type of Solicitation 3. Date Issued Page of Pages SOLICITATION, OFFER, 

AND AWARD 
(Construction, Alteration, or Repair) 

DTFH71-08-B-00022 ⌧ Sealed Bid (IFB) 
 � Negotiated (RFP) 07/31/08 1 OF 4 

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror. 
4. Contract No. 5. Requisition/Purchase Request No. 6.  Project No. 

  RRP-VEQ 10(1) 
7. Issued By: CODE: N/A: 8.  Address Offer To: 
 

Federal Highway Administration 
Eastern Federal Lands Highway Division 
Loudoun Tech Center, Room 105 
21400 Ridgetop Circle 
Sterling, Virginia 20166-6511 

 
 
                         See Block 7 
 

9.  FOR INFORMATION A. Name: B. Telephone No. (Include area code) (NO COLLECT CALLS) 
See Blocks 9A & 9B Joanne Lowe Email All Questions/Inquiries To: eflhd.contracts@fhwa.dot.gov 

SOLICITATION 
NOTE:  In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder" 

10.  The Government requires performance of the work described in these documents (title, identifying no., date): 

This Invitation for Bids is for the Vieques National Wildlife Refuge located in Vieques Island, Puerto 
Rico in strict accordance with the Solicitation/Contract instructions, notices, clauses, provisions, 
∗items listed below, and for the quantities of work actually performed at the unit prices as bid in the 
Bid Schedule, including all applicable Federal, State, and local taxes. 
 

∗ FP - Standard Specification for Construction of Roads & Bridges on Federal Highway Projects. 
 

∗ Bid Schedule, Section B - pages B-1 through B-8. 
 

∗ Special Contract Requirements, Section J - pages J-1 through J-46. 
 

∗ Plans (Drawings), Sheets 1 through 250. 

11. The Contractor shall begin performance within 10 calendar days and complete it within ∗ calendar days after receiving 

� Award, ⌧ Notice to Proceed. This performance period is ⌧ mandatory, � negotiable. (See ∗Continuation Sheet) 
12A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND 
PAYMENT BONDS? (If "YES," indicate within how many calendar days after award in Item 
12B.)   ⌧ YES     � NO     SEE SUBSECTION 102.06 OF FP. 

12B.  CALENDAR DAYS 
Within 14 calendar days after 
Notice of Award 

13. ADDITIONAL SOLICITATION REQUIREMENTS: 

a. Offers in original and 0 copies to perform the work required are due at the place specified in Item 8 by 2:00 PM 
local time 09/02/2008.  If this is a sealed bid solicitation, offers will be publicly opened at that time.  Sealed envelopes 
containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and 
time offers are due. 
 

b. An offer guarantee ⌧ is, � is not required. 
 
c. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the 
solicitation in full text or by reference. 
 

d. Offers providing less than 60 calendar days for Government acceptance after the date offers are due will not be 
considered and will be rejected. 

NSN 7540-01-155-3212                STANDARD FORM 1442 (REV. 4-85) 

Help Desk


Help Desk
 

Help Desk
 

Help Desk
 

Help Desk
See Continuation
of SF 1442
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OFFER (Must be fully completed by offeror) 

15.  Telephone No. (Include area code) 14.  Name and Address of Offeror (Include ZIP code) 

CODE                                                            FACILITY CODE 

16. Remittance Address (Include only if different than Item 14) 

17.  The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation if this offer is 
accepted by the Government in writing within   _  calendar days after the date offers are due.  (Insert any number equal to or greater than the minimum 
requirement stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D. 
 

AMOUNTS            See Bid Schedule - Section "B" Pages 
18.  The offeror agrees to furnish any required performance and payment bonds. 
19.  ACKNOWLEDGEMENT OF AMENDMENTS 

(The offeror acknowledges receipt of amendments to the solicitation - give number and date of each) 
AMENDMENT NO.         

DATE         

20a.  Name and title of person authorized to sign offer (Type or 
print) 

20B.  Signature 20C.  Offer Date 

AWARD  (To be completed by Government) 
21.  Items Accepted: 
 
 
 
 
 
 
22.  Amount 
 
 
 
 
 
 

23.  Accounting and appropriation data 

24. SUBMIT INVOICES 
TO ADDRESS SHOWN 
IN (4 copies    unless 
otherwise specified) 

ITEM 
     
See Block 26 

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 
  � 15 USC 637(a)                 )          � 41 USC 253(c) (         ) 

26.  ADMINISTERED BY  27.  PAYMENT WILL BE MADE BY: 
Federal Highway Administration 
Eastern Federal Lands Highway Division 
21400 Ridgetop Circle 
Sterling, Virginia 20166-6511 

Federal Highway Administration 
Eastern Federal Lands Highway Division 
Finance Division, Room 357 
21400 Ridgetop Circle  
Sterling, Virginia 20166-6511 

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE 
� 28.  NEGOTIATED AGREEMENT (Contractor is required to sign 
this document and return       copies to issuing office.)  Contractor agrees 
to furnish and deliver all items or perform all work requirements identified 
on this form and any continuation sheets for the consideration stated in 
this contract.  The rights and obligations of the parties to this contract shall 
be governed by (a) this contract award, (b) the solicitation, and (c) the 
clauses, representations, certifications, and specifications incorporated by 
reference in or attached to this contract.  

� 29. AWARD (Contractor is not required to sign this document.)  
Your offer on this solicitation is hereby accepted as to the items listed. 
 This award consummates the contract, which consists of (a) the 
Government solicitation and your offer, and (b) this contract award.  
No further contractual document is necessary. 
 

30a. Name and Title of Contractor or Person Authorized to Sign 
(Type or print) 

31a.  Name of Contracting Officer (Type or print) 

  

30b.  Signature 
 

30C.  Date 31b.  United States of America 
 
BY 

31C.  Date 

GPO : 1985 0 - 469-796                   STANDARD FORM 1442 BACK (REV. 4-85) 
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 CONTINUATION OF SF 1442  

 
 

Block 2: 
 

This project is UN-RESTRICTED - Bids will be accepted from ALL eligible business 
concerns. 
 

This procurement is made pursuant to Public Law 100-656 Title VII, which established the 
Small Business Competitiveness Demonstration Program.  This procurement falls under North 
American Industry Classification System (NAICS) code 237310 - Highway, Street, and 
Bridge Construction (see FAR Subpart 19.10) 
 

The award of this project is subject to a 10% price evaluation preference for eligible HubZone 
Small Business Concerns (must be on the SBA listing) (see FAR Clause 52.219-4). 
 

Facsimile and electronic bids will not be accepted.  
 

PHYSICAL DATA AVAILABLE FOR REVIEW 
 

1.  Manual on Uniform Traffic Control Devices for Streets and Highways, 2003 Edition, 
published by the Federal Highway Administration. http://mutcd.fhwa.dot.gov.  
2.  National Park Service Sign Manual, revised - January 1988, United States Department of 
the Interior. http://www.nps.gov/npsigns. 

 
Block 9: 
 

In accordance with FAR Provision 52.236-27, Site Visit, a Government representative can be 
available to show the project to prospective bidders.  All requests for site visits see Section 
E of the solicitation and e-mail all questions concerning this construction project to the 

following e-mail address eflhd.contracts@fhwa.dot.gov.  Interested parties 
must provide the Solicitation Number and the relevant project name with all requests and 
questions. 

 
∗Block 11: 
 

The maximum time for Schedule A, and Option 1 (Schedule B)  will be constructed 
concurrently and shall not exceed 284 Calendar days.  See Sections 108 & 156 for work 
restrictions. 

 

The completion time for the contract will be the time offered by the successful bidder, not to 
exceed the maximum time above. 

 

Notice to Proceed, or date specified in the Notice to Proceed will be issued within 30 days 
following receipt of acceptable performance and payment bonds.   Notice to Proceed is 
subject to receipt of permits. 

 
Block 12A: 
 

Furnish performance and payment bonds in accordance with FAR Clause 52.228-15. 
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 CONTINUATION OF SF 1442 
 

 
 

 
Block 13: 
 

A bid guarantee in the amount of not less than 20 percent of the bid price or $3 million, 
whichever is less, is required with this bid.  If the bidder fails to provide the required bid 
guarantee, such failure may require rejection of the bid.  Reference FAR Provision  
52.228-1, Bid Guarantee. 

 
Other: 
 

The estimated price is expected to fall within the price range of $5,000, 000 to $10,000,000. 
 

Responsibility of bidders shall be evaluated in accordance with the information provided on 
the Bidder's Qualification Form, which can be downloaded from FHWA web site.  FP-96 or 
FP-03 versions can be downloaded at the FHWA web site.  FHWA web site is 
http://www.efl.fhwa.dot.gov/contracting/Documents.aspx. 
 
 

Subcontracting Goals 
 

Required from all other than Small business when the requirement is expected to exceed 
$500,000 [FAR 19.702]. The Contracting Officer, along review and advisory comments from 
the Office of Small Disadvantaged Business Utilization (OSDBU), is responsible for 
approving a reasonable and realistic plan [FAR 19.705-4] [TAM 1219.201(e)(6)]. The 
legislated subcontracting goals are as shown below. A copy of each subcontracting plan (or 
contractor statement that no subcontracts are to be awarded) must be provided to OSDBU prior 
to close of negotiations [TAM 1219.705-5 and - 6]. 
 
Legislated subcontracting goals: (15 USC 644 (g)(1) 
• 5% Small Disadvantaged Businesses (SDB) 
• 5% Small Woman Owned Business Entities (SWBE) 
• 3% Service-Disabled Veteran-Owned Small Businesses (SDVOSB) 
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BID SCHEDULE INSTRUCTIONS 
 

  PROJECT: PRA-VEQ 10(1) 
BIDDERS PLEASE NOTE: Before preparing the bid, carefully read the Instructions to 

Bidders.  While preparing the bid, comply with the following: 
 
COMPLETING THE BID SCHEDULE 
 
Complete the Bid Schedule(s) by handwriting in ink or typing.  Specify a Unit Bid Price, in 
figures with cents to only two decimal places, for each pay item in the Unit Bid Price column for 
which a quantity is given.  Do not enter or tender a Unit Bid Price for any pay item for which no 
estimated quantity appears in the Bid Schedule.  Determine the products of the respective unit 
prices and quantities, and show them, in figures, in the Amount Bid column.  If a Unit Bid Price 
and Amount Bid have been inserted by the Government for a pay item, do not change the Unit 
Bid Price and Amount Bid for the pay item.  Determine the Bid Total by adding the amounts of 
the several items, and show in the block provided on Page B-5 for Schedule A and Page B-7 for 
Schedule B.  In case of multiplication errors, the Amount Bid for the item will be based on the 
Unit Bid Price. 
 
To be eligible for award, bidders must submit prices for each pay item. 
 
Review Subsection 109.05 of the FP regarding scope of payment for direct and indirect payment 
work.  
 
SCHEDULES OF WORK 
 
The Bid Schedule is comprised of the following separate schedules and options of work: 
 
Schedule A (Base Contract) – Widening and resurfacing Route 010 (Camp 

Garcia Entrance Road) and Route 100 (Red Beach 
Access Road) with asphalt concrete pavement.   
 

Schedule B (Government Option 1) – Repair of existing aggregate surface roads and 
drainage improvements to route 012 and 109. 
 

 
The Government will award the project as a Base Contract (Schedule A) with the option to 
award Government Option 1 (Schedule B); see FAR Clauses 52.217-4 and 52.217-5. 
 
The purpose of the multiple schedules and options is to give the Government maximum 
flexibility in completing the project in a timely manner and at a cost-effective price, by proper 
utilization of available funds and upon receipt of all required funding.  If funding for 
Government Option 1 (Schedule B) is received after award of the Base Contract, the 
Government has the right to exercise Government Option 1 (Schedule B) at the unit prices 
bid no later than 220 calendar days from the Notice To Proceed. 
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BIDDING OF CALENDAR DAYS 
 
For each schedule or option of work shown on the Bid Summary page(s), determine the number 
of calendar days necessary to complete that schedule or option of work from Notice To Proceed 
of that schedule or option of work to the completion of that schedule or option of work.  It is 
assumed that Government Option 1 (Schedule B) will be constructed concurrently with the 
Base Contract (Schedule A), therefore providing the number of calendar days necessary to 
complete Government Option 1 (Schedule B) separately is not required.  Specify the number of 
calendar days (NOT to exceed the maximum number of calendar days shown in Block 11 of 
the SF-1442) in the space provided on the Bid Summary page(s).  Failure to specify a number 
of calendar days for contract completion indicates the bidder accepts the maximum contract time 
provided in Block 11 of the SF-1442. 
 
In developing a construction schedule to determine the number of calendar days included in their 
bid, bidders should include the work limitations shown in the Special Contract Requirements 
(SCR’s).  Specific work limitations may be (but are not limited to): holidays, weekends; rush 
hours; night work; no work periods; work or traffic control phasing.  Bidders are advised to 
consider those work items that are weather sensitive and when those work items will be 
performed.  Specific work items are (but not limited to): those that require a minimum ambient 
air temperature (asphalt paving and surface treatment, pavement striping, stone masonry); those 
that require maintaining a minimum surface temperature (concrete pavement, structural concrete, 
painting); and those that have specific planting seasons (turf establishment, sod, trees and 
plants). Bidders are also advised to consider time required for preparing material and drawing 
submittals, and the allowable Government review times for those submittals (Subsection 104.03 
of the FP and SCR’s).  The total calendar days bid should also include any work limitations and 
any delay days or contractor winter shutdowns required due to weather sensitive work items. 
 
When evaluating the bids, the Government will consider the Contract Administrative Cost for 
the project to be $2700 per calendar day bid.  The Contract Administrative Cost is only used to 
determine the Evaluation Total Price of Project. 
 
Add the Bid Total(s) and the Contract Administrative Cost(s) for each schedule or option of 
work as directed on the Bid Summary page(s).  Show the Evaluation Total Price of Project in 
the space provided on the Bid Summary page(s). 
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BASIS FOR AWARD 
 
The contract will be awarded to the responsive, responsible bidder with the lowest Evaluation 
Total Price of Project, which is defined as: 
 

Bid Total of Base Contract (Schedule A) +  
Bid Total of Government Option 1 (Schedule B) +  
Contract Administrative Cost of Base Contract (Schedule A) and Government 
Option 1 (Schedule B). 

 
The number of calendar days specified by the successful bidder for the completion of the 
awarded combination of Base Contract (Schedule A) and Government Option 1 (Schedule 
B) will become the performance period for the contract. 
 
 
NOTE:  Contract Administration Cost is used for evaluation and ranking purposes only. 
 
 
 



Project: RRP-VEQ 10(1)A

B - 1

Bid Schedule

Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

15101-0000 MOBILIZATION
 ALL Lump Sum $___________________

15201-0000 CONSTRUCTION SURVEY AND STAKING
 ALL Lump Sum $___________________

15401-0000 CONTRACTOR TESTING
 ALL Lump Sum $___________________

15705-0100 SOIL EROSION CONTROL, SILT FENCE
   29,250
LNFT $_______________ $___________________

15705-1800 SOIL EROSION CONTROL, TEMPORARY DIVERSION BERM
    130
LNFT $_______________ $___________________

15706-0200 SOIL EROSION CONTROL, CHECK DAM
     21

EACH $_______________ $___________________
15802-0000 WATERING FOR DUST CONTROL

 ALL Lump Sum $___________________
20101-0000 CLEARING AND GRUBBING

    12.0
ACRE $_______________ $___________________

20301-0300 REMOVAL OF BOX CULVERT
     1

EACH $_______________ $___________________
20301-0600 REMOVAL OF CATTLE GUARD

     1
EACH $_______________ $___________________

20301-1100 REMOVAL OF GATE
     1

EACH $_______________ $___________________

Project: RRP-VEQ 10(1)A
Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

B - 2

20301-1200 REMOVAL OF HEADWALL
     21

EACH $_______________ $___________________
20301-1400 REMOVAL OF INLET

     1
EACH $_______________ $___________________

20301-2400 REMOVAL OF SIGN
     1

EACH $_______________ $___________________
20302-1200 REMOVAL OF GUARDRAIL

    100
LNFT $_______________ $___________________

20302-2100 REMOVAL OF PIPE CULVERT
   1,135
LNFT $_______________ $___________________

20401-0000 ROADWAY EXCAVATION
   22,800
CUYD $_______________ $___________________

20402-0000 SUBEXCAVATION
     50

CUYD $_______________ $___________________
20701-0300 EARTHWORK GEOTEXTILE, TYPE I-C

    200
SQYD $_______________ $___________________

20701-1000 EARTHWORK GEOTEXTILE, TYPE III-A
   7,000
SQYD $_______________ $___________________

21101-1000 ROADWAY OBLITERATION, METHOD 1
    800
SQYD $_______________ $___________________

25101-3000 PLACED RIPRAP, CLASS 3
   215.0
CUYD $_______________ $___________________

25510-0000 SELECT GRANULAR BACKFILL
    860
CUYD $_______________ $___________________

Project: RRP-VEQ 10(1)A
Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

B - 3

27201-1000 REINFORCED SOIL SLOPE, GEOGRID
   2,200
SQFT $_______________ $___________________

30306-6000 PULVERIZING, 12-INCH DEPTH
   28,200
SQYD $_______________ $___________________

40301-0000 HOT ASPHALT CONCRETE PAVEMENT
   10,320

TON $_______________ $___________________
55201-0200 STRUCTURAL CONCRETE, CLASS A (AE)

     11
CUYD $_______________ $___________________

60103-0140 CONCRETE, HEADWALL FOR 24-INCH PIPE CULVERT
     10

EACH $_______________ $___________________
60103-0140 CONCRETE, HEADWALL FOR 24-INCH PIPE CULVERT (FOR QUADRUPLE

PIPE)
     2

EACH $_______________ $___________________
60103-0620 CONCRETE, HEADWALL FOR DOUBLE 24-INCH PIPE CULVERT

     2
EACH $_______________ $___________________

60103-1220 CONCRETE, HEADWALL FOR TRIPLE 24-INCH PIPE CULVERT
     2

EACH $_______________ $___________________
60103-1920 CONCRETE, HEADWALL FOR 24-INCH EQUIVALENT DIAMETER PIPE

CULVERT
     13

EACH $_______________ $___________________
60201-0600 18-INCH PIPE CULVERT

    120
LNFT $_______________ $___________________

60201-0800 24-INCH PIPE CULVERT
    660
LNFT $_______________ $___________________

60202-0400 24-INCH EQUIVALENT DIAMETER ARCH OR ELLIPTICAL PIPE CULVERT
    320
LNFT $_______________ $___________________

Project: RRP-VEQ 10(1)A
Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

B - 4

60220-3750 11 FEET SPAN, 10 FEET RISE PRECAST REINFORCED CONCRETE BOX
CULVERT

     48
LNFT $_______________ $___________________

60222-2950 10 FEET SPAN, 4 FEET RISE REINFORCED CONCRETE BOX CULVERT,
DOUBLE BARREL

     38
LNFT $_______________ $___________________

60403-2100 INLET, TYPE 7
     1

EACH $_______________ $___________________
60915-1000 WHEELSTOP, CONCRETE

     48
EACH $_______________ $___________________

61102-2700 4-INCH WATERLINE, POLYVINYL CHLORIDE (PVC)
    200
LNFT $_______________ $___________________

61701-1950 GUARDRAIL SYSTEM G4, TYPE 4, CLASS B  STEEL POSTS
    130
LNFT $_______________ $___________________

61702-0800 TERMINAL SECTION TYPE TANGENT
     2

EACH $_______________ $___________________
61902-0500 GATE, WOOD, 16 FEET WIDTH

     1
EACH $_______________ $___________________

61902-0800 GATE, WOOD, 28 FEET WIDTH
     1

EACH $_______________ $___________________
61904-0000 BOLLARD POST

     98
EACH $_______________ $___________________

62501-0000 TURF ESTABLISHMENT
    18.0
ACRE $_______________ $___________________

62901-1300 ROLLED EROSION CONTROL PRODUCT, TYPE 5.B
   4,100
SQYD $_______________ $___________________

Project: RRP-VEQ 10(1)A
Bid Schedule  A



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

B - 5

63304-0900 SIGNS, ALUMINUM PANELS, TYPE 3 SHEETING
    385
SQFT $_______________ $___________________

63312-0000 SPEED HUMP
     23

EACH $_______________ $___________________
63316-1000 REMOVE AND RESET SIGN

     2
EACH $_______________ $___________________

63401-1500 PAVEMENT MARKINGS, TYPE H, SOLID
   1,100
LNFT $_______________ $___________________

63403-0800 PAVEMENT MARKINGS, TYPE H
   1,530
SQFT $_______________ $___________________

63405-3250 PAVEMENT MARKINGS, TYPE H, ACCESSIBILITY SYMBOL
     4

EACH $_______________ $___________________
63501-0000 TEMPORARY TRAFFIC CONTROL

 ALL Lump Sum $___________________
63501-2000 TEMPORARY TRAFFIC CONTROL, TRAFFIC SIGNAL SYSTEM

 ALL Lump Sum $___________________
63701-0000 FIELD OFFICE

     1
EACH $_______________ $___________________

64501-0000 LOCATE UTILITIES
 ALL Lump Sum $___________________

$_____________________TOTAL

Submitted by:
Name of Bidder

Project: RRP-VEQ 10(1)A
Bid Schedule  A



Project: RRP - VEQ 10(1)B
VIEQUES NATIONAL WILDLIFE REFUGE

B - 6

Bid Schedule

Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

15101-0000 MOBILIZATION
 ALL Lump Sum $___________________

15201-0000 CONSTRUCTION SURVEY AND STAKING
 ALL Lump Sum $___________________

15401-0000 CONTRACTOR TESTING
 ALL Lump Sum $___________________

15705-0100 SOIL EROSION CONTROL, SILT FENCE
   14,468
LNFT $_______________ $___________________

20101-0000 CLEARING AND GRUBBING
    1.0
ACRE $_______________ $___________________

20420-0000 EMBANKMENT CONSTRUCTION
   2,100
CUYD $_______________ $___________________

20701-1000 EARTHWORK GEOTEXTILE, TYPE III-A
   13,100
SQYD $_______________ $___________________

25101-3000 PLACED RIPRAP, CLASS 3
    36.0
CUYD $_______________ $___________________

30110-0000 AGGREGATE SURFACE COURSE
   5,500
TON $_______________ $___________________

55201-0200 STRUCTURAL CONCRETE, CLASS A (AE)
     50

CUYD $_______________ $___________________
60220-3975 12 FEET SPAN, 6 FEET RISE, PRECAST REINFORCED CONCRETE BOX

CULVERT 
(TRIPLE BARREL)

     20
LNFT $_______________ $___________________

Project: RRP - VEQ 10(1)B
VIEQUES NATIONAL WILDLIFE REFUGE

Government Option 1 (Schedule B)



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

B - 7

60920-0000 RESET WHEELSTOP
     6

EACH $_______________ $___________________
61701-1950 GUARDRAIL SYSTEM G4, TYPE 4, CLASS B  STEEL POSTS

    400
LNFT $_______________ $___________________

61702-0800 TERMINAL SECTION TYPE TANGENT
     2

EACH $_______________ $___________________
61921-1000 REMOVE AND RESET FENCE

    360
LNFT $_______________ $___________________

62501-0000 TURF ESTABLISHMENT
    1.0
ACRE $_______________ $___________________

62903-0000 CELLULAR CONFINEMENT SYSTEM (Foundation)
    140
SQYD $_______________ $___________________

63502-0600 TEMPORARY TRAFFIC CONTROL, BARRICADE TYPE 3
     4

EACH $_______________ $___________________
63504-1000 TEMPORARY TRAFFIC CONTROL, CONSTRUCTION SIGN

     76
SQFT $_______________ $___________________

$_____________________TOTAL

Submitted by:
Name of Bidder

Project: RRP - VEQ 10(1)B
VIEQUES NATIONAL WILDLIFE REFUGE

Government Option 1 (Schedule B)



B - 8 
 

BID SUMMARY 
Project PRA-VEQ 10(1) 

(Complete for Pages B-1 through B-7) 
 
 

(1)  Base Contract (Schedule A) Bid Total (from Page B-5) $__________________ 
  

(2)  Government Option 1 (Schedule B) Bid Total (from Page B-7) $__________________ 
  

  
Contract Administrative Cost for Base Contract and Gov’t Option 1 

Number of calendar days necessary to complete all Base Contract 
(Schedule A) and Government Option 1 (Schedule B) work from 
Notice to Proceed (or date specified in the Notice to Proceed) to 
contract completion.  Government Option 1 (Schedule B) is considered 
to be constructed concurrently with the Base Contract (Schedule A). 

(3)                     calendar days x $2700 per calendar day = 

 
 
 
 
$__________________ 

  

Total Price of Project (for evaluation purposes only) 
 
 (1) Bid Total for Base Contract (Schedule A) . . . . . . . . . . . . . . . . . . . . (1)
 + (2) Bid Total for Gov’t Option 1 (Schedule B) . . . . . . . . . . . . . . . . . . . (2)
 + (3) Contract Administrative Cost for Base Contract and Gov’t Opt 1 . . (3)
 
= EVALUATION TOTAL PRICE OF PROJECT 

 
 
$__________________ 
$__________________ 
$__________________ 
 
$__________________ 

  
 
 

 

Does the Bidder claim the Price Evaluation Preference for HUBZone Small Business 
Concerns as defined in FAR Clause 52.219-4? 

   Yes              No
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INSTRUCTIONS

1. This form is authorized for use when a bid guaranty is required.  Any deviation from this form will require the written approval of the
Administrator of General Services.

2. Insert the full legal name and business address of the Principal in the space designated "Principal" on the face of the form.  An authorized
person shall sign the bond.  Any person signing in a representative capacity (e.g., an attorney-in-fact) must furnish evidence of authority if that
representative is not a member of the firm, partnership, or joint venture, or an officer of the corporation involved.

3. The bond may express penal sum as a percentage of the bid price.  In these cases, the bond may state a maximum dollar limitation (e.g.,
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(e.g., 20% of the bid price but the amount not to exceed dollars).

4. (a) Corporations executing the bond as sureties must appear on the Department of the Treasury's list of approved sureties and must act
within the limitation listed therein.  where more than one corporate surety is involved, their names and addresses shall appear in the spaces
(Surety A, Surety B, etc.) headed "CORPORATE SURETY(IES)."  In the space designed "SURETY(IES)" on the face of the form, insert only
the letter identification of the sureties.

(b) Where individual sureties are involved, a completed Affidavit of Individual surety (Standard Form 28), for each individual surety, shall
accompany the bond.  The Government may require the surety to furnish additional substantiating information concerning its financial
capability.

5. Corporations executing the bond shall affix their corporate seals.  Individuals shall execute the bond opposite the word "Corporate Seal";
and shall affix an adhesive seal if executed in Maine, New Hampshire, or any other jurisdiction requiring adhesive seals.

6. Type the name and title of each person signing this bond in the space provided.

7. In its application to negotiated contracts, the terms "bid" and "bidder" shall include "proposal" and "offeror."

debbie
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CONTRACT CLAUSES INDEX 
FEDERAL ACQUISITION REGULATION (FAR) & TRANSPORTATION ACQUISITION REGULATION (TAR) 

(Updated thru FAC 2005-26 on 06/12/2008) 
 

52.252-2 Clauses Incorporated By Reference 
(Feb 1998) 

This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in full text. Upon request, the 
Contracting Officer will make their full text available. Also, the full text of a clause may be accessed electronically at this address: www.arnet.gov/far/ 

(End of Clause) 
 

FAR & TAR CLAUSES INCORPORATED BY REFERENCE 
CLAUSE TITLE DATE REMARKS 
 52.202-01 DEFINITIONS Jul-04  
 52.203-03 GRATUITIES Apr-84  
 52.203-05 COVENANT AGAINST CONTINGENT FEES Apr-84  
 52.203-07 ANTI-KICKBACK PROCEDURES Jul-95  
 52.203-8 CANCEL. & RECOVERY OF FUNDS FOR ILLEGAL OR IMPROPER ACTIVITY Jan-97  
 52.203-10 PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY Jan-97  
 52.203-12 LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS Sep-07  
 52.204-04 PRINTING/COPYING DOUBLE-SIDED ON RECYCLED PAPER Aug-00  
 52.204-07 CENTRAL CONTRACTOR REGISTRATION Aug-08 Contractor Mandatory Internet Data Input 
 52.209-06 PROTECTING GOV. INTEREST WHEN SUBCONTRACTING W/ CONT. DEB. SUSP. OR PROP. FOR DEB. Sep-06  
 52.214-26 AUDIT AND RECORDS--SEALED BIDDING Oct-97  
 52.214-27 PRICE REDUCTION FOR DEFECT. COST OR PRICING DATA-MODIFICATIONS -SEALED BIDDING Oct-97  
 52.214-28 SUBCONTRACTOR COST OR PRICING DATA--MODIFICATIONS--SEALED BIDDING Oct-97  
 52.219-08 UTILIZATION OF SMALL BUSINESS CONCERNS  May-04  
 52.219-09 ALT 1  SMALL BUSINESS SUBCONTRACTING PLAN (ALT 1 - (Oct 01)) Apr-08 Large Business Mandatory Submittal Requirement 
 52.219-14 LIMITATIONS ON SUBCONTRACTING Dec-96  
 52.219-16 LIQUIDATED DAMAGES - SUBCONTRACTING PLAN Jan-99  
 52.222-03 CONVICT LABOR Jun-03  
 52.222-04 CONTRACT WORK HOURS AND SAFETY STANDARDS ACT--OVERTIME COMPENSATION Jul-05  
 52.222-06 DAVIS-BACON ACT Jul-05 Contractor Mandatory Wage Rates Posting 
 52.222-07 WITHHOLDING OF FUNDS Feb-88  
 52.222-08 PAYROLLS AND BASIC RECORDS Feb-88 Contractor Weekly Payroll Submittals 
 52.222-09 APPRENTICES AND TRAINEES Jul-05  
 52.222-10 COMPLIANCE WITH COPELAND ACT REQUIREMENTS Feb-88  
 52.222-11 SUBCONTRACTS (LABOR STANDARDS) Jul-05  
 52.222-12 CONTRACT TERMINATION--DEBARMENT Feb-88  
 52.222-13 COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS Feb-88  
 52.222-14 DISPUTES CONCERNING LABOR STANDARDS Feb-88  
 52.222-15 CERTIFICATION OF ELIGIBILITY Feb-88  
 52.222-21 PROHIBITION OF SEGREGATED FACILITIES Feb-99  
 52.222-26 EQUAL OPPORTUNITY Mar-07  
 52.222-27 AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR CONSTRUCTION Feb-99  
 52.222-35 EQUAL OPPORTUNITY FOR SPECIAL DISABLED VETERANS, VETERANS OF THE VIETNAM ERA, & OTHER 

ELIGIBLE VETERANS. 
Sep-06  
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FAR & TAR CLAUSES INCORPORATED BY REFERENCE 
CLAUSE TITLE DATE REMARKS 
 52.222-36 AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES Jun-98  
 52.222-37 EMPLOYMENT. REPORTS ON SPECIAL DISABLED VETS, VETS OF THE VIETNAM ERA, ETAL. Sep-06 Contractor Annual Mandatory Reporting Requirement 
 52.222-39 NOTIFICATION OF EMPLOYEE RIGHTS CONCERNING PAYMENT OF UNION DUES OR FEES Dec-04 Contractor Mandatory Postings 
 52.223-05 POLLUTION PREVENTION AND RIGHT TO KNOW INFORMATION Aug-03  
 52.223-06 DRUG-FREE WORKPLACE May-01  
 52.223-14 TOXIC CHEMICAL RELEASE REPORTING Aug-03 Contractor Annual Contractor Reporting Requirement 
 52.225-13 RESTRICTIONS ON CERTAIN FOREIGN PURCHASES Jun-08  
 52.227-01 AUTHORIZATION AND CONSENT Dec-07  
 52.227-02 NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT INFRINGEMENT Dec-07  
 52.227-04 PATENT INDEMNITY-CONSTRUCTION CONTRACTS Dec-07  
 52.228-02 ADDITIONAL BOND SECURITY Oct-97  
 52.228-5 INSURANCE - WORK ON A GOVERNMENT INSTALLATION Jan-97 Contractor Submittal Requirement 
 52.228-11 PLEDGES OF ASSETS Feb-92  
 52.228-12 PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS Oct-95  
 52.228-14 IRREVOCABLE LETTER OF CREDIT Dec-99  
 52.228-15 PERFORMANCE AND PAYMENT BONDS - CONSTRUCTION Nov-06 Contractor Submittal Requirement 
 52.229-03 FEDERAL, STATE, AND LOCAL TAXES Apr-03  
 52.232-05 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Sep-02 Contractor Submittal Requirement 
 52.232-17 INTEREST Jun-96  
 52.232-23 ASSIGNMENT OF CLAIMS Jan-86  
 52.232-27 PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS Sep-05  
 52.232.33 PAYMENT BY ELECTRONIC FUNDS TRANSFER - CENTRAL CONTRACTOR REGISTRATION Oct-03  
 52.233-01 ALT I DISPUTES (Alt-I, Dec-91) Jul-02  
 52.233-03 PROTEST AFTER AWARD Aug-96  
 52.233-04 APPLICABLE LAW FOR BREACH OF CONTRACT CLAIM Oct-04  
 52.236-02 DIFFERING SITE CONDITIONS Apr-84  
 52.236-03 SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK Apr-84  
 52.236-05 MATERIAL AND WORKMANSHIP Apr-84  
 52.236-06 SUPERINTENDENCE BY THE CONTRACTOR Apr-84  
 52.236-07 PERMITS AND RESPONSIBILITIES Nov-91  
 52.236-08 OTHER CONTRACTS Apr-84  
 52.236-09 PROTECTION OF EXIST. VEGETATION., STRUCTURES., EQUIPMENT., UTILITIES, & IMPROVEMENTS Apr-84  
 52.236-10 OPERATIONS AND STORAGE AREAS Apr-84  
 52.236-11 USE AND POSSESSION PRIOR TO COMPLETION Apr-84  
 52.236-12 CLEANING UP Apr-84  
 52.236-13 ACCIDENT PREVENTION Nov-91  
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FAR & TAR CLAUSES INCORPORATED BY REFERENCE 
CLAUSE TITLE DATE REMARKS 
 52.236-15 SCHEDULES FOR CONSTRUCTION CONTRACTS Apr-84 Contractor Submittal Requirement 
 52.236-17 LAYOUT OF WORK Apr-84  
 52.236-21 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION Feb-97  
 52.236-26 PRECONSTRUCTION CONFERENCE Feb-95  
 52.242-13 BANKRUPTCY Jul-95  
 52.242-14 SUSPENSION OF WORK Apr-84  
 52.243-04 CHANGES Jun-07  
 52.244-06 SUBCONTRACTS FOR COMMERCIAL ITEMS Mar-07  
 52.245-02 GOVERNMENT PROPERTY (FIXED-PRICE CONTRACTS) Jun -07  
 52.246-12 INSPECTION OF CONSTRUCTION Aug-96  
 52.248-03 ALT 1 VALUE ENGINEERING-CONSTRUCTION (Alt-I, Apr-84) Sep-06  
 52.249-01 TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED PRICE)(SHORT FORM) Apr-84  
 52.249-02 ALT I TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED PRICE) (Alt-I, Sep-96) May-04  
 52.249-10 DEFAULT (FIXED PRICE CONSTRUCTION) Apr-84  
 52.253-01 COMPUTER GENERATED FORMS Jan-91  

TAR CLAUSES INCORPORATED BY REFERENCE 
 CLAUSE TITLE DATE REMARKS 
 1252.211-70 INDEX FOR SPECIFICATIONS Apr-05  
 1252.242-73 CONTRACTING OFFICERS TECHNICAL REPRESENTATIVE Oct-94  
 

FAR & TAR PROVISIONS INCORPORATED BY REFERENCE
 PROVISION TITLE DATE REMARKS 
 52.217-03 EVALUATION EXCLUSIVE OF OPTION Apr-84  
 52.217-04 EVALUATION OF OPTIONS EXERCISED AT TIME OF CONTRACT AWARD Jun-88  
 52.217-05 EVALUATION OF OPTIONS Jul-90  
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FAR & TAR CLAUSES INCORPORATED BY FULL TEXT 
 CLAUSE TITLE DATE SECTION SECTION TYPE REMARKS 
 52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK Apr-84 H CONSTR. CONTRACT REQS. Government Fill In 
 52.211-12 LIQUIDATED DAMAGES-CONSTRUCTION Sep-00 H CONSTR. CONTRACT REQS. Government Fill In 
 52.211-18 
 52.219-4 

VARIATION IN ESTIMATED QUANTITY 
NOTICE OF PRICE EVALUATION. PREFERENCE FOR HUBZONE SB CONCERNS 

Apr-84 
Jul-05 

H 
F 

CONSTR. CONTRACT REQS 
SOCIOECON PROG REQS 

 
Contractor Fill-In 

 52.222-23 NOTICE OF REQ. FOR AFFIRMATIVE ACTION TO ENSURE E.E.O. Feb-99 F SOCIOECON PROG REQS Contractor Reporting Requirements 
 52.223-03 ALT I HAZARDOUS MAT. IDENT. & MATERIAL SAFETY DATA  (Alt-I, Jul-95) Jan-97 G GEN'L CONTRACT REQS. Contractor Submittal Requirements 
 52.223-09 EST. OF % OF REC. MAT. CONTENT FOR EPA DESIGN. PRODUCTS May 08 G GEN'L CONTRACT REQS Contractor Reporting Requirement 
 52.225-09 BUY AMERICAN ACT-CONSTRUCTION MATERIALS Jan 05 F SOCIOECON PROG REQS Government & Contractor Fill In's 
 52-236-01 PERFORMANCE OF WORK BY THE CONTRACTOR Apr -84 H CONSTR. CONTRACT REQS Government Fill In 
 52.236-04 PHYSICAL DATA Apr-84 H CONSTR. CONTRACT REQS. Government Fill In 

TAR CLAUSES INCORPORATED BY FULL TEXT 
 CLAUSE TITLE DATE SECTION SECTION TYPE REMARKS 
 FAR PT 22.9 NONDISCRIMINATION BECAUSE OF AGE POLICY Feb-64 F SOCIOECON PROG REQS Policy Statement - Not A Clause 

 

 
 
 

(End of Clauses Index) 
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52.252-1 Solicitation Provisions Incorporated by Reference  
(Feb 1998) 

This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if they were given in full text. Upon 
request, the Contracting Officer will make their full text available. The offeror is cautioned that the listed provisions may include blocks that must be 
completed by the offeror and submitted with its quotation or offer. In lieu of submitting the full text of those provisions, the offeror may identify the 
provision by paragraph identifier and provide the appropriate information with its quotation or offer. Also, the full text of a solicitation provision may be 
accessed electronically at this address: www.arnet.gov/far/ 

(End of Clause) 
 

FAR & TAR PROVISIONS INCORPORATED BY REFERENCE
 PROVISION TITLE DATE REMARKS 
 52.211-06 BRAND NAME OR EQUAL Aug-99  
 52.214-03 AMENDMENTS TO INVITATIONS FOR BIDS Dec-89  
 52.214-04 FALSE STATEMENTS IN BIDS Apr-84  
 52.214-05 SUBMISSION OF BIDS Mar-97  
 52.214-06 EXPLANATION TO PROSPECTIVE BIDDERS Apr-84  
 52.214-07 LATE SUBMISSIONS, MODIFICATIONS, AND WITHDRAWALS OF BIDS Nov-99  
 52.214-18 PREPARATION OF BIDS--CONSTRUCTION Apr-84  
 52.214-19 CONTRACT AWARD--SEALED BIDDING--CONSTRUCTION Aug-96  
 52.225-10 NOTICE OF BUY AMERICAN ACT REQUIREMENT - CONSTRUCTION MATERIAL. May-02  
     

TAR PROVISIONS INCORPORATED BY REFERENCE
PROVISION TITLE DATE REMARKS 
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FAR PROVISIONS INCORPORATED BY FULL TEXT 
PROVISION  TITLE DATE SECTION SECTION TYPE REMARKS 
 52.204-08 ANNUAL REPRESENTATIONS AND CERTIFICATIONS Jan 06 D REPS. & CERTIFICATIONS Mandatory Contractor On-Line Input 
 52.211-04 
 

AVAILABILITY FOR EXAM. OF SPECS NOT LISTED IN GSA INDEX OF 
FED SPECS/STANDARDS & COM. ITEM DESCRIPTION 

Jun-88 E INSTRUCTIONS TO BIDDERS Government Fill In. 

 52.216-01 TYPE OF CONTRACT Apr-84 E INSTRUCTIONS TO BIDDERS Government Fill In. 
 52.228-01 BID GUARANTEE Sep-96 E INSTRUCTIONS TO BIDDERS Contractor Submittal Requirement 
 52.233-02 SERVICE OF PROTEST Aug-96 E INSTRUCTIONS TO BIDDERS Government Fill In. 
 52.236-27 SITE VISIT (CONSTRUCTION) Feb-95 E CONSTR. CONTRACT REQS. Government Fill In. 

OTHER PROVISIONS INCORPORATED BY FULL TEXT 
 PROVISION TITLE DATE SECTION SECTION TYPE REMARKS 

    NONE      

 
 
 
 
 
 
 
 
 

(End of Provisions Index) 
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REPRESENTATIONS AND CERTIFICATIONS  

 

D-1 

Annual Representations and Certifications.  Prospective 
contractors shall complete electronic annual 
representations and certifications on-line at this web 
address: http://orca.bpn.gov (See Far 4.1201) in 
conjunction with required registration in the Central 
Contractor Registration (CCR) database (see FAR 4.1102). 
 
Vets100 Form must also be filled-in online at 
http://vets100.cudenver.edu/ in accordance with FAR 
Clause 52.222-37. 
 
Contractors are not eligible for award without 
completing these requirements. 
 
 

52.204-8 
52.204-8 – Annual Representations and Certifications. 
As prescribed in 4.1202, insert the following provision: 
Annual Representations and Certifications (Jan 2006) 
(a) 
(1) The North American Industry classification System 
(NAICS) code for this acquisition is 237310. 
(2) The small business size standard is $31,000,000. 
(3) The small business size standard for a concern which 
submits an offer in its own name, other than on a 
construction or service contract, but which proposes to 
furnish a product which it did not itself manufacture, is 
500 employees. 
(b) 
(1) If the clause at 52.204-7, Central Contractor 
Registration, is included in this solicitation, paragraph (c) 
of this provision applies. 
(2) If the clause at 52.204-7 is not included in this 
solicitation, and the offeror is currently registered in CCR, 
and has completed the ORCA electronically, the offeror 
may choose to use paragraph (c) of this provision instead 
of completing the corresponding individual representations 
and certification in the solicitation. The offeror shall 
indicate which option applies by checking one of the 
following boxes: 
[ ] (i) Paragraph (c) applies. 
[ ] (ii) Paragraph (c) does not apply and the offeror has 
completed the individual representations and certifications 
in the solicitation. 
(c) The offeror has completed the annual representations 
and certifications electronically via the Online 
Representations and Certifications Application (ORCA) 
website at http://orca.bpn.gov . After reviewing the ORCA 
database information, the offeror verifies by submission of 
the offer that the representations and certifications 
currently posted electronically have been entered or 
updated within the last 12 months, are current, accurate, 
complete, and applicable to this solicitation (including the 
business size standard applicable to the NAICS code 
referenced for this solicitation), as of the date of this offer 
and are incorporated in this offer by reference (see FAR 

4.1201); except for the changes identified below [offeror 
to insert changes, identifying change by clause number, 
title, date]. These amended representation(s) and/or 
certification(s) are also incorporated in this offer and are 
current, accurate, and complete as of the date of this offer. 
FAR Clause Title Date Change 
            
            
Any changes provided by the offeror are applicable to this 
solicitation only, and do not result in an update to the 
representations and certifications posted on ORCA. 
(End of Provision)  

 
 

(End of Section D) 

Revised 02/27/2005 

http://orca.bpn.gov/
http://vets100.cudenver.edu/
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E-1 
Revised 03/04/2005 

52.211-4 
AVAILABILITY FOR EXAMINATION OF 

SPECIFICATIONS NOT LISTED IN THE GSA 
INDEX OF FEDERAL SPECIFICATIONS, 
STANDARDS AND COMMERCIAL ITEM 

DESCRIPTIONS (JUN 1988) 
The specifications cited in this solicitation are not available for 
distribution.  However, they may be examined at the following 
location(s): 
 
FEDERAL HIGHWAY ADMINISTRATION 
EASTERN FEDERAL LANDS HIGHWAY DIVISION 
21400 RIDGETOP CIRCLE 
STERLING, VIRGINIA 20166-6511 
 
Send an email to the following address to make an 
appointment:  eflhd.contracts@fhwa.dot.gov 
 
TIME(S) FOR VIEWING: 8 A.M. TO 4 P.M. 
 
All documents are available for direct download from the 
following website: 
www.efl.fhwa.dot.gov/procurement/procurement.htm 
 

(End of Provision) 
 
 

52.216-1 
TYPE OF CONTRACT (APR 1984) 

 
The Government contemplates award of a firm-fixed-
price contract resulting from this solicitation.  
 

(End of Provision) 
 
 

52.233-2 
SERVICE OF PROTEST (AUG 1996) 

 
(a) Protests, as defined in section 33.101 of the Federal 
Acquisition Regulation, that are filed directly with an agency, 
and copies of any protests that are filed with the General 
Accounting Office (GAO), shall be served on the Contracting 
Officer (addressed as follows) by obtaining written and dated 
acknowledgment of receipt from  

 

FEDERAL HIGHWAY ADMINISTRATION 
EASTERN FEDERAL LANDS HIGHWAY DIVISION 
21400 RIDGETOP CIRCLE 
STERLING, VIRGINIA 20166-6511 

 

(b) The copy of any protest shall be received in the office 
designated above within one day of filing a protest with the 
GAO.  

(End of Provision) 
 

52.236-27 
Site Visit (Construction). 

(Feb 1995) 
(a) The clauses at 52.236-2, Differing Site Conditions, and 
52.236-3, Site Investigations and Conditions Affecting the 
Work, will be included in any contract awarded as a result of 
this solicitation. Accordingly, offerors or quoters are urged 
and expected to inspect the site where the work will be 
performed. 

(b) Site visits may be arranged during normal duty hours by 
contacting: 

Name:  Mr. Ricardo Antonetti 

Facilities Operations Specialist 

US Fish and Wildlife Service 

Cabo Rojo, Puerto rico 

Phone:  (787) 741-2138  

Email:  Ricardo_Antonetti@fws.gov 

  
Site visit point of contact 
is not available for 
answering any questions. 
 
Please send all questions 
concerning construction projects 
to eflhd.contracts@fhwa.dot.gov. 
Include the solicitation number, project 
name, number, requesting firm, address, 
a point of contact and telephone number.  

 
 

(End of Section E) 
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52.219-4 
Notice of Price Evaluation Preference for HUBZone 

Small Business Concerns. 
(Oct 2004) 

(a) Definition. HUBZone small business concern, as used in 
this clause, means a small business concern that appears on 
the List of Qualified HUBZone Small Business Concerns 
maintained by the Small Business Administration. 
 
(b) Evaluation preference.  
 
 (1) Offers will be evaluated by adding a factor of 10 
percent to the price of all offers, except— 
 
  (i) Offers from HUBZone small business concerns 
that have not waived the evaluation preference; 
 
  (ii) Otherwise successful offers from small business 
concerns; 
 
  (iii) Otherwise successful offers of eligible products 
under the Trade Agreements Act when the dollar threshold 
for application of the Act is exceeded (see 25.402 of the 
Federal Acquisition Regulation (FAR)); and 
 
  (iv) Otherwise successful offers where application 
of the factor would be inconsistent with a Memorandum of 
Understanding or other international agreement with a 
foreign government. 
 
 (2) The factor of 10 percent shall be applied on a line 
item basis or to any group of items on which award may be 
made. Other evaluation factors described in the solicitation 
shall be applied before application of the factor. 
 
 (3) A concern that is both a HUBZone small business 
concern and a small disadvantaged business concern will 
receive the benefit of both the HUBZone small business 
price evaluation preference and the small disadvantaged 
business price evaluation adjustment (see FAR clause 
52.219-23). Each applicable price evaluation preference or 
adjustment shall be calculated independently against an 
offeror’s base offer. These individual preference amounts 
shall be added together to arrive at the total evaluated price 
for that offer. 
 
 (c) Waiver of evaluation preference. A HUBZone small 
business concern may elect to waive the evaluation 
preference, in which case the factor will be added to its offer 
for evaluation purposes. The agreements in paragraph (d) of 
this clause do not apply if the offeror has waived the 
evaluation preference. 
 

 Offer elects to waive the evaluation preference. 
 
(d) Agreement. A HUBZone small business concern agrees 
that in the performance of the contract, in the case of a 
contract for  

 
 (1) Services (except construction), at least 50 percent of 
the cost of personnel for contract performance will be spent 
for employees of the concern or employees of other 
HUBZone small business concerns; 
 
 (2) Supplies (other than procurement from a non-
manufacturer of such supplies), at least 50 percent of the cost 
of manufacturing, excluding the cost of materials, will be 
performed by the concern or other HUBZone small business 
concerns; 
 
 (3) General construction, at least 15 percent of the cost 
of the contract performance incurred for personnel will be 
spent on the concern’s employees or the employees of other 
HUBZone small business concerns; or  
 
 (4) Construction by special trade contractors, at least 25 
percent of the cost of the contract performance incurred for 
personnel will be spent on the concern’s employees or the 
employees of other HUBZone small business concerns. 
 
(e) A HUBZone joint venture agrees that in the performance 
of the contract, the applicable percentage specified in 
paragraph (d) of this clause will be performed by the 
HUBZone small business participant or participants; 
 
(f) A HUBZone small business concern non-manufacturer 
agrees to furnish in performing this contract only end items 
manufactured or produced by HUBZone small business 
manufacturer concerns. This paragraph does not apply in 
connection with construction or service contracts. 

(End of clause) 
 

FAR SUBPART 22.9 
NONDISCRIMINATION BECAUSE OF AGE 

(FEB 96) 
 
22.901 Policy. Executive Order 11141, February 12, 1964 
(29 CFR 2477), states that the Government policy is as 
follows: 

 
 (a) Contractors and subcontractors shall not, in 
connection with employment, advancement, or discharge of 
employees, or the terms, conditions, or privileges of their 
employment, discriminate against persons because of their 
age except upon the basis of a bona fide occupational 
qualification, retirement plan, or statutory requirement. 

 
 

 (b) Contractors and subcontractors, or persons acting on 
their behalf, shall not specify in solicitations or 
advertisements for employees to work on Government 
contracts, a maximum age limit for employment unless the 
specified maximum age limit is based upon a bona fide 
occupational qualification, retirement plan, or statutory 
requirement. 
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 (c) Agencies will bring this policy to the attention of 

contractors.  The use of contract clauses is not required. 
(End of Policy Statement) 

 
52.225-9 

Buy American Act-Construction Materials. 
(Jan 2005) 

 
(a) Definitions. As used in this clause-  
 
 “Component” means an article, material, or supply 
incorporated directly into a construction material.  
 
 “Construction material” means an article, material, or 
supply brought to the construction site by the Contractor or a 
subcontractor for incorporation into the building or work. 
The term also includes an item brought to the site pre-
assembled from articles, materials, or supplies. However, 
emergency life safety systems, such as emergency lighting, 
fire alarm, and audio evacuation systems, that are discrete 
systems incorporated into a public building or work and that 
are produced as complete systems, are evaluated as a single 
and distinct construction material regardless of when or how 
the individual parts or components of those systems are 
delivered to the construction site. Materials purchased 
directly by the Government are supplies, not construction 
material. 
 
 “Cost of components” means-  
 
  (1) For components purchased by the Contractor, 
the acquisition cost, including transportation costs to the 
place of incorporation into the construction material 
(whether or not such costs are paid to a domestic firm), and 
any applicable duty (whether or not a duty-free entry 
certificate is issued); or 
  
  (2) For components manufactured by the 
Contractor, all costs associated with the manufacture of the 
component, including transportation costs as described in 
paragraph (1) of this definition, plus allocable overhead 
costs, but excluding profit. Cost of components does not 
include any costs associated with the manufacture of the 
construction material.  
 
 “Domestic construction material” means-  
 
  (1) An un-manufactured construction material 
mined or produced in the United States; or  
 
  (2) A construction material manufactured in the 
United States, if the cost of its components mined, produced, 
or manufactured in the United States exceeds 50 percent of 
the cost of all its components. Components of foreign origin 
of the same class or kind for which non-availability 
determinations have been made are treated as domestic. 
 

 “Foreign construction material” means a construction 
material other than a domestic construction material.  
 
 “United States” means the 50 States, the District of 
Columbia, and outlying areas. 
(b) Domestic preference.  
 
 (1) This clause implements the Buy American Act 
(41 U.S.C. 10a - 10d) by providing a preference for domestic 
construction material. The Contractor shall use only 
domestic construction material in performing this contract, 
except as provided in paragraphs (b)(2) and (b)(3) of this 
clause.  
 
 (2) This requirement does not apply to the construction 
material or components listed by the Government as follows:  

NONE 
 

 (3) The Contracting Officer may add other foreign 
construction material to the list in paragraph (b)(2) of this 
clause if the Government determines that-  
 
  (i) The cost of domestic construction material 
would be unreasonable. The cost of a particular domestic 
construction material subject to the requirements of the Buy 
American Act is unreasonable when the cost of such material 
exceeds the cost of foreign material by more than 6 percent; 
 
  (ii) The application of the restriction of the Buy 
American Act to a particular construction material would be 
impracticable or inconsistent with the public interest; or 
  
  (iii) The construction material is not mined, 
produced, or manufactured in the United States in sufficient 
and reasonably available commercial quantities of a 
satisfactory quality.  
 
(c) Request for determination of inapplicability of the Buy 
American Act. 
 
 (1) 
 

  (i) Any Contractor request to use foreign 
construction material in accordance with paragraph (b)(3) of 
this clause shall include adequate information for 
Government evaluation of the request, including- 
  

   (A) A description of the foreign and domestic 
construction materials; 
  

   (B) Unit of measure;  
 

   (C) Quantity;  
 

   (D) Price;  
 

   (E) Time of delivery or availability;  
 

   (F) Location of the construction project;  
 

   (G) Name and address of the proposed 
supplier; and  
 

   (H) A detailed justification of the reason for 
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use of foreign construction materials cited in accordance 
with paragraph (b)(3) of this clause. 
 
  (ii) A request based on unreasonable cost shall 
include a reasonable survey of the market and a completed 
price comparison table in the format in paragraph (d) of this 
clause. 
  (iii) The price of construction material shall include 
all delivery costs to the construction site and any applicable 
duty (whether or not a duty-free certificate may be issued). 
 
  (iv) Any Contractor request for a determination 
submitted after contract award shall explain why the 
Contractor could not reasonably foresee the need for such 
determination and could not have requested the 
determination before contract award. If the Contractor does 
not submit a satisfactory explanation, the Contracting Officer 
need not make a determination. 
 
 (2) If the Government determines after contract award 
that an exception to the Buy American Act applies and the 
Contracting Officer and the Contractor negotiate adequate 
consideration, the Contracting Officer will modify the 
contract to allow use of the foreign construction material. 
However, when the basis for the exception is the 
unreasonable price of a domestic construction material, 
adequate consideration is not less than the differential 
established in paragraph (b)(3)(i) of this clause. 
  
 (3) Unless the Government determines that an exception 
to the Buy American Act applies, use of foreign construction 
material is noncompliant with the Buy American Act. 
 
(d) Data. To permit evaluation of requests under paragraph 2 
of this clause based on unreasonable cost, the Contractor 
shall include the following information and any applicable 
supporting data based on the survey of suppliers:  
 
 

Foreign and Domestic Construction Materials Price Comparison 

Construction Material Description Unit of 
Measure Quantity Price 

(Dollars)* 

Item 1:    

Foreign construction material    

Domestic construction material    

Item 2:    

Foreign construction material    

Domestic construction material    

[List name, address, telephone number, and contact for suppliers surveyed. 
Attach copy of response; if oral, attach summary.] 
[Include other applicable supporting information.] 
[* Include all delivery costs to the construction site and any applicable 
duty (whether or not a duty-free entry certificate is issued).] 

 

(End of Clause) 
 

52.225-10 
Notice of Buy American Act Requirement—Construction 

Materials. 
(May 2002) 

(a) Definitions. “Construction material,” “domestic 
construction material,” and “foreign construction material,” 
as used in this provision, are defined in the clause of this 
solicitation entitled “Buy American Act--Construction 
Materials” (Federal Acquisition Regulation (FAR) clause 
52.225-9). 

(b) Requests for determinations of inapplicability. An offeror 
requesting a determination regarding the inapplicability of 
the Buy American Act should submit the request to the 
Contracting Officer in time to allow a determination before 
submission of offers. The offeror shall include the 
information and applicable supporting data required by 
paragraphs (c) and (d) of the clause at FAR 52.225-9 in the 
request. If an offeror has not requested a determination 
regarding the inapplicability of the Buy American Act before 
submitting its offer, or has not received a response to a 
previous request, the offeror shall include the information 
and supporting data in the offer. 

(c) Evaluation of offers.  

(1) The Government will evaluate an offer requesting 
exception to the requirements of the Buy American Act, 
based on claimed unreasonable cost of domestic 
construction material, by adding to the offered price the 
appropriate percentage of the cost of such foreign 
construction material, as specified in paragraph (b)(3)(i) of 
the clause at FAR 52.225-9. 

(2) If evaluation results in a tie between an offeror that 
requested the substitution of foreign construction material 
based on unreasonable cost and an offeror that did not 
request an exception, the Contracting Officer will award to 
the offeror that did not request an exception based on 
unreasonable cost. 

(d) Alternate offers.  

(1) When an offer includes foreign construction material 
not listed by the Government in this solicitation in 
paragraph (b)(2) of the clause at FAR 52.225-9, the offeror 
also may submit an alternate offer based on use of 
equivalent domestic construction material. 

(2) If an alternate offer is submitted, the offeror shall 
submit a separate Standard Form 1442 for the alternate 
offer, and a separate price comparison table prepared in 
accordance with paragraphs (c) and (d) of the clause at 
FAR 52.225-9 for the offer that is based on the use of any 
foreign construction material for which the Government 
has not yet determined an exception applies. 
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(3) If the Government determines that a particular 
exception requested in accordance with paragraph (c) of the 
clause at FAR 52.225-9 does not apply, the Government 
will evaluate only those offers based on use of the 
equivalent domestic construction material, and the offeror 
shall be required to furnish such domestic construction 
material. An offer based on use of the foreign construction 
material for which an exception was requested— 

(i) Will be rejected as nonresponsive if this 
acquisition is conducted by sealed bidding; or 

(ii) May be accepted if revised during negotiations. 

(End of provision) 

Alternate I (May 2002). As prescribed in 25.1102(b)(2), 
substitute the following paragraph (b) for paragraph (b) of 
the basic provision: 

(b) Requests for determinations of inapplicability. An offeror 
requesting a determination regarding the inapplicability of 
the Buy American Act shall submit the request with its offer, 
including the information and applicable supporting data 
required by paragraphs (c) and (d) of the clause at FAR 
52.225-9. 

52.225-11 
 Buy American Act—Construction Materials under 

Trade Agreements. 
(Nov 2006) 

(a) Definitions. As used in this clause-- 

“Caribbean Basin country construction material” means a 
construction material that-- 

(1) Is wholly the growth, product, or manufacture of a 
Caribbean Basin country; or 

(2) In the case of a construction material that consists 
in whole or in part of materials from another country, has 
been substantially transformed in a Caribbean Basin 
country into a new and different construction material 
distinct from the materials from which it was transformed. 

“Component” means an article, material, or supply 
incorporated directly into a construction material. 

“Construction material” means an article, material, or supply 
brought to the construction site by the Contractor or 
subcontractor for incorporation into the building or work. 
The term also includes an item brought to the site 
preassembled from articles, materials, or supplies. However, 
emergency life safety systems, such as emergency lighting, 
fire alarm, and audio evacuation systems, that are discrete 
systems incorporated into a public building or work and that 
are produced as complete systems, are evaluated as a single 
and distinct construction material regardless of when or how 
the individual parts or components of those systems are 
delivered to the construction site. Materials purchased 

directly by the Government are supplies, not construction 
material. 

“Cost of components” means-- 

(1) For components purchased by the Contractor, the 
acquisition cost, including transportation costs to the 
place of incorporation into the construction material 
(whether or not such costs are paid to a domestic firm), 
and any applicable duty (whether or not a duty-free entry 
certificate is issued); or 

(2) For components manufactured by the Contractor, 
all costs associated with the manufacture of the 
component, including transportation costs as described in 
paragraph (1) of this definition, plus allocable overhead 
costs, but excluding profit. Cost of components does not 
include any costs associated with the manufacture of the 
construction material. 

“Designated country” means any of the following countries:  

(1) A World Trade Organization Government 
Procurement Agreement country (Aruba, Austria, Belgium, 
Canada, Cyprus, Czech Republic, Denmark. Estonia, 
Finland, France, Germany, Greece, Hong Kong, Hungary, 
Iceland Ireland, Israel, Italy, Japan, Korea (Republic of), 
Latvia, Liechtenstein, Lithuania, Luxembourg, Malta, 
Netherlands, Norway, Poland, Portugal, Singapore, Slovak 
Republic, Slovenia, Spain, Sweden, Switzerland, or United 
Kingdom); 

(2) A Free Trade Agreement country (Australia, 
Bahrain, Canada, Chile, El Salvador, Guatemala, 
Honduras, Mexico, Morocco, Nicaragua, or Singapore); 

(3) A least developed country (Afghanistan, Angola, 
Bangladesh, Benin, Bhutan, Burkina Faso, Burundi, 
Cambodia, Cape Verde, Central African Republic, Chad, 
Comoros, Democratic Republic of Congo, Djibouti, East 
Timor, Equatorial Guinea, Eritrea, Ethiopia, Gambia, 
Guinea, Guinea-Bissau, Haiti, Kiribati, Laos, Lesotho, 
Madagascar, Malawi, Maldives, Mali, Mauritania, 
Mozambique, Nepal, Niger, Rwanda, Samoa, Sao Tome 
and Principe, Senegal, Sierra Leone, Solomon Islands, 
Somalia, Tanzania, Togo, Tuvalu, Uganda, Vanuatu, 
Yemen, or Zambia); or 

(4) A Caribbean Basin country (Antigua and 
Barbuda, Aruba, Bahamas, Barbados, Belize, British 
Virgin Islands, Costa Rica, Dominica, Dominican 
Republic, Grenada, Guyana, Haiti, Jamaica, Montserrat, 
Netherlands Antilles, St. Kitts and Nevis, St. Lucia, St. 
Vincent and the Grenadines, or Trinidad and Tobago). 

“Designated country construction material” means a 
construction material that is a WTO GPA country 
construction material, an FTA country construction material, 
a least developed country construction material, or a 
Caribbean Basin country construction material. 

http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/25.htm#P924_75435
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“Domestic construction material” means-- 

(1) An unmanufactured construction material mined 
or produced in the United States; or 

(2) A construction material manufactured in the 
United States, if the cost of its components mined, 
produced, or manufactured in the United States exceeds 50 
percent of the cost of all its components. Components of 
foreign origin of the same class or kind for which 
nonavailability determinations have been made are treated 
as domestic. 

“Free Trade Agreement country construction material 
means” a construction material that-- 

(1) Is wholly the growth, product, or manufacture 
of a Free Trade Agreement (FTA) country; or 

(2) In the case of a construction material that 
consists in whole or in part of materials from another 
country, has been substantially transformed in a FTA 
country into a new and different construction material 
distinct from the materials from which it was 
transformed. 

“Foreign construction material” means a construction 
material other than a domestic construction material. 

“Least developed country construction material” means a 
construction material that-- 

(1) Is wholly the growth, product, or manufacture of a 
least developed country; or 

(2) In the case of a construction material that consists in 
whole or in part of materials from another country, has been 
substantially transformed in a least developed country into a 
new and different construction material distinct from the 
materials from which it was transformed. 

“United States” means the 50 States, the District of 
Columbia, and outlying areas. 

“WTO GPA country construction material” means a 
construction material that-- 

(1) Is wholly the growth, product, or manufacture of a 
WTO GPA country; or 

(2) In the case of a construction material that consists 
in whole or in part of materials from another country, has 
been substantially transformed in a WTO GPA country into 
a new and different construction material distinct from the 
materials from which it was transformed. 

(b) Construction materials.  

(1) This clause implements the Buy American Act (41 
U.S.C. 10a-10d) by providing a preference for domestic 

construction material. In addition, the Contracting Officer 
has determined that the WTO GPA and Free Trade 
Agreements (FTAs) apply to this acquisition. Therefore, the 
Buy American Act restrictions are waived for designated 
country construction materials. 

(2) The Contractor shall use only domestic or designated 
country construction material in performing this contract, 
except as provided in paragraphs (b)(3) and (b)(4) of this 
clause. 

(3) The requirement in paragraph (b)(2) of this clause 
does not apply to the construction materials or components 
listed by the Government as follows: NONE.  

(4) The Contracting Officer may add other foreign 
construction material to the list in paragraph (b)(3) of this 
clause if the Government determines that-- 

(i) The cost of domestic construction material would 
be unreasonable. The cost of a particular domestic 
construction material subject to the restrictions of the Buy 
American Act is unreasonable when the cost of such material 
exceeds the cost of foreign material by more than 6 percent; 

(ii) The application of the restriction of the Buy 
American Act to a particular construction material would be 
impracticable or inconsistent with the public interest; or 

(iii) The construction material is not mined, 
produced, or manufactured in the United States in sufficient 
and reasonably available commercial quantities of a 
satisfactory quality. 

(c) Request for determination of inapplicability of the Buy 
American Act.  

(1) 

(i) Any Contractor request to use foreign construction 
material in accordance with paragraph (b)(4) of this clause 
shall include adequate information for Government 
evaluation of the request, including-- 

(A) A description of the foreign and domestic 
construction materials; 

(B) Unit of measure; 

(C) Quantity; 

(D) Price; 

(E) Time of delivery or availability; 

(F) Location of the construction project; 

(G) Name and address of the proposed supplier; 
and 

http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/25.htm#P924_75435
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(H) A detailed justification of the reason for use of 
foreign construction materials cited in accordance with 
paragraph (b)(3) of this clause. 

(ii) A request based on unreasonable cost shall 
include a reasonable survey of the market and a completed 
price comparison table in the format in paragraph (d) of this 
clause. 

(iii) The price of construction material shall 
include all delivery costs to the construction site and any 
applicable duty (whether or not a duty-free certificate may 
be issued). 

(iv) Any Contractor request for a determination 
submitted after contract award shall explain why the 
Contractor could not reasonably foresee the need for such 
determination and could not have requested the 
determination before contract award. If the Contractor does 
not submit a satisfactory explanation, the Contracting Officer 
need not make a determination. 

(2) If the Government determines after contract award 
that an exception to the Buy American Act applies and the 
Contracting Officer and the Contractor negotiate adequate 
consideration, the Contracting Officer will modify the 
contract to allow use of the foreign construction material. 
However, when the basis for the exception is the 
unreasonable price of a domestic construction material, 
adequate consideration is not less than the differential 
established in paragraph (b)(4)(i) of this clause. 

(3) Unless the Government determines that an 
exception to the Buy American Act applies, use of foreign 
construction material is noncompliant with the Buy 
American Act. 

(d) Data. To permit evaluation of requests under paragraph 
(c) of this clause based on unreasonable cost, the Contractor 
shall include the following information and any applicable 
supporting data based on the survey of suppliers: 

Foreign and Domestic Construction Materials Price 
Comparison 

Construction 
material description 

Unit of 
measure 

Quantity Price (dollars) 
* 

Item 1          

Foreign construction 
material 

         

Domestic 
construction 

material 

         

Item 2          

Foreign construction 
material 

         

Domestic 
construction 

material 

         

[List name, address, telephone number, and contact for 
suppliers surveyed. Attach copy of response; if oral, attach 
summary.] 

[Include other applicable supporting information. ] 

[* Include all delivery costs to the construction site and any 
applicable duty (whether or not a duty-free entry certificate 
is issued).] 

(End of clause) 

Alternate I (Nov 2006). As prescribed in 25.1102(c)(3), add 
the following definitions of “Bahrainian construction 
material” and “Mexican construction material” to paragraph 
(a) of the basic clause, and substitute the following 
paragraphs (b)(1) and (b)(2) for paragraphs (b)(1) and (b)(2) 
of the basic clause: 

“Bahrainian construction material” means a construction 
material that— 

(1) Is wholly the growth, product, or manufacture of 
Bahrain; or 

(2) In the case of a construction material that consists 
in whole or in part of materials from another country, has 
been substantially transformed in Bahrain into a new and 
different construction material distinct from the materials 
from which it was transformed. 

“Mexican construction material” means a construction 
material that— 

(1) Is wholly the growth, product, or manufacture of 
Mexico; or 

(2) In the case of a construction material that consists 
in whole or in part of materials from another country, has 
been substantially transformed in Mexico into a new and 
different construction material distinct from the materials 
from which it was transformed. 

(b) Construction materials.  

(1) This clause implements the Buy American Act (41 
U.S.C. 10a-10d) by providing a preference for domestic 
construction material. In addition, the Contracting Officer 
has determined that the WTO GPA and all the Free Trade 
Agreements except NAFTA apply to this acquisition. 
Therefore, the Buy American Act restrictions are waived for 
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designated country construction materials other than 
Bahrainian or Mexican construction materials. 

(2) The Contractor shall use only domestic, or 
designated country construction material other than 
Bahrainian or Mexican construction material in performing 
this contract, except as provided in paragraphs (b)(3) and 
(b)(4) of this clause. 

 
52.225-12 

 Notice of Buy American Act Requirement—
Construction Materials Under Trade Agreements. 

 (Jan 2005) 

(a) Definitions. “Construction material,” “designated country 
construction material,” “domestic construction material,” and 
“foreign construction material,” as used in this provision, are 
defined in the clause of this solicitation entitled “Buy 
American Act--Construction Materials Under Trade 
Agreements” (Federal Acquisition Regulation (FAR) clause 
52.225-11). 

(b) Requests for determination of inapplicability. An offeror 
requesting a determination regarding the inapplicability of 
the Buy American Act should submit the request to the 
Contracting Officer in time to allow a determination before 
submission of offers. The offeror shall include the 
information and applicable supporting data required by 
paragraphs (c) and (d) of FAR clause 52.225-11 in the 
request. If an offeror has not requested a determination 
regarding the inapplicability of the Buy American Act before 
submitting its offer, or has not received a response to a 
previous request, the offeror shall include the information 
and supporting data in the offer. 

(c) Evaluation of offers.  

(1) The Government will evaluate an offer requesting 
exception to the requirements of the Buy American Act, 
based on claimed unreasonable cost of domestic construction 
materials, by adding to the offered price the appropriate 
percentage of the cost of such foreign construction material, 
as specified in paragraph (b)(4)(i) of FAR clause 52.225-11. 

(2) If evaluation results in a tie between an offeror that 
requested the substitution of foreign construction material 
based on unreasonable cost and an offeror that did not 
request an exception, the Contracting Officer will award to 
the offeror that did not request an exception based on 
unreasonable cost. 

(d) Alternate offers.  

(1) When an offer includes foreign construction 
material, other than designated country construction 
material, that is not listed by the Government in this 
solicitation in paragraph (b)(3) of FAR clause 52.225-11, the 
offeror also may submit an alternate offer based on use of 

equivalent domestic or designated country construction 
material. 

(2) If an alternate offer is submitted, the offeror shall 
submit a separate Standard Form 1442 for the alternate offer, 
and a separate price comparison table prepared in 
accordance with paragraphs (c) and (d) of FAR clause 
52.225-11 for the offer that is based on the use of any 
foreign construction material for which the Government has 
not yet determined an exception applies. 

(3) If the Government determines that a particular 
exception requested in accordance with paragraph (c) of 
FAR clause 52.225-11 does not apply, the Government will 
evaluate only those offers based on use of the equivalent 
domestic or designated country construction material, and 
the offeror shall be required to furnish such domestic or 
designated country construction material. An offer based on 
use of the foreign construction material for which an 
exception was requested-- 

(i) Will be rejected as nonresponsive if this 
acquisition is conducted by sealed bidding; or 

(ii) May be accepted if revised during 
negotiations. 

(End of provision) 

Alternate II (Nov 2006). As prescribed in 25.1102(d)(3), add 
the definitions of “Bahrainian construction material” and 
“Mexican construction material” to paragraph (a) and 
substitute the following paragraph (d) for paragraph (d) of 
the basic provision: 

(d) Alternate offers.  

(1) When an offer includes foreign construction 
material, except foreign construction material from a 
designated country other than Bahrain or Mexico, that is not 
listed by the Government in this solicitation in paragraph 
(b)(3) of FAR clause 52.225-11, the offeror also may submit 
an alternate offer based on use of equivalent domestic or 
designated country construction material other than 
Bahrainian or Mexican construction material. 

(2) If an alternate offer is submitted, the offeror shall 
submit a separate Standard Form 1442 for the alternate offer, 
and a separate price comparison table prepared in 
accordance with paragraphs (c) and (d) of FAR clause 
52.225-11 for the offer that is based on the use of any 
foreign construction material for which the Government has 
not yet determined an exception applies. 

(3) If the Government determines that a particular 
exception requested in accordance with paragraph (c) of 
FAR clause 52.225-11 does not apply, the Government will 
evaluate only those offers based on use of the equivalent 
domestic or designated country construction material other 
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than Bahrainian or Mexican construction material. An offer 
based on use of the foreign construction material for which 
an exception was requested-- 

(i) Will be rejected as nonresponsive if this 
acquisition is conducted by sealed bidding; or  

(ii) May be accepted if revised during 
negotiations. 

 
(End of Section F) 
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MINIMUM WAGE SCHEDULE 

 
U.S. Department of Labor 

Employment Standards Administration 
Wage and Hour Division 

 
 
GENERAL DECISION: PR20080002 07/25/2008 PR2  
 
Date: July 25, 2008 
General Decision Number: PR20080002 07/25/2008 
 
Superseded General Decision Number: PR20070002 
 
State: Puerto Rico 
 
Construction Types: Heavy and Highway 
 
Counties: Puerto Rico Statewide. 
 
HEAVY AND HIGHWAY CONSTRUCTION PROJECTS. 
 
Modification Number     Publication Date 
           0              02/08/2008 
           1              07/25/2008 
 
*  SUPR1995-001 05/26/1995 
 
                                   Rates          Fringes 
 
CARPENTER........................$  6.55              .50 
   
CEMENT MASON/CONCRETE FINISHER...$  6.55              .47 
   
ELECTRICIAN......................$  6.55              .80 
   
IRONWORKER.......................$  6.55                  
   
Laborers:   
     Laborers (unskilled)........$  6.55              .43 
     Pipelayers..................$  6.55                  
   
Line Construction:         
     Linemen.....................$  6.55              .84 
     Telephone linemen:  Ground  
     & Pole......................$  6.55                  
   
PIPEFITTER.......................$  6.55                  
   
PLUMBER..........................$  6.55                  
   
Power equipment operators:   
     Asphalt Luters..............$  6.74             3.11 
     Backhoe.....................$  8.25              .59 
     Bulldozer...................$  6.89              .99 
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     Crane.......................$  6.72             1.43 
     Diggers.....................$  6.55                  
     Grader......................$  6.78             1.06 
     Greaser/Oilers..............$  6.55                  
     Loaders.....................$  6.55              .92 
     Mechanics...................$  6.55              .76 
     Paver.......................$  7.00             3.15 
     Roller......................$  6.74             3.14 
     SCRAPERS: 
      18 CY and over.............$  8.10              .59 
      less than 18 CY............$  7.80              .59 
      less than 185 HP...........$  8.00              .59 
     Screedman...................$  8.80             3.13 
     TRACTORS: 
      185 HP and over............$  8.10              .59 
  SCRAPERS 
   
TRUCK DRIVER.....................$  6.55                  
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
================================================================ 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
---------------------------------------------------------------- 
 
In the listing above, the "SU" designation means that rates 
listed under the identifier do not reflect collectively 
bargained wage and fringe benefit rates.  Other designations 
indicate unions whose rates have been determined to be 
prevailing. 
 
---------------------------------------------------------------- 
 
            WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
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contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
 Branch of Construction Wage Determinations 
 Wage and Hour Division 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
 Wage and Hour Administrator 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
 Administrative Review Board 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
   END OF GENERAL DECISION 
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Revised 06/26/08 

52.223-3 
Hazardous Material Identification and Material Safety 

Data. (Jan 1997) Alt I (Jul 1995) 
 
(a) "Hazardous material," as used in this clause, includes 
any material defined as hazardous under the latest version 
of Federal Standard No. 313 (including revisions adopted 
during the term of the contract). 
 
(b) The offeror must list any hazardous material, as defined 
in paragraph (a) of this clause, to be delivered under this 
contract. The hazardous material shall be properly 
identified and include any applicable identification 
number, such as National Stock Number or Special Item 
Number. This information shall also be included on the 
Material Safety Data Sheet submitted under this contract. 
 

Material (If none, insert "None")  Identification No.  
None  
  

 
(c) This list must be updated during performance of the 
contract whenever the Contractor determines that any other 
material to be delivered under this contract is hazardous.  
 
(d) The apparently successful offeror agrees to submit, for 
each item as required prior to award, a Material Safety 
Data Sheet, meeting the requirements of 29 CFR 
1910.1200(g) and the latest version of Federal Standard 
No. 313, for all hazardous material identified in paragraph 
(b) of this clause. Data shall be submitted in accordance 
with Federal Standard No. 313, whether or not the 
apparently successful offeror is the actual manufacturer of 
these items. Failure to submit the Material Safety Data 
Sheet prior to award may result in the apparently 
successful offeror being considered non-responsible and 
ineligible for award.  
 
(e) If, after award, there is a change in the composition of 
the item(s) or a revision to Federal Standard No. 313, 
which renders incomplete or inaccurate the data submitted 
under paragraph (d) of this clause, the Contractor shall 
promptly notify the Contracting Officer and resubmit the 
data.  
 
(f) Neither the requirements of this clause nor any act or 
failure to act by the Government shall relieve the 
Contractor of any responsibility or liability for the safety of 
Government, Contractor, or subcontractor personnel or 
property.  
 
(g) Nothing contained in this clause shall relieve the 
Contractor from complying with applicable Federal, State, 
and local laws, codes, ordinances, and regulations 

(including the obtaining of licenses and permits) in 
connection with hazardous material.  
 
(h) The Government's rights in data furnished under this 
contract with respect to hazardous material are as follows:  
 
 (1) To use, duplicate and disclose any data to which 
this clause is applicable. The purposes of this right are to-  
 
  (i) Apprise personnel of the hazards to which they 
may be exposed in using, handling, packaging, 
transporting, or disposing of hazardous materials;  
 
  (ii) Obtain medical treatment for those affected by 
the material; and  
 
  (iii) Have others use, duplicate, and disclose the 
data for the Government for these purposes.  
 
 (2) To use, duplicate, and disclose data furnished 
under this clause, in accordance with paragraph (h)(1) of 
this clause, in precedence over any other clause of this 
contract providing for rights in data.  
 
 (3) The Government is not precluded from using 
similar or identical data acquired from other  sources. 
 
(i) Except as provided in paragraph (i)(2), the Contractor 
shall prepare and submit a sufficient number of Material 
Safety Data Sheets (MSDS's), meeting the requirements of 
29 CFR 1910.1200(g) and the latest version of Federal 
Standard No. 313, for all hazardous materials identified in 
paragraph (b) of this clause.  
 
 (1) For items shipped to consignees, the Contractor 
shall include a copy of the MSDS's with the packing list or 
other suitable shipping document, which accompanies each 
shipment. Alternatively, the Contractor is permitted to 
transmit MSDS's to consignees in advance of receipt of 
shipments by consignees, if authorized in writing by the 
Contracting Officer.  
 
 (2) For items shipped to consignees identified by 
mailing address as agency depots, distribution centers or 
customer supply centers, the Contractor shall provide one 
copy of the MSDS's in or on each shipping container. If 
affixed to the outside of each container, the MSDS's must 
be placed in a weather resistant envelope. 

(End of Clause)



 

G-2 
Revised 6/26/08 

52.223-9 
Estimate of Percentage of Recovered Material Content 

for EPA-Designated Products. 
(MAY 2008) 

(a) Definitions. As used in this clause— 

“Post consumer material” means a material or finished 
product that has served its intended use and has been 
discarded for disposal or recovery, having completed its 
life as a consumer item. Post consumer material is a part of 
the broader category of “recovered material.” 

“Recovered material” means waste materials and by-
products recovered or diverted from solid waste, but the 
term does not include those materials and by-products 
generated from, and commonly reused within, an original 
manufacturing process. 

(b) The Contractor, on completion of this contract, shall— 

               (1) Estimate the percentage of the total recovered          
                   material content for EPA-designated item(s) 
delivered                     and/or used in contract performance, 
including, if                             applicable, the percentage of post 
consumer material                       content; and 

    (2) Submit this estimate to: 
 
  Contracting Officer 
  Eastern Federal Lands Highway Division 
  21400 Ridgetop Circle 
  Sterling, VA 20166. 

(End of Clause) 
 

52.228-15 
Performance and Payment Bonds -- Construction 

(Nov 2006) 
(a) Definitions. As used in this clause -- 

“Original contract price” means the award price of the 
contract; or, for requirements contracts, the price payable 
for the estimated total quantity; or, for indefinite-quantity 
contracts, the price payable for the specified minimum 
quantity. Original contract price does not include the price 
of any options, except those options exercised at the time 
of contract award. 

(b) Amount of required bonds. Unless the resulting contract 
price is $100,000 or less, the successful offeror shall 
furnish performance and payment bonds to the Contracting 
Officer as follows: 

(1) Performance Bonds (Standard Form 25). The penal 
amount of performance bonds at the time of contract award 
shall be 100 percent of the original contract price. 

(2) Payment Bonds (Standard Form 25-A). The 
penal amount of payment bonds at the time of contract 
award shall be 100 percent of the original contract 
price. 

(3) Additional bond protection. 

(i) The Government may require additional 
performance and payment bond protection if the 
contract price is increased. The increase in 
protection generally will equal 100 percent of 
the increase in contract price. 

(ii) The Government may secure the 
additional protection by directing the Contractor 
to increase the penal amount of the existing 
bond or to obtain an additional bond. 

(c) Furnishing executed bonds. The Contractor shall 
furnish all executed bonds, including any necessary 
reinsurance agreements, to the Contracting Officer, within 
the time period specified in the Bid Guarantee provision of 
the solicitation, or otherwise specified by the Contracting 
Officer, but in any event, before starting work. 

(d) Surety or other security for bonds. The bonds shall be 
in the form of firm commitment, supported by corporate 
sureties whose names appear on the list contained in 
Treasury Department Circular 570, individual sureties, or 
by other acceptable security such as postal money order, 
certified check, cashier’s check, irrevocable letter of credit, 
or, in accordance with Treasury Department regulations, 
certain bonds or notes of the United States. Treasury 
Circular 570 is published in the Federal Register or may 
be obtained from the: 

U.S. Department of Treasury 
Financial Management Service 
Surety Bond Branch 
3700 East West Highway, Room 6F01 
Hyattsville, MD 20782 
Or via the internet at 
http://www.fms.treas.gov/c570/ . 

(e) Notice of subcontractor waiver of protection (40 U.S.C. 
3133(c)). Any waiver of the right to sue on the payment 
bond is void unless it is in writing, signed by the person 
whose right is waived, and executed after such person has 
first furnished labor or material for use in the performance 
of the contract. 

(End of Clause) 

52.248-3 
Value Engineering – Construction. 

(Feb 2000) 
 (a) General. The Contractor is encouraged to develop, 
prepare, and submit value engineering change proposals 
(VECP’s) voluntarily. The Contractor shall share in any 
instant contract savings realized from accepted VECP’s, in 
accordance with paragraph (f) below. 

(b) Definitions. “Collateral costs,” as used in this clause, 
means agency costs of operation, maintenance, logistic 
support, or Government-furnished property. 

http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/28.htm#P100_14864
http://frwebgate.access.gpo.gov/cgi-bin/leaving.cgi?from=leavingFR.html&log=linklog&to=http://www.fms.treas.gov/c570/
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/48.htm#P188_28305
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“Collateral savings,” as used in this clause, means those 
measurable net reductions resulting from a VECP in the 
agency’s overall projected collateral costs, exclusive of 
acquisition savings, whether or not the acquisition cost 
changes. 

“Contractor’s development and implementation costs,” as 
used in this clause, means those costs the Contractor incurs 
on a VECP specifically in developing, testing, preparing, 
and submitting the VECP, as well as those costs the 
Contractor incurs to make the contractual changes required 
by Government acceptance of a VECP. 

“Government costs,” as used in this clause, means those 
agency costs that result directly from developing and 
implementing the VECP, such as any net increases in the 
cost of testing, operations, maintenance, and logistic 
support. The term does not include the normal 
administrative costs of processing the VECP. 

“Instant contract savings,” as used in this clause, means the 
estimated reduction in Contractor cost of performance 
resulting from acceptance of the VECP, minus allowable 
Contractor’s development and implementation costs, 
including subcontractors’ development and implementation 
costs (see paragraph (h) below). 

“Value engineering change proposal (VECP)” means a 
proposal that -- 

  (1) Requires a change to this, the instant contract, to 
implement; and 

  (2) Results in reducing the contract price or estimated 
cost without impairing essential functions or 
characteristics; provided, that it does not involve a change- 

      (i) In deliverable end item quantities only; or 
      (ii) To the contract type only. 

(c) VECP preparation. As a minimum, the Contractor shall 
include in each VECP the information described in 
subparagraphs (c)(1) through (7) below. If the proposed 
change is affected by contractually required configuration 
management or similar procedures, the instructions in 
those procedures relating to format, identification, and 
priority assignment shall govern VECP preparation. The 
VECP shall include the following: 

    (1) A description of the difference between the existing 
contract requirement and that proposed, the comparative 
advantages and disadvantages of each, a justification when 
an item’s function or characteristics are being altered, and 
the effect of the change on the end item’s performance. 

   (2) A list and analysis of the contract requirements that 
must be changed if the VECP is accepted, including any 
suggested specification revisions. 

   (3) A separate, detailed cost estimate for 

        (i) the affected portions of the existing contract 
requirement and 

        (ii) the VECP. 

The cost reduction associated with the VECP shall take 
into account the Contractor’s allowable development and 
implementation costs, including any amount attributable to 
subcontracts under paragraph (h) below. 

   (4) A description and estimate of costs the Government 
may incur in implementing the VECP, such as test and 
evaluation and operating and support costs. 

   (5) A prediction of any effects the proposed change 
would have on collateral costs to the agency. 

   (6) A statement of the time by which a contract 
modification accepting the VECP must be issued in order 
to achieve the maximum cost reduction, noting any effect 
on the contract completion time or delivery schedule. 

   (7) Identification of any previous submissions of the 
VECP, including the dates submitted, the agencies and 
contract numbers involved, and previous Government 
actions, if known. 

(d) Submission. The Contractor shall submit VECP’s to the 
Resident Engineer at the worksite, with a copy to the 
Contracting Officer. 

(e) Government action. 

   (1) The Contracting Officer will notify the Contractor of 
the status of the VECP within 45 calendar days after the 
contracting office receives it. If additional time is required, 
the Contracting Officer will notify the Contractor within 
the 45-day period and provide the reason for the delay and 
the expected date of the decision. The Government will 
process VECP’s expeditiously; however, it will not be 
liable for any delay in acting upon a VECP. 

   (2) If the VECP is not accepted, the Contracting Officer 
will notify the Contractor in writing, explaining the reasons 
for rejection. The Contractor may withdraw any VECP, in 
whole or in part, at any time before it is accepted by the 
Government. The Contracting Officer may require that the 
Contractor provide written notification before undertaking 
significant expenditures for VECP effort. 

   (3) Any VECP may be accepted, in whole or in part, by 
the Contracting Officer’s award of a modification to this 
contract citing this clause. The Contracting Officer may 
accept the VECP, even though an agreement on price 
reduction has not been reached, by issuing the Contractor a 
notice to proceed with the change. Until a notice to 
proceed is issued or a contract modification applies a 
VECP to this contract, the Contractor shall perform in 
accordance with the existing contract. The decision to 
accept or reject all or part of any VECP is a unilateral 
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decision made solely at the discretion of the Contracting 
Officer. 

(f) Sharing -- 

   (1) Rates. The Government’s share of savings is 
determined by subtracting Government costs from instant 
contract savings and multiplying the result by -- 

      (i) 45 percent for fixed-price contracts; or 
     (ii) 75 percent for cost-reimbursement contracts. 

   (2) Payment. Payment of any share due the Contractor 
for use of a VECP on this contract shall be authorized by a 
modification to this contract to -- 

      (i) Accept the VECP; 

      (ii) Reduce the contract price or estimated cost by the 
amount of instant contract savings; and 

      (iii) Provide the Contractor’s share of savings by 
adding the amount calculated to the contract price or fee. 

(g) Collateral savings. If a VECP is accepted, the 
Contracting Officer will increase the instant contract 
amount by 20 percent of any projected collateral savings 
determined to be realized in a typical year of use after 
subtracting any Government costs not previously offset. 
However, the Contractor’s share of collateral savings will 
not exceed the contract’s firm-fixed-price or estimated 
cost, at the time the VECP is accepted, or $100,000, 
whichever is greater. The Contracting Officer is the sole 
determiner of the amount of collateral savings. 

(h) Subcontracts. The Contractor shall include an 
appropriate value engineering clause in any subcontract of 
$50,000 or more and may include one in subcontracts of 
lesser value. In computing any adjustment in this contract’s 
price under paragraph (f) above, the Contractor’s allowable 
development and implementation costs shall include any 
subcontractor’s allowable development and 
implementation costs clearly resulting from a VECP 
accepted by the Government under this contract, but shall 
exclude any value engineering incentive payments to a 
subcontractor. The Contractor may choose any 
arrangement for subcontractor value engineering incentive 
payments; provided, that these payments shall not reduce 
the Government’s share of the savings resulting from the 
VECP. 

(i) Data. The Contractor may restrict the Government’s 
right to use any part of a VECP or the supporting data by 
marking the following legend on the affected parts: 

These data, furnished under the Value Engineering -- 
Construction clause of contract DTFH71-08-C-000XX, 
shall not be disclosed outside the Government or 
duplicated, used, or disclosed, in whole or in part, for any 
purpose other than to evaluate a value engineering change 
proposal submitted under the clause. This restriction does 
not limit the Government’s right to use information 

contained in these data if it has been obtained or is 
otherwise available from the Contractor or from another 
source without limitations. 

(End of Section G) 
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52.211-10 
COMMENCEMENT, PROSECUTION, AND 

COMPLETION OF WORK 
(APR 1984) 

 
The Contractor shall be required to (a) commence work 

under this contract within (SEE SF 1442, BLOCK 11 FOR 
NUMBER OF DAYS) calendar days after the date the 
Contractor receives the notice to proceed, (b) prosecute the 
work diligently, and (c) complete the entire work ready for 
use not later than (THE TIME INDICATED IN THE 
CONTINUATION OF THE SF 1442, BLOCK 11).  The 
time stated for completion shall include final cleanup of the 
premises.                  (End of Clause). 

 
52.211-12 

LIQUIDATED DAMAGES--CONSTRUCTION 
(SEPT 2000) 

 
(a) If the Contractor fails to complete the work within the 
time specified in the contract, the Contractor shall pay 
liquidated damages to the Government in the amount of 
(SEE SUBSECTION 108.04 OF THE FP AND/OR 
SPECIAL CONTRACT REQUIREMENTS FOR 
AMOUNT) for each calendar day of delay until the work is 
completed or accepted.  
 

(b) If the Government terminates the Contractor's right to 
proceed, liquidated damages will continue to accrue until the 
work is completed. These liquidated damages are in addition 
to excess costs of repurchase under the Termination clause. 

(End of Clause) 
 
 

52.211-18 -- Variation in Estimated Quantity. 
As prescribed in 11.703(c), insert the following clause in 
solicitations and contracts when a fixed-price construction 
contract is contemplated that authorizes a variation in the 
estimated quantity of unit-priced items: 

Variation in Estimated Quantity (Apr 1984) 
If the quantity of a unit-priced item in this contract is an 
estimated quantity and the actual quantity of the unit-priced 
item varies more than 15 percent above or below the 
estimated quantity, an equitable adjustment in the contract 
price shall be made upon demand of either party. The 
equitable adjustment shall be based upon any increase or 
decrease in costs due solely to the variation above 115 
percent or below 85 percent of the estimated quantity. If the 
quantity variation is such as to cause an increase in the time 
necessary for completion, the Contractor may request, in 
writing, an extension of time, to be received by the 
Contracting Officer within 10 days from the beginning of the 
delay, or within such further period as may be granted by the 
Contracting Officer before the date of final settlement of the 
contract. Upon the receipt of a written request for an 

extension, the Contracting Officer shall ascertain the facts 
and make an adjustment for extending the completion date 
as, in the judgment of the Contracting Officer, is justified. 

(End of Clause) 
 

52.236-1 
PERFORMANCE OF WORK BY THE 

CONTRACTOR. 
(Apr 1984) 

 
The Contractor shall perform on the site, and with its own 

organization, work equivalent to at least 50 percent of the 
total amount of work to be performed under the contract. 
This percentage may be reduced by a supplemental 
agreement to this contract if, during performing the work, 
the Contractor requests a reduction and the Contracting 
Officer determines that the reduction would be to the 
advantage of the Government. 

(End of Clause) 
 

52.236-4 
PHYSICAL DATA 

(APR 1984) 
 

Data and information furnished or referred to below is for the 
Contractor's information.  The Government shall not be 
responsible for any interpretation of or conclusion drawn from 
the data or information by the Contractor.  
 

(a) The indications of physical conditions on the drawings 
and in the specifications are the result of site investigations 
(SEE CONTINUATION OF SF 1442, BLOCK 9). 
 

(b) Weather conditions:  CONTACT LOCAL OFFICE 
OF NATIONAL WEATHER SERVICE, U.S. 
DEPARTMENT OF COMMERCE. 
 

(c) Transportation facilities:  N/A 
 

(d) Other Information:  SEE CONTINUATION OF SF 
1442, BLOCK 9. 

(End of Clause) 
 
 
 

(End of Section H) 
 

Revised 6/30/08 
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FEDERAL HIGHWAY ADMINISTRATION 

EASTERN FEDERAL LANDS HIGHWAY DIVISION 
SPECIAL CONTRACT REQUIREMENTS 

 
Project  RRP-VEQ 10(1) 

VIEQUES NATIONAL WILDLIFE REFUGE 
 
The following Special Contract Requirements amend and supplement the Standard 
Specifications for Construction of Roads and Bridges on Federal Highway Projects (FP-03) 
U. S. Customary Units, U. S. Department of Transportation, Federal Highway Administration. 
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Section 101.—TERMS, FORMAT, AND DEFINITIONS 

 
101.01.  Delete the last paragraph. 
 

 
Section 102.—BID, AWARD, AND EXECUTION OF CONTRACT 

 
102.04.  Add the following: 
 
Furnish documentary evidence as to the ownership and value of the assets pledged in support of 
the bond and details of the security interest in the assets by the individual sureties for the 
apparent low bidder within 14 calendar days after the opening of bids.  Failure to submit 
evidence within the time required will be grounds for declaring the surety unacceptable. 
 
In addition, the CO may, after reviewing the Affidavit of Individual Surety and documentary 
information on the security interest and the assets pledged, by certified mail to the surety's 
business or residence address (as shown on the bond), request the surety to provide further 
information and/or documents with respect to any of the documents provided.  The CO may 
require such information to be furnished under oath.  Failure of the surety to accept such mail, or 
failure of the surety to respond with the requested information or documents within 7 business 
days of receipt of the request, will be cause for rejection of the surety. 
 
These requirements are in addition to the requirements in FAR Subpart 28.203, except where in 
conflict with the requirements in the FAR, in which case the FAR controls. 

 
102.06.  Add the following after the last paragraph: 
 
Submit the documentary evidence for individual sureties at the same time as the Affidavit of 
Individual Surety and security interest in assets pledged.  A Contractor submitting an 
unacceptable individual surety in satisfaction of a performance or payment bond before the 
issuance of the Notice to Proceed will be permitted one opportunity to substitute an acceptable 
surety or sureties within 7 business days of receipt of notification that the surety is unacceptable. 
 
The Government's right to direct the substitution of sureties to ensure the continuing 
acceptability of the bonds during the performance of the Contract according to FAR Clause 
52.228-2, Additional Bond Security, is not restricted. 
 
These requirements are in addition to the requirements in FAR Subpart 28.203, except where in 
conflict with the requirements in the FAR, in which case the FAR controls. 
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Section 104.—CONTROL OF WORK 
 

104.03(a).  Add the following to the third paragraph: 
 

Drawings will be reviewed in the order they are received. 
 

104.03(b).  Add the following after 104.03(b): 
 

(c) As-built working drawings.  Furnish 2 sets of as-built working drawings.  The 
Government will provide 2 sets of contract drawings to be used exclusively for recording the 
as-built details of the project. 
 
Keep the as-built working drawings current on a weekly basis and have at least 1 set 
available on the jobsite at all times. Accurately and neatly record changes from the contract 
plans, which are made in the work, or additional information, which might be uncovered in 
the course of construction, as they occur by means of details and notes.  Maintain a log of all 
changes made to the as-builts, and monthly, at the estimate cutoff date, make the as-builts 
and log available for review by the CO. 
 
Note all additions or revisions to the location, character, and dimensions of the prescribed 
work shown on the contract drawings.  Line out all details shown that are not applicable to 
the completed work.  Use the red-line process (red pencil or red ink) to record on the working 
and final as-built drawings, as a minimum, but not limited to, the information described 
below: 
 

(1) Typical section(s) 
 

(a) Revisions in dimensions; and 
 
(b) Revisions in materials. 
 

(2) Plan and profile 
 

(a) Plan 
 

(1) Revisions to the alignment; 
 
(2) Changes in the construction limits; 
 
(3) Revisions in location, type, and grade of road approaches; 
 
(4) Location and type of utilities; 
 
(5) Location, size, and type of underdrains; 
 
(6) Skew of culverts; 
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(7) Channel changes; 
 
(8) Location of monuments and permanent references; 
 
(9) Elevations for all aerial and underground crossings of utilities; and 
 
(10) Location, length, and type of fencing. 
 

(b) Profile 
 

(1) Revisions to grades, elevations, and stationing of intersection PIs; 
 
(2) Equations; 
 
(3) Culvert diameter, length, type, and stationing; 
 
(4) Length of culvert extension and length of existing culvert; 
 
(5) Location, length, stationing, and type of retaining walls; and 
 
(6) Location, length, stationing, and end treatment of guardrail. 
 

(3) Bridge 
 

(a) Stationing of bridge ends; 
 
(b) Elevations including footing, bearing pads, deck, and top of walls; 
 
(c) Pile driving record with pile length, size, type, and tip elevation;  
 
(d) Post-tensioning records including stressing sequence, jacking force, and duct size 
& layout; 
 
(e) Construction and concrete placement sequences; 
 
(f) Bearing details with orientation; 
 
(g) Expansion joints including actual clearance with atmospheric temperature; 
 
(h) Any changes in plan or dimensions including any major changes in reinforcing. 

 
(4) Miscellaneous 

 
(a) Revisions to parking areas or turnouts; 
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(b) Final location, type and length of curbs, sidewalks, etc.; 
 
(c) Fencing type and limits; and 

 
(d) Landscaping and planting 

 
(5) Special Contract Procedures 

 
(a) Method of excavation, concrete placement, girder erection, structure repairs, etc 

 
Prepare final as-built drawings after the completion of each definable feature of work as 
listed in the Contractor Quality Control Plan (Foundations, Utilities, Structural Steel, etc., as 
appropriate for the project).  The as-built working drawings and final as-built drawings will 
be jointly reviewed for accuracy and completeness by the CO and the Contractor prior to 
submission of each monthly pay estimate. 
 
If the monthly review finds that the Contractor is not maintaining the as-built working 
drawings, payment of the Contractor’s invoice will be withheld until the as-built working 
drawings are brought up to date. 
 
Furnish the as-built working drawings to the CO before the final inspection.  Correct all 
details found during the final inspection that are not shown on the as-built working drawings 
and return to the CO within 5 working days for approval. 
 
Once final as-built working drawings have been approved by the CO, provide final as-built 
drawings in the latest version of Adobe Acrobat (PDF) format (at the time of submission) on 
two sets of CD-R or DVD-R.  Include the latest version Adobe Acrobat reader on the CD-R 
or DVD-R.  Provide the final as-built drawings with a resolution quality such that the 
redlined drawings and notations are clearly discernable.  Final payment per Subsection 
109.09 will not be made until the CD-R or DVD-R of the final as-built drawings have been 
reviewed and approved by the CO. 
 
No direct payment will be made for maintaining and furnishing as-built working drawings. 

 
104.05. Delete subsection title and replace with the following: 
 

104.05 Hauling. 
 
104.05. Add the following: 
 
The Contractor is alerted to the fact that the two Bailey Bridges on Route 012 have a 20 ton load 
limit and lateral width restrictions. 
 
Do not exceed 15 miles per hour and operate more than one loaded hauling vehicle at a time on a 
bridge. 
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Cover truck beds used to haul dirt or other potentially airborne particulates during transit. 
Equipment with diesel engines must not emit discolored exhaust which is 20 percent more 
opaque than the ambient environment for more than 5 consecutive seconds.   
 

 
Section 105.—CONTROL OF MATERIAL 

 
105.02(b).  Add the following: 
 

If any material is to be excavated from any material source outside the construction limits, 
other than commercially operated sites, before work begins provide a certification from the 
State Historic Preservation Officer or Indian Tribal Council, if applicable, stating: 
 

(1) That a cultural resource survey (a survey for historical sites and archeological 
remains) has been performed at the proposed site, and 

 
(2)  That no significant cultural resources exist in the area that will be disturbed by the 
Contractor. 

 
 

Section 106.—ACCEPTANCE OF WORK 
 

106.03.  Delete the first sentence of the second paragraph and substitute the following: 
 
Other than references in or to the FAR or Federal Law, when these Standard Specifications or 
Supplemental Contract Requirements reference certifications; certificates; or certified 
documents, equipment, or individuals, these references are not certifications under Section 4301 
of Public Law 104-106, National Defense Authorization Act for Fiscal Year 1996. 
 

 
Section 107.—LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC 

 
107.01.  Add the following: 
 
The Contractor will be responsible for acquiring all permits necessary from the Puerto Rico 
Government for the project.  The following permits may be required for this project: 
 

(a)  Disposal Permit or Agreement 
(b)  Corp of Engineers, Section 404 Permit 
(c)  National Pollutant Discharge Elimination System Permit 
(d)  State 401 Water Quality Certification 
(e)  Erosion and Sediment Control Permit  

 
This list of permits may not be all inclusive of those required for construction.  No time or 
damages, including impact damages, will be allowed for failure to obtain necessary permits or 
agreements.  Provide copies of these permits and agreements upon request. 
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107.01.  Delete the second sentence of the third paragraph and substitute the following: 
 
Obtain all additional permits or agreements and modifications to Government-obtained permits 
or agreements that are required. 
 
107.02.  Add the following after the third paragraph: 
 
For the full duration of construction, protect the existing mangrove areas that are tagged by the 
CO in the following manner: 
 

(a)  Install and maintain silt fence along the roadway at the mangrove areas.  The mangrove 
area is defined as the area shown on the plans or tagged by the CO.   

 
(b)  All construction which takes place near the mangrove area must be approved by the CO.  
Stake the limits of construction for CO approval prior to beginning work in these areas.  Do 
not store or locate construction materials, vehicles, staging areas, topsoil, disposal areas, or 
trailers within the mangrove area.  Protect the area from erosion, sedimentation, and 
potentially harmful materials through run-off or spillage.  

 
(c)  Remove all protection prior to final acceptance. 
 

107.02. Add the following after the fourth paragraph: 
 
There are historic railroad tracks located on Route 012.  Place aggregate and fill over the tracks 
as shown in the plans but do not disturb the tracks with excavation, grading or any other means 
that may damage this historic railroad track.   

 
107.02.  Add the following after the sixth paragraph: 
 
Notify the CO in writing at least 48 hours in advance of any scheduled utility shutdown, 
investigation, and /or related work.  Do not disturb the waterline that is near Route 010.  Any 
damage and cost associated with the damage to this waterline is the sole responsibility of the 
Contractor. 

 
107.05.  Add the following after the second paragraph: 
 
Submit all claims to the insurance company for investigation, regardless of deductible, unless the 
Contractor has chosen to pay the claim directly.  Provide the results of any investigations and 
subsequent actions to the CO within 1 week of receipt from the insurance company or of action.  
Determination by the insurance company that the claim is not covered by the policy is not an 
adequate basis for the Contractor to fail to meet its obligations under the requirements of this 
Section. 
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Section 108.—PROSECUTION AND PROGRESS 
 
108.01.  Add the following: 
 
The Contractor will be responsible to ensure all permits are in place before the NTP.  The Notice 
to Proceed will not be issued until a performance and payment bond and all required permits are 
received. 
 
The Contractor will be responsible for contacting the US Fish Wildlife Service to determine if 
there are any Unexploded Ordinances (UXO) is the area before beginning work.  No delays will 
be granted. 
 
Construction operations are limited as follows: 
 

No work will be permitted on Saturdays, Sundays or National legal holidays. 
 
No work will be permitted on the following days: 
 

November 19, 2008 (Discovery of Puerto Rico Day) 
November 27, 2008 (Thanksgiving Day) 
December 25, 2008 (Christmas Day) 
January 1, 2009 (New Year’s Day) 
April 05, 2009 to April 12, 2009 (Easter Week) 
April 20, 2009 (Jose de Diego Day) 
July 20, 2009 (Luis Munoz Rivera’s Birthday) 
July 25, 2009 (Constitution Day) 
July 27, 2009 (Jose Celso Barbosa’s Birthday) 
 

Coordinate construction on Route 012 as directed by the CO to avoid conflicts with the 
Martineau Bay Offsite Mitigation Project. 
 
 

Section 109.—MEASUREMENT AND PAYMENT 
 
109.06  Pricing of Adjustments  Add the following 
 

ASPHALT CEMENT PRICE ADJUSTMENT PROVISION 
 

GENERAL  The Asphalt Cement Price Adjustment Provision contained herein provides for a 
price adjustment in the form of payment to the Contractor or a rebate to the Government for 
fluctuations in the cost of asphalt cement consumed in the performance of applicable 
construction work.  The price adjustment provisions are applicable only to the asphalt cement, as 
defined in Section 702.01, and incorporated in the following eligible contract pay items: 
 

• 40301 Hot asphalt concrete pavement 
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The price adjustment provisions are also applicable to these eligible pay items when the 
Government adds extra work to the Contract. 
 
The provision will remain in effect throughout the duration of the contract.  Enactment of the 
Asphalt Cement Price Adjustment Provision will only be considered when the increase or 
decrease in the price of asphalt cement as defined herein exceeds 10 percent. 
 
The Asphalt Cement Price Adjustment Provision is intended to reduce but not eliminate the cost 
effects of price uncertainty to the Contractor and the Government for asphalt cement used in the 
construction of this contract.  It provides for sharing by the Government in a portion of the 
Contractor’s risk, which could result from unusual price fluctuations.  The provision is not 
intended to compensate the Contractor for normal day-to-day fluctuations and seasonal changes 
or to serve as a guarantee of full compensation for asphalt cement price fluctuations.  
 
PRICE INDEXES  The Government will generate a monthly performance price index which 
may be obtained from the CO for asphalt cement using price data obtained from Poten and 
Partners, Inc. (PPI), which publishes a weekly report (Asphalt Weekly Monitor) on high and low 
selling prices for states in five regions throughout the United States including the East 
Coast/Northeast, the Mid-Continent/Midwest, the Gulf Coast/Mid South, the Rocky Mountains 
and the West Coast/Northwest.  Weekly high and low selling price data reported for Gulf 
Coast/Mid South and Puerto Rico will be averaged and used to establish a base price index, BPI, 
for this project and a monthly performance price index, MPPI, for the duration of the contract.  
These indexes are defined as follows: 
 

• BASE PRICE INDEX  The base price index, BPI, is the price index posted by the 
Government as determined by arithmetic average, as specified above, shown in the four 
weekly publications immediately preceding the bid opening.  It is as follows: 

 
BASE PRICE INDEX (BPI) FOR ASPHALT CEMENT 

PER SHORT TON (TON) OR PER METRIC TON = $  
 

• MONTHLY PERFORMANCE PRICE INDEX  The monthly performance price 
index, MPPI, is the monthly price index at the time of performance of applicable work as 
determined by arithmetic average, as specified above, shown in the four weekly 
publications issued prior to the last Wednesday of the month (i.e. the monthly 
performance price index during which asphalt cement is used in the performance of 
applicable construction work). 

 
PRICE ADJUSTMENTS   Price adjustments are calculated by the Government for average 
conditions and are not intended to reflect the Contractor’s actual purchase price.  The ratio of the 
monthly performance price index and the base price index (MPPI/BPI) is calculated and used to 
determine price adjustments as follows: 
 

• No Price Adjustment – When the ratio MPPI/BPI falls within the range of 0.90 to 1.10, 
no price adjustment will be made for any asphalt cement used in construction work 
performed during the relevant month. 
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• Government Rebate – When the ratio MPPI/BPI is calculated to be less than 0.90, the 

Government is due a rebate determined in accordance with the following formula: 
 

Government Rebate = [0.90 – (MPPI/BPI)] (BPI) (Q) 
 

• Contractor Payment - When the ratio MPPI/BPI is calculated to be greater than 1.10, 
the Contractor is due additional payment determined in accordance with the following 
formula: 

 
Contractor Payment = [(MPPI/BPI) – 1.10] (BPI) (Q) 

 
The following definitions are applicable to both the Government Rebate and the Contractor 
Payment formulas: 

 
MPPI   =    Monthly Performance Price Index for the month during which asphalt cement is 

used in the performance of applicable construction work. 
 

BPI      =   Base Price Index that is established immediately preceding the bid opening. 
 

Q         =    Quantity in metric tons of asphalt cement for eligible pay items that were used on 
the project during the progress payment period.  The quantity will be calculated 
using the asphalt content of the approved mix design and the following formula: 

 
Q  =  Asphalt Concrete Pavement metric tons placed x (% Asphalt/100) 

 
PRICE ADJUSTMENT COMPENSATION  Monthly adjustments will be accrued.  The final 
price adjustment will be paid, or rebated, after completion of all work for eligible pay items.  The 
Contractor may request in writing a partial price adjustment payment once every 12 months, or 
when the unpaid accrued increase exceeds $10,000.  The Government will take a rebate when the 
deductive accrual exceeds $10,000. 
 
No price adjustments will be made for work performed beyond the Government-approved 
Contract completion date. 
 
The maximum allowable monthly and final price adjustment to the Contractor or rebate to the 
Government is limited to a (MPPI/BPI) ratio of 1.6 and 0.4, respectively. 
 
109.08(b).  Add the following: 

 
Submit invoices by the 7th day after the closing date.  Invoices received after the 16th day 
following the closing date will not be accepted for payment processing that month.  Include 
late, unprocessed invoice submittals in the following month’s invoice. 
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109.08(c).  Add the following: 
 

The government’s designated billing office is: 
 
 Federal Highway Administration 
 Eastern Federal Lands Highway Division 
 Loudoun Tech Center 
 21400 Ridgetop Circle 
 Room 200 
 Sterling, Virginia 20166-6511 
 ATTN: CONSTRUCTION DIVISION 
 

Include the following items in the invoice: 
 
  (1)  The information required in FAR Clause 52.232-27(a)(2)(i) through (a)(2)(x). 
 
  (2)  A tabulation of total quantities and unit prices of work accomplished or 

completed on each pay item as of the monthly closing date.  Do not include any 
quantities unless field note documentation for those quantities was submitted by the 
closing date.  Do not include any work involving material for which test reports 
required under Sections 153 or 154 or certifications required by Subsection 106.03 
are past due as of the closing date. 

 
  (3)  The certification required by FAR Clause 52.232-5(c) and, if applicable, the 

notice required by FAR Clause 52.232-5(d).  Provide an original signature on the 
certification.  Facsimiles are not acceptable. 

 
  (4)  If applicable, a copy of the notices that are required by FAR Clause 52.232-

27(e)(5) and (g). 
 
  (5)  The amount included for work performed by each subcontractor under the 

contract. 
  (6)  The total amount of each subcontract under the contract. 
 
  (7)  The amounts previously paid to each subcontractor under the contract. 
 
  (8)  Adjustments to the proposed total payment which relate to the quantity and 

quality of individual items of work.  Adjustments for the following may be made by 
the Government after validation of the invoice: 

 
   (a)  Retent resulting from a failure to maintain acceptable progress. 
 
   (b)  Retent resulting from violations of the labor provisions. 
 
   (c)  Retent pending completion of incomplete work, other "no pay" work, and 

verification of final quantities. 
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   (d)  Obligations to the Government such as excess testing cost or the cost of 

corrective work pursuant to FAR Clause 52.246-12(g). 
 
   (e)  Liquidated damages for failure to complete work on time. 
 

(d) Government’s receiving report.  The Government’s receiving report will be 
developed using the measurement notes received and accepted by the CO.  Within 4 days 
after the closing date, the CO will be available by appointment at the Government's 
designated billing office to advise the Contractor of quantities and unit prices appearing on 
the Government's receiving report. 

 
(e) Processing progress payment requests.  No payment will be made for work unless 
field note documentation for the work was provided by the closing date. 

 
  (1) Invoices received by the 7th day following the closing date. 
 
   (a) Proper invoices.  If the invoice meets the requirements of Subsection 

109.08(c), and the quantities and unit prices shown on the contractor's invoice 
agree with the corresponding quantities and unit prices shown on the 
Government's receiving report, the invoice will be paid. 

 
   (b) Defective invoices.  If the invoice does not meet the requirements of 

Subsection 109.08(c), or if any of the quantities or unit prices shown on the 
contractor's invoice exceed the corresponding quantities and unit prices shown 
on the Government's receiving report, the invoice will be deemed defective and 
the Contractor so notified according to FAR Clause 52.232-27(a)(2).  Defective 
invoices will not be corrected by the Government and will be returned to the 
contractor within 7 days after the Government’s designated billing office 
receives the invoice. 

 
   Revise and resubmit returned invoices by the 18th day following the closing 

date.  The CO will evaluate the revised  invoice.  If the invoice still does not 
meet the requirements of Subsection 109.08(c), the contractor will be so notified 
according to FAR Clause 52.232-27(a)(2), and no progress payment will be 
made that month.  Correct the deficiencies and resubmit the invoice the 
following month. 

 
   If the revised invoice meets the requirements of Subsection 109.08(c), but still 

has quantities or unit prices exceeding the corresponding quantities and unit 
prices shown on the Government’s receiving report, the Government’s data for 
that item of work will be used.  The contractor’s invoice, as revised by the 
Government’s receiving report, will be forwarded for processing by the 23rd day 
following the closing date.  The contractor will be notified by the 23rd day 
following the closing date of the reasons for any changes to the invoice. 
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  (2)  Invoices received between the 8th and 16th day following the closing date. 
 
   (a) Proper invoices.  If the invoice meets the requirements of Subsection 

109.08(c), and the quantities and unit prices shown on the Contractor's invoice 
agree with the corresponding quantities and unit prices shown on the CO's 
receiving report, the invoice will be deemed proper and forwarded for processing 
within 7 days of receipt. 

 
   (b) Defective invoices.  If the invoice does not meet the requirements of 

Subsection 109.08(c), the invoice will be deemed defective, the Contractor so 
notified according to FAR Clause 52.232-27(a)(2), and no progress payment will 
be made that month. Correct the deficiencies and resubmit the invoice the 
following month. 

 
   If the invoice meets the requirements of Subsection 109.08(c), but has quantities 

or unit prices exceeding the corresponding quantities and unit prices shown on 
the Government's receiving report, the Government’s data for that item of work 
will be used.  The contractor’s invoice, as revised by the Government’s receiving 
report, will be forwarded for processing within 7 days after receiving the 
invoice.  The contractor will be notified, within 7 days of the Government’s 
receipt of the invoice, of the reasons for any changes to the invoice. 

 
 (f) Partial payments.  Progress payments may include partial payment for material to be 

incorporated in the work, provided the material meets the requirements of the contract and 
is delivered on or in the vicinity of the project site or stored in acceptable storage places. 

 
Partial payment for material does not constitute acceptance of such material for use in 
completing items of work.  Partial payments will not be made for living or perishable 
material until incorporated into the project. 

 
Partial payments for material will not exceed the lesser of: 

 
   (a) 80 percent of the contract bid price for the item, or 
   (b) 100 percent of amount supported by copies of invoices submitted. 
 

The quantity paid will not exceed the corresponding quantity estimated in the contract. 
 

 
109.09.  Delete the first sentence and substitute the following: 
 
FAR Clause 52.232-5—Payment under Fixed-Price Construction Contracts  and FAR Clause 
52.232-27—Prompt Payment for Construction Contracts are supplemented as follows. 
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Section 152.—CONSTRUCTION SURVEY AND STAKING 
 

152.03.  Delete the text of paragraphs (h), (i), and (k). 
 

152.03(a).  Add the following: 
 

Set benchmarks (at least every 1,000 feet of roadway).  Replace any missing control points. 
 

152.03(l)(9) and (10).  Delete the subsections and replace with the following: 
 

(9)  Traffic control (both permanent and temporary) signs, signals, markings, delineators, 
object markers, etc. 

 
152.03(l).  Add the following: 

 
(10)  Excavation limits for various drainage, walls, structures, and other pertinent items. 

 
 

Section 154.—CONTRACTOR SAMPLING AND TESTING 
 

154.03.  Add the following: 
 
Furnish test results to the CO immediately after completing the test.  The requirements for 
furnishing test results do not include sample aging or curing time; therefore, reporting times will 
be extended accordingly. 
 
Submit proposals for using alternate AASHTO or State approved test methods in writing for 
approval.  Alternate methods may be allowed based on documented equivalence to the method 
specified. 

 
154.04.  Add the following: 
 
On a weekly basis, submit a copy of all current Contractor test results and pay factor calculations 
based on those tests for items accepted under Subsection 106.05.  When large quantities are 
produced, calculate pay factors as soon as possible.  Use this information to make any necessary 
adjustments to operations to achieve acceptable pay factors.  The Government may use the 
Contractor's test results to determine final pay factors for acceptance according to Subsection 
154.05. 
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Section 155.—SCHEDULES FOR CONSTRUCTION CONTRACTS 
 
155.02 through 155.09.  Delete the Subsections and substitute the following: 
 

Construction Requirements 
 
155.02  General 
 
 (a)  General format and purpose of the project schedule. 
 

(1)  Develop a network plan and schedule, demonstrating fulfillment of the contract 
requirements.  Keep the network up to date and utilize the plan for scheduling, 
coordinating, and monitoring work under this contract. The network schedule shall be 
computer-generated using Primavera software or software that is file compatible with 
Primavera. The schedule shall be called the Critical Path Method - Project Schedule  
(CPM-PS). 

 
Use the principles and definitions of the terms in The Association of General Contractors 
in America (AGC) publication "Construction Planning & Scheduling", copyright January 
1994, except that this specification shall govern in the case of conflicts. 
 
(2)  Use the CPM-PS for coordination and monitoring of all work under this contract, 
including all subcontractors and suppliers. If a subcontract has not yet been awarded for a 
certain portion of the work, develop the schedule for that work.  After any subsequent 
subcontract award, propose a revision to the CPM-PS to reflect any changes resulting 
from this new contractual arrangement. 
 
(3)  No construction work on the project (other than mobilization and traffic control) is 
allowed without an approved 60-day Preliminary Activity Schedule (PAS). 
 
(4)  No progress payments will be made until the Initial CPM Progress Schedule (Initial 
CPM-PS) has been approved. 

 
(b)  Contractor's Representative.  At or before the Preconstruction Conference, designate 
an individual in the Contractor's organization who shall be the Contractor's authorized 
representative responsible for the preparation, updating, and revision of the Project Schedule 
and who shall review and report progress of the project with and to the CO. This person shall 
be skilled in the application of computer network scheduling techniques on construction 
projects of the magnitude and complexity of this project. 

 
(c)  Weather Delays. 
 

(1)  Weather Delay Definitions. 
 

(a)  Reasonably Predictable Weather.  The number of workdays that can expected to 
be lost in any month due to rainfall based on 10-year historical weather data. 
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(b)  Rain Day.  A potentially lost workday on which rainfall is equal to or greater than 
0.10 inches. 

 
(c)  Drying Day.  A work day(s) immediately following a rainfall equal to or greater 
than 1.00 inch which is potentially lost because of wet ground conditions. 

 
(d)  Workday.  A day not excluded from work by Section 108 of the Special Contract 
Requirements. 

 
(e)  Unusually Severe Weather.  When the number of Actual Workdays Lost is 
greater than the calculated Total Lost Days for the month in question. 

 
(2)  Reasonably Predictable Weather.  Determine Reasonably Predictable Weather for 
this contract by completing Table 155-1.  Calculate data for Table 155-1 as follows: 

 
(a)  Using the last 10 years of historical weather data from the nearest NOAA weather 
data collection station, compute the average number of workdays lost (rain days plus 
drying days) for each month and the standard deviation from the average.  Add the 
average number of workdays lost to the standard deviation. 

 
(b)  The Total number of Lost Days (Average Workdays Lost plus one Standard 
Deviation, rounded to whole days) will be considered normal for each month. 

 
(c)  Submit a completed Table 155-1 with the initial construction schedule. 

 
(3)  Unusually Severe Weather  Under FAR Clause 52.249-10, Default (Fixed-Price 
Construction), the Contractor can request time for a delay due to Unusually Severe 
Weather. 

 
The number of Actual Workdays Lost is calculated by first totaling the actual Rain Days 
plus the actual Drying Days occurring in the month in question.  From this total, deduct any 
workdays meeting the following conditions: 

 
(a)  The Rain Day or Drying Day occurred on a non-work weekday such as a holiday. 

 
(b)  Rainfall occurred at a time when no weather dependent work was in progress or 
occurred during planned or unplanned shutdowns due to other circumstances such as 
equipment failure, strikes, material supplies, delays, etc. 

 
(c)  The Contractor was still working or able to work on weather dependent activities 
to the extent that less than 50 percent of the workday was lost due to weather. 

 
If the net number of Actual Workdays Lost is greater than the Total Lost Days, then 
Unusually Severe Weather occurred during the month in question. 
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(4)  Time Adjustments for Rain Delays.  If the net number of Actual Workdays Lost to 
rain is less than the Total Lost Days for the month in question, no time adjustments will 
be made.  If the net number of Actual Workdays Lost is more, then an excusable time 
extension may be granted.  The Contractor must submit a Weather Time Impact Analysis 
supporting any alleged delays due to Unusually Severe Weather. 

 
(5)  Delays Due To Other Weather Conditions.  Delays due to other unusually severe 
weather conditions (snow, extreme cold or heat, high winds, etc.) must be supported with 
a Weather Time Impact Analysis using historical weather data. 

 
155.03  60-DAY PRELIMINARY ACTIVITY SCHEDULE (PAS) 

 
(a)  Requirement to Submit.  At least 5 working days before the Preconstruction 
Conference, submit 5 copies of a 60-Day Preliminary Activity Schedule (PAS) to the CO for 
review and approval. 
 
(b)  Form.  Submit the PAS in written narrative form and include a detailed breakdown of all 
contract activities scheduled for the first 60 calendar days after Notice to Proceed. 
 
Include an overall description of site mobilization, all shop drawing and sample submittals, 
and the fabrication and delivery of key and long-lead procurement activities.  Indicate 
intended submittal dates and realistic delivery dates for fabrication and delivery items.  
Provide sufficient time, in accordance with Subsection 155.03(c) for the CO to review, 
approve and dispatch each shop drawing or submittal after its receipt with the required 
information. 
 
(c)  Review and Approval of the PAS.  The CO will respond in 14 calendar days to the PAS 
submission and either approve the PAS or request revisions.  Provide the requested revisions 
in 7 calendar days. 
 
(d)  Effect of the PAS.  Submission and use of an approved PAS does not relieve the 
Contractor from the requirement to provide and implement an approved Initial CPM-PS. 

 
155.04  Initial (Baseline) CPM Project Schedule (Initial CPM-PS) 
 

(a)  Submission.  Within 30 calendar days after the Notice to Proceed, develop a proposed 
initial CPM-PS and submit 5 hard copies of all CPM-PS documents and 2 copies of 3.5-inch 
high density computer diskettes containing the Primavera compatible files to the CO for 
review. The initial baseline CPM-PS shall reflect the Contractor's planned performance of the 
contract work including all contractual requirements (e.g. construction or traffic staging) and 
any physical constraints on the project. The initial baseline CPM-PS will be the basis on 
which any impacts from future contract modifications are determined.  Proposed changes to 
the contractual requirements must be submitted, approved, and then may be included in 
revisions to the CPM-PS. 
 
(b)  Form and Requirements of the CPM-PS.  The CPM-PS shall consist of a schedule 
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diagram and supporting documents.  The initial CPM-PS shall conform to the following:   
 

(1)  Prepare the schedule diagram using the activity-on-arrow diagram method (ADM) or 
the precedence diagram method (PDM).  Depict the order and interdependence of all 
activities and the sequence of the work that will be accomplished by the Contractor in 
coordination with its subcontractors.  Show how the completion of predecessor activities 
restricts the start of successor activities. 
 
(2)  Cover all activities required by the contract, including both construction and non-
construction.  To the extent feasible, define and relate an activity (or groups of activities) 
to contract pay items. 
 
(3)  The CO may require that unreflected items, or components of work within an item, 
be added to the diagram as separate activities, based on what the CO considers to be 
reasonable for a project of this scope and complexity. 
 
(4)  Failure to include in the CPM-PS any elements of work required for performance of 
the contract will not excuse the Contractor from completing all work required by the 
contract by the contract completion date. 
 
(5)  The CPM-PS shall begin with the date of issuance of the Notice to Proceed and 
conclude with the contract completion date established in the contract.  Float or slack 
time within the CPM-PS is not for use or benefit of either party, but is a jointly owned, 
expiring project resource available to both parties as needed to meet the completion date 
established in the contract.  No time extensions will be granted nor delay damages paid 
until a delay occurs which impacts the project's critical path, consumes all available float, 
and extends the work beyond the contract completion date. 
 
(6)  Supporting documents shall include a submittal list, written narrative, tabulated 
schedule, and weather Table 155-1. 

 
(c) A Time-Scaled Network Logic Diagram shall be submitted for the initial CPM-PS.  
Include the following on the schedule diagram: 
 

(1) All activities including those covered by the PAS.  Include activities for correcting 
punchlist items and general cleanup. 

 
(2)  Show all activity nodes or boxes, activity IDs, activity descriptions, and durations. 

 
(3)  Group the activities independently by area (i.e. separate distinct bridges or roadways) 
and by type of work (e.g. submittals, utilities, roadway, bridge). 

 
(4)  Include a concise description of the work represented by each activity, which shall be 
placed at or near the event node or box for each activity.  If the project is of sufficient 
complexity that the concise description cannot be legibly placed on the diagram, submit a 
tabulation of all activities by their event node or box numbering and description. 
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(5)  Code each subcontractors' activities so that their activities can be shown separately as 
well as cumulatively. 
 
(6)  Construction activities shall have durations of whole working days, with a maximum 
duration of 25 working days each.  Divide activities with longer durations into subgroups 
of activities not exceeding 25 working days in duration.  Indicate logical start and end 
points (e.g. stationing, staging, etc.) for each subgroup. 
 
(7)  Non-construction activities may have durations exceeding 25 working days 
consistent with the contract.  Non-construction activities include mobilization, all shop 
drawing and sample submittals, and the fabrication and delivery of key materials. 
Indicate intended submittal dates and realistic delivery dates for fabrication and delivery 
activities.  Provide the required times for CO review, approval, and dispatch of each 
submittal and resubmittals.  Where no times are specified, provide 14 calendar days for 
the review, approval, and dispatch of each submittal and resubmittals after receipt by the 
CO. 
 
(8)  Indicate the total number of anticipated working days to complete each activity of 
work. 
 
(9)  Identify the critical path on the diagram. 

 
(d) Supporting documents 
 

(1)  Submittal List.  Submit a list of all drawing and sample submittals required for the 
entire contract period.  Include: 

 
(a)  Contractor Quality Control Plan; 
 
(b)  Asphalt Mix Designs; 
 
(c)  Concrete Mix Designs; 
 
(d)  Bridge Falsework and Formwork Designs; 
 
(e)  Manufactured Items; 
 
(f)  Test Panels; 
 
(g)  Contract Specialty Items. 

 
(2) Include the following information for each submittal: 
 

(a)  Bid Item Number; 
 



 J-20 

(b)  Item Description; 
 
(c)  Related Activity ID Number and Description from the CPM-PS; 
 
(d)  Planned Date of Initial Submittal; 
 
(e)  Planned Date of CO's Initial Response; 
 
(f)  Comments. 

 
(3)  Written Narrative.  Provide a written narrative describing the rationale and 
assumptions utilized in the development of the proposed CPM-PS schedule.  The 
narrative will serve, in conjunction with the diagram, as the basis for the CO's review and 
approval of the CPM-PS.  This narrative should use the schedule diagram as the basis of 
all schedule-related comments, referencing specific activities by number and description. 
Include the following in the written narrative: 
 

(a)  A description of the planned critical path and the general sequence of work. 
 
(b)  Information and references to adequately define the scope of work included in 
each major activity type (e.g. roadway excavation, aggregate base course).  This 
would include such information as station numbers, location, etc. 
 
(c)  A description of the resource loading planned for use in the performance of the 
work for each major activity.  The Contractor's determination of major activities is 
subject to approval by the CO.  The description should include manpower allocation 
by types of labor and crew size, types and number of equipment and any special 
equipment, materials, and subcontractors involved. 
 
(d)  A description of the basis (including the resource loading above) for the 
calculation of the duration for all major activities, to be stated as quantity production 
rates (e.g. cubic feet of excavation per day, etc). 
 
(e)  A description of planned workdays per week (Monday through Friday, or 
Saturday), number of shifts per day, and number of hours per shift. 
 
(f)  A description of the assumptions used in converting working days to calendar 
dates; including anticipated holidays, non-work (idle) days, Contractor scheduled 
winter shutdowns, contract constraints, and weather constraints as determined in 
Subsection 155.02(c). 
 
(g)  Identify the subcontractor or supplier performing an activity and identify their 
activity codes used on the schedule diagram.  State all assumptions made in the 
scheduling of the subcontractor's or supplier's work. 
 
(h)  Describe expected and critical delivery dates for equipment or material that can 
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affect timely completion of the project. 
 
(i)  Describe critical completion dates for maintaining the construction schedule. 
 
(j)  A description of any organizational limitations such as resource constraints or 
subcontractor commitments, which limit scheduling flexibility. 
 
(k)  Ensure that there is no conflict between the diagram and the narrative.  The CO's 
approval of the CPM-PS does not waive this responsibility. 

 
(4)  Tabular schedule.  Provide a computer generated tabular schedule using the Classic 
Schedule Report format sorted by early start and total float.  The tabular schedule shall 
include the following data: activity ID, original and remaining duration, activity percent 
complete, subcontractors codes, activity description, early and late schedule dates, and 
total float. Two copies of the computer diskettes containing this data shall be submitted 
with the CPM-PS along with the hard copy printouts of this tabular schedule. 
 
Other tabular schedule report formats may be requested to analyze CPM-PS revisions or 
time impacts. 
 
(5)  Reasonably Predictable Weather.  Submit a completed Table 155-1 using 10-year 
historical weather data from the nearest NOAA weather data collection station (see 
Subsection 155.02(c)). 

 
(e)  Review and Approval of the Initial CPM-PS 

 
(1) Within 21 calendar days of receipt of the proposed CPM-PS, the CO will either 
approve the proposed CPM-PS or convene a Joint Review Conference at which the CO 
and the Contractor will discuss corrections and adjustments to the proposed CPM-PS.  If 
any corrections or adjustments to the proposed CPM-PS are agreed upon or directed by 
the CO based on this review, adjust the CPM-PS and submit to the CO for review and 
approval within 14 calendar days after the date of this meeting. No progress payment will 
be made until an initial baseline CPM-PS is approved. 
 
(2)  When an initial baseline CPM-PS is approved, the CO will return an approved copy 
of the CPM-PS to the Contractor. This approved CPM-PS with its supporting documents 
becomes the CPM-PS of Record.  Thereafter, implement and execute the work under the 
contract in accordance with this schedule, unless, a revision to this schedule is approved 
by the CO.  An approved updated or revised CPM-PS becomes the current CPM-PS of 
Record.  The current CPM-PS of Record will be considered the Contractor's work plan 
for completing the entire contract. 

 
155.05  CPM-PS Updates 
 

(a)  Definition of a CPM-PS Update.  A CPM-PS Update is a normal monthly updating of 
the current CPM-PS of Record with no changes in the schedule logic or activities and no 
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changes to the critical path.  An Update shall reflect work completed to date, as well as the 
Contractor's projection of work yet to be completed.  A normal Update should show the 
project being completed by the Contract Completion Date. 

 
An Update may show negative float in the schedule (i.e. the actual completion occurs later 
than the Contract Completion Date).  Receipt of an Update with negative float does not 
constitute agreement by the Government with the revised completion schedule.  The reason 
for late completion (Government, weather, or Contractor caused delay) must be clearly 
explained in the written narrative.  Any change to the CPM-PS of Record regarding work that 
is still to be completed, can only be effected by a CPM-PS Revision, including a Time 
Impact Analysis. 

 
Negative float due to Contractor caused delay may result in the following actions by the CO: 
a request for a revision to the schedule to meet the Contract Completion Date; retent withheld 
from progress payments; assessment of liquidated damages; issuance of a cure notice; or 
termination. 

 
(b)  Timing of Updates.  Monthly job site meetings to review progress and payment 
quantities will be held on a date mutually agreed to by the CO and the Contractor.  Submit a 
CPM-PS Update to the CO 3 working days before the meeting date. 

 
(c)  Form and Requirements of the CPM-PS Update.  Submit the following: 

 
(1)  Tabular Schedule (Classic Schedule Report), updated as follows: 

 
(a)  Actual finish dates for completed activities; 
 
(b) Remaining duration required to complete each activity started, or scheduled to 
start, but not completed; 

 
(c) Float remaining for each activity; 

 
(d) Percentages for completed and partially completed activities; 

 
(e) The CO may request additional tabular schedules using different sort parameters. 

 
(2)  The Submittal List updated as follows: 

 
(a)  Actual date(s) of initial (and all subsequent) submittal(s); 
 
(b) Actual date(s) of CO's initial (and subsequent) response(s); 
 
(c) Status of CO's initial (and subsequent) response(s) (i.e. Approved, Rejected, 

Approved As Noted, etc.) 
 

(d) Comments. 
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(3)  Written narrative.  Identify all changes made to the schedule since the last update.  
Describe any issues that occurred in the previous month impacting the schedule (e.g. 
delaying factors and their estimated impact on performance of other activities and 
completion dates; weather delays; and an explanation of corrective action taken or 
proposed).  Describe any changes in the resource loading. 

 
(4)  Provide an updated Time-Scaled Logic Diagram when requested by the CO. 

 
(d)  Review and Approval of the CPM-PS Update 

 
(1)  The CO will review and approve the CPM-PS Update within 7 calendar days or 
return it for corrections.  The approved CPM-PS Update shall become the current CPM-
PS of Record. 

 
(2)  No monthly progress payment will be made until a CPM-PS Update is approved. 

 
155.06  CPM-PS Revisions 
 

(a)  Definition of a CPM-PS Revision.  A CPM-PS Revision reflects a significant change to 
the schedule logic, schedule activities, activity durations or some other modification to the 
schedule of planned work.  Activities performed out of sequence from the CPM-PS of 
Record affecting the critical path will require a CPM-PS Revision. 

 
(b)  Timing of a Revision.  Submit proposed revisions to the CPM-PS in writing, as they are 
determined necessary by either party.  A revision shall be submitted in conjunction with any 
contract modification that affects the CPM-PS of Record. Submission of a proposed CPM-PS 
Revision will not in itself be considered to be Notice to the CO of a delay or disruption, or of 
any other basis for a change under the Contract.  Refer to the notice requirements in other 
sections of the Contract. Continue to submit monthly CPM-PS Updates to the current CPM-
PS of Record until a CPM-PS Revision is approved. 
 
(c)  Form and Requirements for Submitting a Proposed CPM-PS Revision.  Submit the 
following: 

 
(1) Written narrative.  All proposals to revise the CPM-PS shall include a written 
narrative describing the changes to the critical path and any logic revisions or 
modifications to the schedule, including, but not limited to, changes in the resource 
loading, in durations, in specifications, in subcontractors, the addition or deletion of 
work, increased or decreased quantities, defective work, and acceleration of the work. 
 
Delays and disruptions, which are ongoing and of uncertain duration as of the date of the 
proposed revision, shall be identified. When any delays or disruptions have occurred 
which are the contractual responsibility of the Contractor (i.e. which do not entitle the 
Contractor to a time extension under the terms of the Contract), advise the CO of the 
proposed efforts to return the project to a schedule consistent with the terms of the 
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Contract--including the commitment of additional resources or other appropriate action.  
If this is not possible, advise the CO of the extent to which completion dates or other 
terms of the Contract will not be met so the Government may evaluate its options under 
the terms of the Contract. 
 
(2)  Time Impact Analysis.  Submit a Time Impact Analysis according to Subsection 
155.07. 

 
(d)  Execution of a Proposed CPM-PS Revision.  When the parties agree to a proposed 
CPM-PS Revision, submit 5 hard copies of the revised CPM-PS and 2 copies of the computer 
file diskettes within 7 calendar days after the parties reach agreement.  The revised CPM-PS 
shall include all of the items required by Subsection 155.04(b), plus a narrative description of 
the basis for the approved revisions to the CPM-PS.  The approved CPM-PS Revision shall 
become the current CPM-PS of Record. 

 
155.07  Time Impact Analysis 
 

(a)  General.  A Time Impact Analysis is the procedure by which the Contractor 
demonstrates the effect of specific time impacts on the overall project CPM-PS.  Time 
impacts may result in an increase or decrease in contract time. 

 
If the Contractor does not submit a Time Impact Analysis, it is mutually agreed that the 
particular event does not require an extension of time to the Contract Completion Date, and 
the Contractor waives its right to subsequently request a time extension. 

 
Once any Time Impact Analysis is approved by the CO, both parties agree to waive any 
rights to re-evaluate the impacts, evaluated therein, at a later date. 

 
(b)  Situations Requiring a Time Impact Analysis  

 
(1)  CO Requested Contract Modifications.  When requested by the CO in connection 
with a proposed contract modification, prepare a proposed revision to the CPM-PS of 
Record with a Time Impact Analysis reflecting, in detail, the anticipated impact of the 
contract modification.  This revised CPM-PS will be used as a basis to modify the 
contract time resulting from the contract modification. 

 
(2)  Time Impacts of a Contractor Proposed Contract Modification.  When 
notification of a Contractor proposed contract modification is given which may result in a 
time impact under the terms of the contract, (see Subsection 155.07(d)), identify the 
events and provide written notice to the CO within 7 calendar days after the 
commencement of the alleged time impact.  This notice shall detail the contractual basis 
for the time impact. 

 
Within 14 calendar days after the end of the time impact event, for which the Contractor 
has given notice, submit a Time Impact Analysis which reflects and analyzes the alleged 
event or contract modification. 
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(3)   Weather Delays.  Submit a Weather Time Impact Analysis for alleged weather 
delays according to Subsection 155.02(c). 

 
(c)  Form and Requirements of a Time Impact Analysis.  Consecutively number each 
Time Impact Analysis.  Include in each Time Impact Analysis, the following documents or 
information: 

 
(1)  The CPM-PS of Record at the time of the alleged impact (Affected CPM-PS). 

 
(2) Narrative Impact Analysis.  Provide a detailed narrative description of each alleged 
impact event.  The alleged impact to each and every specifically affected activity in the 
Affected CPM-PS shall be described in detail, including how each activity referenced in 
the Time Impact Analysis reflects the alleged impact.  This narrative shall describe: 
 

(a) The cause of the impact; 
 

(b) The start date of the impact; 
 

(c) The duration of the impact, specifically describing how Contractor caused delays 
were deleted from the analysis; 

 
(d) The activities affected; and 

 
(e) Whatever methods the Contractor can employ, at no or minimal cost to the 
Government, to re-sequence or reschedule the work to mitigate the delay. 

 
(3)  As-Properly Impacted Schedule.  Revise the Affected CPM-PS to show the impact 
of the activities identified in Subsection 155.07(b), including any re-sequencing which 
would mitigate the delay.  If the contract completion date is delayed, note the amount of 
the requested time extension as a request for a delay to that date. 

 
(d)  Analysis of a Time Impact 

 
(1)  General. 

 
(a) Any request for an extension of the contract time will be determined by the CO's 
review of the Time Impact Analysis' effect on the Affected CPM-PS; 
 
(b) Activity delays will not automatically mean that an extension of the Final 
Contract Completion Date is warranted or due.  A Contract Modification or delay 
may not affect existing critical activities or cause non-critical activities to become 
critical, but may result in only absorbing a part of the available total float that may 
exist within an activity chain of the Network, thereby not causing any effect on the 
Final Contract Completion Date. 
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(c) Only delays to activities which affect the Contract Completion Date will be 
considered for a time extension.  The extension of the specified completion date will 
be based upon the actual number of calendar days the Contract Completion Date is 
adjusted. 

 
(d) Extensions of time to the Contract Completion Date under the FAR Clauses 
52.243-4, Changes; 52.236.2, Differing Site Conditions; or 52.212-12, Suspension of 
Work, will be granted only if requested in writing by the Contractor within the 
applicable notice period. 

 
(2)  Float.  No extension to the Contract Completion Date will be issued for work 
performed on activities with available float.  Float is defined as the amount of time 
between when an activity "can start" (the early start) and when an activity "must start" 
(the late start).  Float is a shared commodity, not for the exclusive use or benefit of either 
party.  Either party has the full use of the float until it is depleted.  Float may be 
consumed by the Contractor through routine operational considerations; by the 
Government through contract modifications, or other actions, which are its responsibility; 
or by unusually severe weather, strikes or other actions which are the responsibility of 
neither the Contractor nor the Government.  Each updated or revised CPM-PS shall 
depict float as it is currently projected.  Once all or part of this float has been consumed, 
it will no longer be an issue with respect to subsequent events. 

 
(3)  Contractor's Duty to Mitigate.  It is the Contractor's duty to attempt to mitigate 
delay.  Analyze and discuss what measures the Contractor plans to take to mitigate delay.  
Include as a minimum those items of no cost to the Government.  Accompany any 
measures which are alleged to increase cost, such as additional staffing or equipment, by 
corresponding rationale and assumptions which analyze the additional requirements.  In 
addition, any Time Impact Analysis which does not include a discussion of the feasibility 
of re-sequencing future work to mitigate delay at no cost to the Government will be 
rejected. 

 
(e)  Extensions to Contract Dates.  The Government desires all contract work (including all 
work associated with an approved time impact analysis) to be completed by the Contract 
Completion Date.  Therefore, any time extensions to the Contract Completion Date will 
require a contract modification.  In addition, no increased cost will be paid to the contractor 
to accelerate the work unless the Contractor has expressly notified the Government under 
FAR Clause 52.243-4, Changes, and a contract modification has been issued. 

 
(f)  Execution of the Time Impact Analysis.  Incorporate approved logic changes or time 
extensions into the CPM-PS by or before the next monthly meeting. 

 
155.08  Failure to Maintain Sufficient Progress.  The Contractor shall furnish sufficient forces, 
offices, facilities, and equipment, and work such hours, including multiple shift and overtime 
operations, as is necessary to ensure progress consistent with the requirements of the contract 
and the current CPM-PS of Record. 
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The currently approved CPM-PS of Record will be used to evaluate progress as required by 
FAR Clause 52.232-5, Payments Under Fixed-Price Construction Contracts.  If the Contractor's 
actual progress is less than that required by the currently approved CPM-PS of Record for 
completion by the Contract Completion Date, 10 percent of the amount of all progress payments 
will be withheld until completion, or until progress is improved for completion by the Contract 
Completion Date. 
 
If the Contractor fails to improve progress for completion by the Contract Completion Date, the 
Government may exercise its rights and options pursuant to FAR Clause 52.249-10, Default 
(Fixed-Price Construction), including the issuance of a Termination for Default. 
 

Measurement 
 
155.09  Measure the Section 155 items listed in the bid schedule according to Subsection 109.02. 
 

Payment 
 
155.10  The accepted quantities will be paid at the contract price per unit of measurement for the 
Section 155 pay item listed in the bid schedule.  Payment will be full compensation for the work 
prescribed in this Section.  See Subsection 109.05. 
 
Progress payments for construction schedule will be paid as follows: 
 

(a)  25 percent of the unit bid price will be paid upon approval of the Initial CPM-PS, not to 
exceed 0.25 percent of the original contract bid amount. 

 
(b)  The remaining portion will be paid in increments equal to the progress of the work, not 
to exceed 0.5 percent of the original contract bid amount. 

 
(c)  Any portion of the lump sum in excess of 0.5 percent of the original contract amount will 
be paid after final acceptance. 
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Add the following at the end of the Subsection: 
 

TABLE 155-1 
 
 Project Number____RRP-VEQ 10(1)_____________________ 
 
 Location of NOAA Data Collection Station__________________________ 
 
 Data Years (10-year history):  19___ through 20___ 
 

 
 

REASONABLY PREDICTABLE WEATHER 
 
 

MONTH AVERAGE WORKDAYS 
LOST 

STANDARD 
DEVIATION 

TOTAL LOST 
DAYS 

JANUARY    

FEBRUARY    

MARCH    

APRIL    

MAY    

JUNE    

JULY    

AUGUST    

SEPTEMBER    

OCTOBER    

NOVEMBER    

DECEMBER    

 
 



 J-29 

Section 156.—PUBLIC TRAFFIC 
 
156.03.  Add the following: 
 
Route 010 must remain open to traffic during construction.   
Route 0100 can be closed to traffic during construction. 
Route 012 can be closed to traffic during construction.  Provide access for Utility companies 
(AAA and AAE). 
Route 109 can be closed to traffic during construction. 
 
Notify the CO 2 weeks prior to any road closure. 
 
Hauling will only be permitted from the nearest point of public access to the work site.  
Minimize hauling over completed pavement. 
 
156.04.  Add the following: 
 

(f)  Ensure that all drains and inlets within the project limits are fully functional throughout 
the duration of the project. 

 
156.06(b).  Delete the second sentence and substitute the following: 
 

For shoulder drop-offs in excess of 3 inches, provide a 1V:3H fillet with “Low Shoulder” 
warning signs. 
 

156.06(e).  Add the following: 
  

Locate the Contractor's Staging/Storage Area in an area directed by the CO or off Refuge 
property.  The Contractor is responsible for protecting his own equipment, on and off site. 

 
156.08.  Add the following: 
 
Employ a full-time Traffic Safety Supervisor, exclusively for this project, and designate the 
person in writing to the CO at the preconstruction conference.  The Traffic Safety Supervisor 
will be on the site at all times when work is being performed and available during non-work 
hours. 

 
156.08.  Delete the second sentence of the first paragraph and substitute the following: 
 
The traffic safety supervisor may be the superintendent. 
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Section 157.—SOIL EROSION CONTROL 
 
157.12.  Delete the subsection and substitute the following: 
 
157.12 Inspection and Reporting.  Provide a certified inspector to inspect all erosion control 
facilities at least every 7 days, within 24 hours after more that 3/8 inch of rain in a 24-hour 
period, and as required by the contract permits.   
 
Within 5 days of the project commencement submit inspection reports to the Junta del Calidad 
Ambiental (JCA – Department of Environmental Quality) and the CO.  Submit monthly reports 
for the duration of the project.   
 
 (a) Summary of the inspection; 
 (b) Names and certification of personnel making the inspection; 
 (c) Date and time of inspection; 
 (d) 4” X 6” color photographs  
 (e) Observations made; and 
 (f) Corrective action necessary, action taken, and date and time of action. 
 

 
Section 203.—REMOVAL OF STRUCTURES AND OBSTRUCTIONS 

 
203.05(b).  Delete the Subsection and substitute the following: 
 

(b)  Burn.  Burning is prohibited.  Dispose of material according to Subsection 203.05(a). 
 

203.05(c).  Delete the Subsection and substitute the following: 
 

(c)  Bury.  Burying debris is prohibited.  Dispose of material according to Subsection 
203.05(a). 

 
 

Section 204.—EXCAVATION AND EMBANKMENT 
 
204.10.  Add the following: 
 

(e) Reinforced Soil Slopes.  Place select granular material in horizontal layers not exceeding 
12 inches in compacted thickness.  Compact each layer according to Subsection 204.11 
before placing the next layer.  Sheepsfoot, grid rollers, or other types of compaction 
equipment employing a foot are not permitted. 
 
Use lightweight compaction equipment within 3-feet of the slope face.  Sheepsfoot, grid 
rollers, or other types of compaction equipment employing a foot are not permitted.  Place 
embankment material in horizontal layers not exceeding 6 inches in uncompacted thickness.  
Compact each layer according to Subsection 204.11 before placing the next layer.  A 
minimum of 3 passes with the lightweight compaction equipment shall be completed. 
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204.11(c).  Add the following: 
 

Use compression-type or vibratory rollers.  Compact each layer of material full width to 
at least 95 percent of the maximum density.  Achieve the 95 percent of maximum density 
within 2 percent of the optimum water content.  Determine the in-place density and 
moisture content according to AASHTO T 310 or other approved test procedures.  When 
required, use AASHTO T 224 to correct for coarse particles. 

 
 

Section 212.—LINEAR GRADING 
 

212.03.  Delete the Subsection and substitute the following: 
 
Construct the roadbeds according to Section 204. 

 
212.04.  Add the following after the second sentence: 
 
Submit any deviations from the established vertical or horizontal alignment shown in the plans 
for approval 
 

 
Section 272.--GEOGRID REINFORCED SLOPES 

 
Description 

 
272.01.  This work consists of furnishing and installing geogrids and wire facing units for slope 
reinforcement. 
 

Material 
 
272.02.  Conform to the following subsections: 
 
 Select Granular backfill      704.10 
 Topsoil                   713.01 
 Seed                    713.04 
 Permanent Rolled Erosion Control Product               713.18 
 Geogrids                   714.03 
 Welded wire facing unit                 720.02 
 

Construction Requirements 
 
272.03.  General.  Survey according to Section 152 and verify the limits of the reinforced slope.  
Prepare and submit documentation on the methods to be used to construct the reinforced soil 
slopes (RSS).  Describe the method to be used to prepare the site, install the wire basket facing 
units, place, spread and compact the backfill, and method deployed to hold geogrid securely in 
place during embankment placement. 
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Submit qualifications of personnel experience in completion of embankment slopes using 
geogrid reinforcement.  Submit to the CO two weeks prior to beginning geogrid reinforcement 
work, evidence of personnel having performed the completion of at least 5 reinforced soil slope 
stabilization projects. 
 
Furnish geogrid packaged in a sheathing or container suitable to protect the geogrid from damage 
due to ultraviolet light and from abrasion during storage and handling.  Do not remove the 
geogrid from the protective sheathing or container until the time of placement within the 
reinforced soil slope.  The geogrid must be free from defects, tears, punctures, flaws, 
deterioration, or other damage. 
 
Furnish geogrid that is visibly labeled with the name of the manufacturer, identification of 
geogrid product, date of manufacture, lot number, length, width and quantity. 

 
272.04.  Site Preparation.  Clear the site of vegetation and obstructions according to Section 
201 and 203.  If required, bench the backcut into competent soil or rock according to subsection 
204.09 and in a manner that ensures stability.  Prepare a uniform and level foundation for the 
reinforcement in accordance with subsection 204.09.  Prior to placement of the facing units and 
geogrid reinforcement, proof roll the foundation with a pneumatic-tired vehicle of appropriate 
weight and tire pressure for at least 5 passes.  Provide proof rolled surfaces which are uniform, 
smooth, and free of abrupt changes in slope, debris, and irregularities that might damage the 
welded wire facing and geogrid.  Subexcavate all soft areas and remove all deleterious material 
and otherwise unsuitable soils from the foundation in accordance with subsection 204.07.  
Replace areas of unsuitable soils with compacted unclassified borrow in accordance with 
subsection 704.06.  Obtain approval of the foundation from the CO before placing wire baskets, 
reinforcement, and embankment. 
 
272.05.  Facing Unit Placement.  Install the facing units according to the manufacturer’s 
recommendations.  Place the facing units at the elevations and to the extent shown on the plans.  
The ends of the front faces of adjacent facing units shall be butted with the extending horizontal 
wires of one unit overlapping the adjacent unit.  Place wire support struts according to the 
manufacturer’s recommendations, with spacing not less than 24-inch centers.  One strut shall be 
placed between the two end wires to support the joint between adjacent facing units.  Subsequent 
courses of facing units shall be placed on previous courses at a setback, as shown on the plans. 
 
272.06.  Geogrid Placement.  Install the geogrid reinforcement according to the manufacturer’s 
recommendations.  Place the geogrid reinforcement at the elevations and to the extent shown on 
the plans. Place the geogrid reinforcement in continuous longitudinal strips such that the 
principle strength (highest strength) axis is perpendicular to the slope or wall face.  If unable to 
complete the required length with a single continuous length of geogrid, a joint may be made 
with the CO’s approval.  Only one joint per length of geogrid will be allowed.  Construct this 
joint for the full width of the strip using a similar material, conforming to the requirements of 
subsection 714.03(a), and following the manufacturer’s recommendations.  Do not place splices 
within 6-feet of the slope face, within 6-feet below the top of the slope, or horizontally adjacent 
to another splice.  Pull and hold taut joints in geogrid reinforcement during fill placement. 
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Lay flat and pull taut the geogrid reinforcement prior to backfilling.  After a layer of geogrid 
reinforcement has been placed, use suitable means, such as pins or small piles of soil, to hold the 
geogrid reinforcement in position until the subsequent layer of backfill can be placed.  Do not 
operate track-mounted equipment on the geogrid reinforcement until at least 6 inches of soil has 
been placed over the geogrid.  Keep equipment turning to a minimum to prevent displacement of 
embankment and damage to the geogrid reinforcement.  If approved by the CO, rubber tired 
equipment may pass over the geogrid reinforcement at speeds less than 10 miles per hour.  If 
during embankment placement waves, wrinkles, or slack develop in the geogrid, remove the 
embankment and pull geogrid taut to remove slack. 
 

 Place only that amount of geogrid reinforcement required for immediately pending work to 
prevent undue damage.  During construction, the surface of the fill should be kept approximately 
horizontal.  Place geogrid reinforcements within 3 inches of the design elevations and extend the 
length as shown in the plans unless otherwise directed by the CO.  After a row of wire baskets 
are in place, place a layer of primary reinforcement, as required by the Plans.  After the primary 
reinforcement is in position, place the erosion control mat per subsection 629.03, place and 
compact the next succeeding layer of soil as appropriate according to subsections 204.10 and 
204.11.  Do not place sharp or angular rock and rock larger than 4 inches in diameter within 6 
inches of the geogrid reinforcement.  After the specified soil layer has been placed, install the 
next row of baskets.  Repeat the process for each subsequent layer of facing unit, geogrid 
reinforcement, and soil. 
 
Place adjacent rolls of geogrid to maintain 100% horizontal coverage.  When the geogrid is 
placed within tangent sections, adjacent rolls of geogrid with edges parallel to the principle 
strength direction do not need to be overlapped.  When the geogrid is placed on concave or 
convex curves, make overlaps in geogrids in the same direction that the unclassified borrow 
backfill will be spread.  Place 3-inches of unclassified borrow between the overlaps.  Take care 
to ensure that the geogrid sections do not separate at overlaps during construction. 
 
At the end of each workday, the backfill should be graded away from the slope face and rolled to 
prevent ponding of water on the surface of the backfill. 

 
272.06.  Acceptance.  Material for geogrid reinforcement will be evaluated under subsection 
106.02, 106.03, and 714.03.  Material for facing units will be evaluated under subsection 106.02, 
106.03, and 720.02. 
 
Geogrid reinforcement installation will be evaluated under Subsections 106.02 and 106.04. 
 

Measurement 
 
272.07 Measure mechanically stabilized earth walls by the square foot of wall face.  
Measurement will be made on the vertical plane of the front face.  Measurement will include 
reinforcement geogrids, geotextiles, wirebasket, topsoil, seed and all materials for connecting the 
reinforcement geogrids to baskets and connection of baskets as a unit. 
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Measure select granular backfill within the stabilized volume by the cubic yard in place. 
 

Payment 
 
272.08  The accepted quantities, measured as provided above, will be paid at the contract price 
per unit of measurement for the pay item listed below that is shown in the bid schedule.  
Payment will be full compensation for the work prescribed in this Section, including geogrid 
materials, facing units, topsoil and seed, erosion control mat, installation, testing, and required 
submittals.  The placement of all backfill material will be included in the pay quantity for 
excavation and embankment for the Section 204 pay items listed in the bid schedule.  See 
Subsection 109.05. 
 
 

Section 301.—UNTREATED AGGREGATE COURSES 
 

301.03.  Add the following after the second paragraph: 
 
Submit the representative 300-pound sample to the EFLHD Central Laboratory in Sevierville, 
Tennessee. 

 
301.03.  Add the following: 
 
If an alternate State gradation is produced as provided in Subsection 703.05, notify the CO in 
writing.  The target values with respect to the State gradation will be the midpoint of the 
allowable State specification band.  The allowable deviation (D) will be ½ the State specification 
band width, and the maximum allowable pay factor under subsection 301.08 will be 1.0. 
 
 

Section 308.—MINOR CRUSHED AGGREGATE 
 

308.02.  Add the following: 
 

Crushed aggregate material    703.06 
 

The upper 12 inch of the existing material on the taxi-way section will be pulverized and reused 
as a crushed aggregate for Route 10 (Camp Garcia Entrance Road), Route 100 (Red Beach 
Access Road) and Red Beach Parking Area. 
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308.06. Delete Table 308-1 and substitute the following: 
 

Table 308-1 
Sampling and Testing Requirements 

Material or 
Product 

Type of 
Acceptance 
(Subsection) 

Property or 
Characteristic 

Test Methods 
Specifications 

Sampling 
Frequency 

Point of 
Sampling 

Split 
Sample 

Reporting 
Time 

Moisture-Density AASHTO T 180 
method D(2) 

1 for each 
aggregate 
supplied 

Production 
output or 
stockpile 

--- Before using 
in work 

Gradation(1) AASHTO T 11 
and T 27 

1 for each 
1000 tons 

From 
windrow or 

roadbed after 
processing 

--- Before 
placing next 

layer 

Crushed 
aggregate for 

roadway 

Measured and 
tested for 

conformance 
(106.04) 

In-place density 
and moisture 

content 

AASHTO T 310 
or other approved 

procedures 

1 for each 500 
tons 

In-place --- Before 
placing next 

layer 
Moisture-Density AASHTO T 99 

method C(2) 
1 for each 
aggregate 
supplied 

Production 
output or 
stockpile 

--- Before using 
in work 

Crushed 
aggregate for 
bedding and 

backfill 

Measured and 
tested for 

conformance 
(106.04) In-place density 

and moisture 
content 

AASHTO T 310 
or other approved 

procedures 

2 per lift In-place --- Before 
placing next 

layer 
(1)Use only sieves indicated for the specified gradation. 
(2)Minimum of 5 points per proctor. 

 
308.06. Delete the third and fourth paragraphs and substitute the following: 
 
Construction of roadway aggregate courses, and bedding and backfill aggregate will be evaluated 
under Subsections 106.02 and 106.04.  Method 2 compaction will be evaluated under Section 
106.04. Sample crushed aggregate for roadway according to Table 308-1.  Submit crushed 
aggregate for roadway samples to the CO for verification. Materials that do not meet the 
approved certification will be considered unacceptable. 
 
308.07.  Add the following: 
 
Measure crushed recycled concrete by the cubic yard in the hauling vehicle. 
 
 

Section 403.—HOT ASPHALT CONCRETE PAVEMENT 
 

403.01.  Add the following: 
 
Asphalt binder is designated as performance grade PG 64-22 

 
403.03(b).  Add the following: 
 

For State Department of Transportation mixes, submit a job-mix formula that is currently 
approved and has been tested by the State within a year of the date of intended use.  Include 
documentation from a State highway official certifying that it is an approved State mix. 

 
Submit all materials and information to the EFLHD Central Laboratory in Sevierville, 
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Tennessee. 
 

403.03(c).  Add the following: 
 

Allow a minimum of 21 calendar days for verification of each job-mix formula after receipt 
of all materials and information at the EFLHD Central Laboratory. 

 
403.19.  Add the following: 
 
A price adjustment will be made for fluctuations in the cost of asphalt cement consumed in the 
performance of any eligible pay items according to Subsection 109.06 Pricing of Adjustments 
Asphalt Cement Price Adjustment Provision. 
 
Asphalt used on speed humps will not be measured for payment. 
 

 
Section 602.—CULVERTS AND DRAINS 

 
602.03.  Add the following: 
 
Furnish culvert pipe from the following groups: 

Aluminum-alloy corrugated pipe, Type I or II 
Aluminum-alloy spiral rib pipe, Type I or II 
Asphalt–coated pipe (steel) 
Concrete-lined corrugated steel pipe 
Fiber-bonded asphalt coated steel pipe 
Invert-paved corrugated steel pipe 
Metallic coated corrugated steel pipe  
Metallic coated spiral rib pipe, Type I or II 
Polymer-coated steel pipe 
Plastic pipe 
Reinforced concrete pipe 

 
602.03.  Add the following: 
 
Construct either cast-in-place or precast concrete box culverts.  Construct cast-in-place box 
culvert according to Section 552.  Submit design drawings and details with supporting 
calculations for precast concrete box culverts to the CO according to Subsection 104.03. 
 
Headwall, Wingwall, Toe slab and Cutoff wall for Box culverts quantities will be paid as 
structural concrete, class A (AE) pay item that is shown in the bid schedule. 
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Section 617.—GUARDRAIL 
 

617.03.  Add the following: 
 

Furnish steel guardrail posts for use with W-beam type guardrail. 
 

 
Section 619.—FENCES, GATES, AND CATTLE GUARDS 

 
619.03. Add the following: 
 
For new fence installation: 
 
Cut all existing posts to a nominal uniform height of 60” above grade, provide pre-manufactured 
galvanized post cap spot welded to each post. 
 
Replace all damaged or deteriorated line posts with new 3 inch diameter posts formed from hot-
dipped galvanized steel sheet, ASTM A 653/A 653M, HSLAS Type A, Grade 50, with G90 
(Z275) zinc coating. 
 
Replace all damaged or deteriorated Terminal and Corner posts with new 4 inch diameter posts 
formed from hot-dipped galvanized steel sheet, ASTM A 653/A 653M, HSLAS Type A, Grade 
50, with G90 (Z275) zinc coating. 
 
Set all new posts in concrete: Normal Portland Cement, 2,500 psi (17 MPa)  strength at 28 days, 
3 inch (75 mm) 2.38 inch (60 mm) slump nominal sized  coarse aggregate. 
 
Set bottom of all new Line posts 24” below grade in a minimum 12” dia. x 28”  deep concrete 
footing, form top to slope away from post. 
 
Set bottom of all new Terminal and Corner posts 24” below grade in a minimum  18” dia. x 28” 
deep concrete footing, form top to slope away from post. 
 
Relocate existing ¾” galvanized cable and anchor securely to each post with galvanized post 
clamps at 48” above grade, spot weld all clamps in place and weld threads to prevent removal, 
replace all missing, deteriorated, and / or damaged cable with new to match existing. 
 
Provide and install a new ¾” galvanized cable bottom strand to match existing, anchor securely 
to each post with galvanized post clamps at 24” above grade, spot weld all clamps in place and 
weld threads to prevent removal. 
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Section 625.—TURF ESTABLISHMENT 
 

625.01.  Add the following: 
 
The work does not include areas previously protected by soil erosion control measures according 
to Section 157, and upon which permanent suitable vegetation has started growth. 

 
625.07.  Add the following: 
 
Apply seed at the rates for each season as follows: 
 

 Seeding Seasons and 
Name of Seed Rates (pounds per acre) 
Cenchrus Ciliaris Total Seed  50  

 
625.08.  Add the following: 
 
Use straw mulch. 
 

 
Section 633.—PERMANENT TRAFFIC CONTROL 

 
633.01.  Delete the second paragraph and substitute the following: 
 
Sign panels are designated as aluminum. 
 
All permanent signing will be fabricated with Spanish and English text. 
 
633.03.  Add the following: 
 
Paint supports, backs and edges of sign panels with Benjamin Moore, Moorgard, exterior latex 
low luster paint, Federal Standard 595B Color No. 20059 (brown), or approved equal. 
 
Furnish aluminum sign panels.  
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Section 635.—TEMPORARY TRAFFIC CONTROL 
 

635.03.  Add the following: 
 
For all signs and other devices requiring orange color, use fluorescent red-orange or fluorescent 
yellow-orange color. 

 
635.03(i).  Add the following: 
 

Submit a certification that the devices have been successfully crash tested to meet the 
requirements of NCHRP 350 and/or have been accepted by the FHWA. 

 
635.07  Delete the last sentence and substitute the following: 
 
Remove or completely cover all unnecessary signs, or signs that conflict with the construction 
signing or Traffic Control Plan.  Cover signs that are not removed so that no part of the covered 
sign is visible to traffic.  Provide sign covers for temporary signs meeting the following 
requirements: 
 

a) Large enough to completely cover the sign. 
b) Easy to attach to and remove from the sign without damaging the sign face.  Do not use 

adhesives, glues, tapes, or mechanical fasteners that mar the sign face. 
c) Black, non-reflective, and opaque. 
d) Made of plywood (minimum of 3/8-inches thick), aluminum (minimum of 0.040 inches 

thick), or sheet metal of a sufficient thickness that the covering will not be lifted, bent or 
damaged by wind. 

e) Durable enough to resist deterioration due to weathering and atmospheric conditions for 
the duration of the project. 

 
635.20.  Add the following: 
 
Use temporary traffic control single lane closure layout (with signal) during box culvert 
installation. 
 

 
Section 637.—FACILITIES AND SERVICES 

 
637.02.  Add the following: 

 
Locate the Government field office at (to be decided at the time of pre construction meeting), as 
directed by the CO.  Provide high-speed internet access, as described in Subsection 637.03(a)(6). 

 
637.03. Delete the third and fourth sentences of the first paragraph and substitute the following: 
Provide local and long distance telephone services.  The Government will be responsible for the 
cost of long distance calls made by Government employees for Government business and 
charged against this phone service.  Bill the Government separately for these charges. 
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637.03(a)  Add the following: 
 

Divide the field office into 3 areas by permanent walls with hinged doors.  If window air 
conditioning is provided, provide a separate unit for each room. 

 
Clean the field office weekly to the approval of the CO. 

 
Supply the following equipment in the field office: 

 
(1)  One self-feeding plain paper photo copying machine with the following minimum 
capabilities: 

 
(a) Automatic document feeder; 
 
(b) Making at least 8 copies per minute; 

 
(c) Reproducing copies at standard sizes up to and including 11 x 17 inches; 

 
(d) Reducing 11 x 17 inches plan sheets to 8 ½ x 14 inches legal size and to 8 ½ x 11 
inches letter size; 

 
(e) Furnish all necessary supplies, except copy paper.  Paper will be supplied by the 
Government. 

 
(2)  Two dual line telephones (touch tone, hold button, intercom and conference calling 
capabilities) with 2 separate lines, for the exclusive use of the CO.   

 
(3) One digital answering device capable of answering, recording, storing, and playing 
back messages at least 30 minutes in length. 
 
(4) One facsimile (FAX) machine capable of or having: 
 

(a) Printing on plain paper and sending 8 ½ x 11 inch and 8 ½ x 14 inch 
documents; 

 
(b) An automatic document feed with a minimum capacity of 20 pages; 

 
(c) Automatic dial/redial. 

 
Furnish all necessary supplies, except copy paper.  Paper will be supplied by the 
Government. 

 
(5)  Provide two durable, hand held digital/cellular wireless phone(s), manufactured by 
Motorola/Nextel, or approved equal, for the use of the CO.  The cellular phone(s) shall be 
similar or compatible with the Contractor’s key field personnel (Project Superintendent, 
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and Traffic Control Supervisor) to enable the direct communication between the CO and 
the Contractor’s field personnel.  Each of the cellular phones shall have a minimum of the 
following: 
 

(a) Direct Connect feature, or equivalent to communicate onsite with contractor 
personnel; 

 
(b) Hands free device that can be used safely and effectively while driving, and is 
acceptable by the local law enforcement agencies; 
 
(c) Capability of a customized communication configuration, independent of the 
other units, so that the CO may limit any features if necessary; 

 
(d) Necessary telephone accessories including a cigarette lighter power 
adapter/charger; 

 
(e) Carrying case that can be worn on the belt, and is appropriate for use on 
construction projects. 

 
The cellular phone plan shall provide the necessary amount of monthly Direct Connect 
airtime, and monthly Digital/Cellular airtime for use on the project.  Ensure that each unit 
has unlimited Direct Connect capabilities, and each unit is equipped with a minimum of 
600 minutes per month of local and long distance airtime for official business only. 

 
(6)  Provide, install, and maintain high-speed Internet access having at least 768kbps 
download and 256kbps upload speed.  The high-speed Internet service can be provided 
via DSL, FIOS, a dedicated T1 line, or cable.  Alternate service options may be submitted 
to the CO for approval.  The system must include a modem and a router with a firewall or 
a router and a firewall appliance.  The system must have the capability to support 
simultaneous Internet access of at least 3 workstations connected by Category 6 RJ45 
LAN office drop cables.  If the router supports wireless access, this feature must be 
disabled.  Wireless access does not meet U.S.DOT security requirements and is not 
acceptable.  The firewall configuration must be submitted to the CO for approval and 
cannot be changed after it is approved, unless a change request is submitted and approved 
in advance.  Only U.S. DOT equipment is to be connected to the system. 
 

If any equipment supplied becomes defective, is stolen, or for any other reason does not 
function as intended, replace the equipment with an equal or better unit at no additional cost 
to the Government.  Replace any defective equipment within eight hours after being notified 
by the CO. 

 
The Contractor will retain ownership of all equipment supplied by the Contractor.  The CO 
will notify the Contractor when the equipment is no longer needed and request its removal. 
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Section 645.—LOCATING UTILITIES 
 

Description 
 
645.01  This work consists of locating and marking existing utilities by excavating test pits to, or 
using electromagnetic devices, where a physical conflict with proposed construction is suspected 
and the location is ordered by the CO. 
 

Material 
 
645.02  Materials for restoring the test pit area to its original condition shall be replacement of 
the materials excavated or their equivalent in newly furnished materials meeting the various 
applicable sections of this specification. 
 

Construction Requirements 
 
645.03  General.  Notify Water and Utility companies 48 hours prior to any excavation, to have 
the utilities marked in the field.  Notify the CO 48 hours prior to any excavation. 
 
Exercise special care and extreme caution in order to protect and avoid damage to any utility 
company facilities.  Existing utilities have been generally located and shown on the plans as they 
are believed to exist.  The Government assumes no responsibility for the accuracy of locations 
shown on the plans.  Locate and ensure the safety of all existing utilities.  Repair any damage 
resulting from Contractor’s operations at no additional expense to the Government. 
 
Locate by test pit any utility that may be in conflict with the proposed work.  If a conflict appears 
to exist, then notify the CO in writing immediately and provide information on the location and 
elevation of the utility so that the CO can adjust the proposed work. 
 
645.04  Locating Utility.  Use electromagnetic devices to establish alignment of utilities where 
applicable.  When necessary, thread a metal rod through non-metallic utility pipes to locate them.  
Where neither method is feasible, locate the utility by perpendicular trench or test pits. 
 
645.05  Excavation.  Excavate carefully so as not to disturb utility at it's assumed depth.  When 
excavating within roadway pavements where traffic is being maintained, excavate by air-vacuum 
methods or equivalent, keeping the area of disturbance to a minimum.  Uncover the utility 
sufficiently to make accurate measurements. 
 
645.06  Record.  Describe the utility found (size, material, function), determine the elevation of 
the top of utility, and prepare a field sketch of the pit.  Indicate the date and the station and offset 
of the utility, noting whether the baseline or the centerline of proposed facility is being 
referenced.  Submit 1 copy to the CO within 24 hours. 
 
645.07  Marking.  Mark the utility location by flags or paint.  Maintain the markings, including 
repainting faded or damaged markings as ordered by the CO, for the duration of the project, or 
until the CO determines that the markings are no longer needed. 
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645.08  Restoration.  Backfill with original material, thoroughly compacting the material with a 
mechanical tamper.  Restore aggregate base courses and pavement using equivalent materials 
and thicknesses.  For portland cement concrete pavements, use fast setting concrete.  For asphalt 
concrete pavements, cold patch, resurfacing of pit will be permitted so long as, in the opinion of 
the CO, it is thoroughly compacted. 
 
645.09  Acceptance.  Locating utilities will be evaluated under Subsection 106.02. 
 

Measurement 
 
645.10  Measure the Section 645 items listed in the bid schedule according to Subsection 109.02. 
 
For markings, do not measure maintaining the markings. 
 

Payment 
 
645.11  The accepted quantities will be paid at the contract price per unit of measurement for the 
Section 645 pay items listed in the bid schedule.  Payment will be full compensation for the work 
prescribed in this Section.  See Subsection 109.05. 
 

 
Section 703.—AGGREGATE 

 
703.05(a).  Delete items (3) and (4). 

 
703.05(b).  Add the following: 
 
 (3) Plasticity Index, AASHTO T90      3 Max 

 
703.05(b).  Add the following: 
 

Material shall have a minimum California Bearing Ratio of 70 percent as determined by 
AASHTO T 193 at 95 percent of maximum dry density in accordance with AASHTO T 180 
(Method D). 

 
703.05(b)(1).  Add the following: 
 

The on-site material from the abandoned Camp Garcia Airstrip could be re-used for in 
lieu of imported aggregate base material by the following methods and limits.  The upper 
12 inches of the existing material on the taxi-way section could be pulverized and reused 
as a crushed aggregate material. 
 
At the option of the Contractor, the gradation only of the aggregate base may conform to 
the requirements of an accepted State aggregate mixture. 
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Section 710.—FENCE AND GUARDRAIL 

 
710.01.  Add the following: 
 
Furnish barbed wire with a Class 1 galvanized coating. 

 
710.02.  Add the following: 
 
Furnish woven wire with a Class 1 galvanized coating. 

 
710.04(a).  Add the following: 
 
Treat fence, gate, and bollard posts according to 716.03. 
 
 

Section 714.--GEOTEXTILE AND GEOCOMPOSITE DRAIN MATERIAL 
 
The following is added after Subsection 714.02: 
 
714.03 Geogrid.  Furnish geogrid with a regular network of integral connected polymer tensile 
elements having an aperture geometry and junction strength to sufficiently permit significant 
mechanical interlock with the surrounding soil or rock.  Provide geogrid with a structure 
dimensionally stable and able to retain its geometry under manufacture, transport, installation, 
ultraviolet degradation, and all forms of chemical and biological degradation encountered in the 
soil being reinforced. 
 
(a) Physical requirements.  Provide geogrids composed of fibers or ribs that are at least 85% by 
weight polyethelene, polypropylene or polyester.  Form a network of fibers that will retain 
dimensional stability.  The geogrid shall meet or exceed the physical requirements shown in 
Table 714-1 
 

Table 714- 
Geogird Physical Requirements 

 
Property Test Method Minimum 

Acceptable Value 
Wide width tensile strength (ultimate), lb/ft ASTM D-6637 5,000(1) 

Wide width tensile strength (5% strain), 
lb/ft 

ASTM D-6637 2000(2) 

Maximum aperture size, inches --- 0.8(1) 
Weight, oz/yd2 ASTM D-5261 8.0 

Resistance to soil burial ASTM D-3083 No change 
Long term design strength, lb/ft GRI: GG4 1,500(2) 

 
(1): Machine direction 
(2): Principal (highest strength) direction 
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Identify, store, and handle geogrid according to ASTM D 4873-88.  Limit geogrid exposure to 
ultraviolet radiation to less than 10 days. 
  
(b) Evaluation procedures.  Geogrid will be evaluated under Subsection 106.03.  Furnish to the 
CO three copies of a commercial certification that the geogrid supplied meets the respective 
index criteria, measured in full accordance with all test methods and standards set forth in these 
specifications.  State on the commercial certification the name of the manufacturer, product 
name, style number, chemical composition of the filaments, ribs, or yarns, and other pertinent 
information to fully describe the geogrid.  Attest the certification by a person having legal 
authority to bond the manufacturer.  In case of dispute over validity of values, the CO can 
require the contractor to supply test data from an agency approved laboratory to support the 
certified values submitted. 
 
When samples are required, remove a 3-foot long, full-width sample from beyond the first outer 
wrap of the roll.  Label the sample with the lot and batch number, date of sampling, project 
number, item number, manufacturer, and product name. 
 

Manufacturing Quality Control: The manufacturer is responsible for establishing and 
maintaining a quality control program to ensure compliance with the requirements of this 
specification. 

 
Perform conformance testing as part of the manufacturing process, testing may vary for each 
type of product.  Consider the Table 714-2 for applicable index tests as a minimum for an 
acceptable QA/QC prog 

 
Table 714-2 

Minimum Index Tests for QA/QC 

Property Test Method 
Minimum 

Conformance 
Requirement 

Specific Gravity (HDPE only) ASTM D-1505 
Wide Width Tensile ASTM D-6337 
Melt Flow (HDPE and PP only) ASTM D-1238 
Intrinsic Viscosity (PET only) ASTM D-4603 
Carboxyl End Group (PET only) ASTM D-2455 
Single Rib Tensile (geogrids)  GRI:GG1 

To be provided by 
the material 
supplier of 

specialty company 
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Section 720.—Structural Wall and Stabilized Embankment Material 
 
 720.02A. Add the following: 
 

(d) Welded Wire Facing Units.  Weld the mesh from galvanized steel wire conforming to 
ASTM A 641M class 3.  Use wire with a minimum tensile strength of 60x 103 psi when 
tested according to ASTM A 370.  The galvanized coating may be applied after mesh 
fabrication.  Twisted wire baskets are not allowed. 

Fabricate the baskets in the dimensions required in the Plans, with a dimension tolerance of 
±5 percent.  Fabricate the mesh for galvanized or aluminized coated welded wire mesh 
baskets from nominal sized 0.225 inch diameter (W4 x W4) wire fabric conforming to 
AASHTO M55.  Weld each connection to obtain a minimum shear strength of 600 lbf. 
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