OMB APPROVAL NO. 2700-0042

	SOLICITATION, OFFER,

AND AWARD

(Construction, Alteration, or Repair)
	1.  SOLICITATION NO.

AG-0295-S-08-0015
	2.  TYPE OF SOLICITATION

 FORMCHECKBOX 
  SEALED BID (IFB)

 FORMCHECKBOX 
  NEGOTIATED (RFP)
	3.  DATE ISSUED

4/4/08
	PAGE OF PAGES

1 of 90

	IMPORTANT - The “offer” section on the reverse must be fully completed by offeror.

	4.  CONTRACT NO.

     
	5.  REQUISITION/PURCHASE REQUEST NO.

163136
	6.  PROJECT NO.

     

	7.  ISSUED BY
CODE
	     
	8.  ADDRESS OFFER TO

	IDAHO KOOTENAI ACQUISITION TEAM
NEZ PERCE NATIONAL FOREST

104 AIRPORT ROAD

GRANGEVILLE, ID 83530
	  BID DRAWER - CONTRACTING

NEZ PERCE NATIONAL FOREST

104 AIRPORT ROAD

GRANGEVILLE, ID 83530

	9. FOR INFORMATION


CALL:
	A.  NAME

KAREN RUKLIC
	B.  TELEPHONE NO. (Include area code)  (NO COLLECT CALLS)
208-983-5144 email:  kruklic@fs.fed.us

	SOLICITATION

	NOTE:  In sealed bid solicitations “offer” and “offeror” mean “bid” and “bidder.”

	10.  THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS  (Title, identifying no., date):
SOUTH FORK WHITE BIRD CREEK BRIDGE REPLACEMENT

SALMON RIVER  RANGER DISTRICT; NEZ PERCE NATIONAL FOREST

IDAHO COUNTY, IDAHO

PLEASE COMPLETE AND RETURN THE SMALL PACKAGE FOR EVALUATION.

FAXED OFFERS ARE NOT ACCEPTABLE.  OFFERS MUST BE MAILED OR HAND-CARRIED AND RECEIVED BY MAY 2, 2008 AT 4:00 PM LOCAL TIME.

Price Range:  The Government's estimate is between $100,000 and $250,000.
IMPORTANT: This acquisition has been set-aside for HUBZone Concerns (see FAR 52.219-3, Notice of Total HUBZone Set-Aside in Section I).  Offeror must be a certified HUBZone Concern with the U.S. Small Business Administration.  For information regarding the on-line application process, go to the following website at https://eweb1.sba.gov/hubzone/internet/.  This process can take 30-45 days to complete.



	11.  The Contract time shall begin upon receipt of contract  FORMCHECKBOX 
 award,     FORMCHECKBOX 
 notice to proceed and the work shall be completed not later than Nov. 1, 2008.  This performance period is   FORMCHECKBOX 
 mandatory,     FORMCHECKBOX 
 negotiable.  (See Section F: Deliveries and Performance.)

	12A.  THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?

(If “YES,” indicate within how many calendar days after award in Item 12B.)
 FORMCHECKBOX 
  YES

 FORMCHECKBOX 
  NO
	12B.  CALENDAR DAYS

20

	13.  ADDITIONAL SOLICITATION REQUIREMENTS:

A.
Sealed offers in original and 0 copies to perform the work required are due at the place specified in Item 8 by 4:00 PM local time May 5, 2008.  If this is a sealed bid solicitation, offers must be publicly opened at that time.  Sealed envelopes containing offers shall be marked to show the offeror’s name and address, the solicitation number, and the date and time offers are due.

B.
An offer guarantee
 FORMCHECKBOX 
 is,
 FORMCHECKBOX 
 is not required.

C.
All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.
Offers providing less than 30 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.


NSN 7540-01-155-3212
1442-101
STANDARD FORM 1442 (REV. 4-85)

Computer Generated


Prescribed by GSA



FAR (48 CFR) 53.236-1(e)

	OFFER  (Must be fully completed by offeror)

	14.  NAME AND ADDRESS OF OFFEROR  (Include ZIP Code)

	15.  TELEPHONE NO.  (Include area code)
     

	     
	16.  REMITTANCE ADDRESS  (Include only if different than Item 14)

     

	CODE      
FACILITY CODE      
	

	17.
The offeror agrees to perform the work at the prices specified below in strict accordance with the terms of this solicitation, if this offer is accepted by the Government within       calendar days after the date offers are due.  (Insert any number equal to or greater than the minimum requirement stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.
AMOUNTS      

	18.  The offeror agrees to furnish any required performance and payment bonds.

	19.  ACKNOWLEDGMENT OF AMENDMENTS

The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each

	AMENDMENT NO.
	     
	     
	     
	     
	     
	     
	     
	     
	     
	     

	DATE
	     
	     
	     
	     
	     
	     
	     
	     
	     
	     

	20A.  NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER  (Type or print)
     
	20B.  SIGNATURE

     
	20C.  OFFER DATE

     

	AWARD  (To be completed by Government)

	21.  ITEMS ACCEPTED:       


	22.  AMOUNT      

	23. ACCOUNTING AND APPROPRIATION DATA

     


	24.  SUBMIT INVOICES TO ADDRESS SHOWN IN


(4 copies unless otherwise specified)
	ITEM

     
	25.  OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO

 FORMCHECKBOX 
 10 U.S.C. 2304(c)(    )
 FORMCHECKBOX 
 41 U.S.C. 253(c)(    )

	26.  ADMINISTERED BY
CODE
	     
	27.  PAYMENT WILL BE MADE BY

	
	
	     

	CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

	 FORMCHECKBOX 

28.  NEGOTIATED AGREEMENT  (Contractor is required to sign this document and return ____ copies to issuing office.)  Contractor agrees to furnish and deliver all items or perform all work, requirements identified on this form and any continuation sheets for the consideration stated in this contract.  The rights and obligations of the parties to this contract shall be governed by (a) this contract award, (b) the solicitation, and (c) the clauses, representations, certifications, and specifications or incorporated by reference in or attached to this contract.
	 FORMCHECKBOX 

29.  AWARD  (Contractor is not required to sign this document.)  Your offer on this solicitation is hereby accepted as to the items listed.  This award consummates the contract, which consists of (a) the Government solicitation and your offer, and (b) this contract award.  No further contractual document is necessary.

	30A.  NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN (Type or print)
     
	31A.  NAME OF CONTRACTING OFFICER  (Type or print)
     

	30B.  SIGNATURE

     
	30C.  DATE

     
	31B.  UNITED STATES OF AMERICA

     
BY
	31C.  AWARD DATE

     


Computer Generated

STANDARD FORM 1442 BACK (REV. 4-85)

PART I—THE SCHEDULE

SECTION B--SUPPLIES OR SERVICES AND PRICES/COSTS 

SCHEDULE OF ITEMS

SOUTH FORK WHITE BIRD CREEK BRIDGE REPLACEMENT BRIDGE NO. 642-5.0

CLEARWATER R.D.; NEZ PERCE NATIONAL FOREST

IDAHO COUNTY, IDAHO

B-1 SCHEDULE OF ITEMS
	 
	 
	METHOD
	 
	 
	
	

	ITEM
	DESCRIPTION
	MEASURE
	UNIT
	QUANTITY
	UNIT COST
	TOTAL COST

	15101
	Mobilization
	LSQ
	L.S.
	1
	
	

	15221
	Construction Surveying and Staking
	LSQ
	L.S.
	1
	
	

	20102
	Clearing and Grubbing
	LSQ
	L.S.
	1
	
	

	20304
	Removal of Existing Timber Bridge
	LSQ
	L.S.
	1
	
	

	20404
	Unclassified Borrow
	DQ
	C.Y.
	260
	
	

	20801
	Structure Excavation
	LSQ
	L.S.
	1
	
	

	25101
	Placed Riprap, Class 5, Machine Placed
	DQ
	C.Y.
	80
	
	

	 
	(Commercial Source)
	 
	 
	 
	
	

	27250
	Geocell Abutment Stabilization, 6" depth
	DQ
	S.Y.
	33
	
	

	30809
	Crushed Aggregate, Comp.Method 1 (Gov't Source))
	DQ
	C.Y.
	100
	
	

	55301
	Precast, Prestressed Concrete Structural Member,
	AQ
	EA.
	4
	
	

	 
	Tri-Deck Beams
	 
	 
	 
	
	

	553A01A
	Precast Concrete Member, Grade Beam
	AQ
	EA.
	2
	
	

	553A01B
	Precast Concrete Member, Wingwall
	AQ
	EA.
	4
	
	

	60202
	24" Span, 18" Rise Corrugated Steel Pipe-Arch
	AQ
	L.F.
	24
	
	

	 
	0.138" Thickness
	 
	 
	 
	
	

	62201
	Equipment Rental, Hydraulic Excavator
	AQ
	HR.
	8
	
	

	62202
	Equipment Rental, Dump Truck
	AQ
	HR.
	8
	
	

	62503
	Seeding, dry method (with Mulch)
	LSQ
	L.S.
	1
	
	

	63305
	Posts, wood
	AQ
	L.F.
	36
	
	

	63306
	Object markers, Type 3
	AQ
	EA.
	4
	
	


        








  Total (All Items) $__________________            

**The above pay items are contract quantities unless noted.
* Designated Method of Measurement:  DQ=Design Quantity; AQ= Actual Quantity  
LSQ=Lump Sum Quantity  

B-2  NOTE:  Payment for bond premiums in accordance with Clause 52.232-5, Payments under Fixed-Price Construction Contracts, shall not be in addition to the contract price.  Include bond payments under 151.01 Mobilization.

B-3  -   BASIS  OF  AWARD  The Government anticipates making one award on the basis of the contractor's past performance; production schedule (work plan); experience and qualifications of the supervisor, lead employees, and proposed subcontractors;  and price. Technical and price proposals are required for evaluation of quotations.  See Sections L and M for proposal instructions and evaluation/award information.  Commitments made in proposals will become part of the requirements of the awarded contract. You may use the following form as your technical proposal.
B-4 – Idaho Use Tax:  Under clause 52.236-7, Permits and Responsibilities, Contractors shall be responsible for complying with any Federal, State, and municipal laws, codes and regulation applicable to the performance of the work.  Questions regarding the applicability of the Idaho Use Tax to the performance of this contract should be directed to the Idaho State Tax Commission at (208) 799-3491.
IMPORTANT: This acquisition has been set-aside for HUBZone Concerns (see FAR 52.219-3, Notice of Total HUBZone Set-Aside in Section I).  Offeror must be a certified HUBZone Concern with the U.S. Small Business Administration.  For information regarding the on-line application process, go to the following website at https://eweb1.sba.gov/hubzone/internet/.  This process can take 30-45 days to complete.

TECHNICAL PROPOSAL
South Fork White Bird Creek Bridge Replacement
AG-0295-S-08-0015
CONTRACTOR NAME:

(1)  Past Performance.  List and briefly describe previous contracts completed within the last 5 years, and supply names and current phone numbers of those contacts.  We will assess your history of customer satisfaction, timely completion, quality performance, and compliance with contract requirements. If performance problems were experienced on any of these projects, describe the steps taken to prevent a recurrence. Those with no history of past performance will receive neither a positive nor a negative evaluation for this criterion.

________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________
(2)  Production Schedule (work plan):  Identify work crews and equipment to be devoted to this project, as well as the schedule for their assignment. This schedule must include all significant work elements to be performed, the expected duration of that work, dates for completion of each work element, and the number of workers and type of equipment to be involved. 
__________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________
(3)  Experience and qualifications of the supervisor, lead employees, and proposed subcontractors:  For each, list relevant licenses, certifications and experience in the type of work to be done under this contract.  Specifically highlight bridge, large culvert and stream channel projects.  If none, list similar projects where experience could be applied to this kind of job and briefly explain how the experience relates to the type of work to be done under this contract. 

______________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________
(PAGE LEFT BLANK)
SECTION C--DESCRIPTION/SPECIFICATIONS/STATEMENT OF WORK

C-1 – Project Description and Location 

(a) Description of Work:   This project includes removing and disposing an existing timber bridge, structural excavation, roadway embankment, backfilling, compacting, furnishing and setting precast concrete members, riprap, and hauling and placing aggregate surfacing. Furnish all labor, material, equipment, tools, transportation, and supplies necessary to complete the work according to the contract except those designated as Government furnished.
(b) Project location:   The project is located approximately 14 miles south of Grangeville on the South Fork of White Bird Creek.  It is most readily accessed from Grangeville via National Forest System (NFSR) roads #221 and #642.  Road 221 is double lane, paved and road 642 is single lane to lane and a half maintained gravel.  The structure is located at milepost 5.0 on road 642 and is on the Salmon River Ranger District in Section 15, T. 28 N., R.3 E., Idaho County, Idaho.
(c) Price Range: Between $100,000 and $250,000.

(d) Pre bid Tour:   No
(e) Pre bid Conference: No

(f) Start of Work:  The count of contract time shall begin on the date of award and the work shall proceed in accordance with the Contractor’s approved work schedule. Instream work shall be limited to the period of July 1st to August 15th. 

(g) Period of Performance (See Part I, section F, Clause 52.211-10)
(h) Government-Furnished Property ( Also See Section I, FAR 52.245-4)

C-2 - STANDARD SPECIFICATIONS FOR CONSTRUCTION OF ROADS AND BRIDGES ON FEDERAL HIGHWAY PROJECTS  FP-03 U.S. Customary Units  (U.S. DEPARTMENT OF TRANSPORTATION, Federal Highway Administration) (2003)

Standard Specifications for Construction of Roads & Bridges on Federal Highway Projects (FP-03) are included by reference only.  The requirements contained in these Standard Specifications are hereby made a part of this solicitation and any resultant contract.

Copies of the Standard Specifications for Construction of Roads & Bridges on Federal Highway Projects (FP-03) are available in PDF format on the Western Federal Lands Highway Division website at www.wfl.fha.dot.gov/design/specs/fp03.htm.

C-3 – FOREST SERVICE SUPPLEMENTAL Specifications

The Supplemental Specifications listed on the Specification list are applicable to this contract and are physically included in this Section (C).

Note that the specification list includes the major specifications applicable to this project.  Other specifications referred to within these specifications (even though not specifically listed herein) are also fully applicable to this REQUEST FOR PROPOSAL and any resultant contract.

C-4 – Drawings (entitled “SOUTH FORK WHITE BIRD CREEK BRIDGE NO. 642-5.0)”. The following drawings, dated 4/08 are a part of this solicitation and any resulting contract.  They are physically located in an attachment to this solicitation.
	NO.
	DESCRIPTION

	1
	Cover Sheet   

	2
	 Summary of Quantities, General Notes

	3
	Road Plan and Profile

	4
	Approach Road Details

	5
	Bridge General Layout

	6
	Foundation Plan

	7-9
	Abutment Details

	10
	Superstructure Plan

	11
	Superstructure Details

	XS1-XS2
	Roadway Cross Sections


fOREST sERVICE SUPPLEMENTAL SPECIFICATIONS

SOUTH FORK WHITE BIRD CREEK BRIDGE NO. 642-5.0

Nez Perce National Forest

	SPEC. No.
	SPECIFICATION TITLE

	FSSS101
	Terms, Format, and Definitions

	FSSS102
	Bid, Award, and Execution of Contract

	FSSS103
	Scope of Work

	FSSS104
	Control of Work

	FSSS105
	Control of Materials

	FSSS106
	Acceptance of Work

	FSSS107
	Legal Relations and Responsibility to the Public

	FSSS108
	Prosecution and Progress

	FSSS109
	Measurement & Payment

	FSSS151
	Mobilization

	FSSS155
	Schedules for Construction Contracts

	FSSS156
	Public Traffic

	FSSS157
	Soil Erosion Control

	FSSS203
	Removal of Structures and Obstructions

	FSSS204
	Excavation and Embankment

	FSSS208
	Structure Excavation and Backfill for Selected Majot Structures

	FSSS209
	Structural Excavation and Backfill

	FSSS272
	Geocell Abutment Stabilization

	FSSS553
	Prestressed Concrete

	FSSS553A
	Prestressed Concrete Structures

	FSSS622
	Equipment Rental

	FSSS625
	Turf Establishment

	FSSS703
	Aggregate

	FSSS704
	Soil

	FSSS713
	Roadside Improvement Material

	FSSS725
	Miscellaneous Materials

	FSSS736
	Geocell


SPECIAL PROJECT SPECIFICATIONS
For

SOUTH FORK WHITE BIRD CREEK

 BRIDGE REPLACEMENT 

NO. 642-5.0
DJ&A, P.C.

Engineers - Planners - Surveyors
3203 So. Russell St

Missoula, MT 59801

U.S.D.A.  FOREST SERVICE 
NEZ PERCE NATIONAL FOREST
January 2008
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Preface

Preface_wo_03_15_2004_m
Delete all but the first paragraph and add the following:

The Forest Service, US Department of Agriculture has adopted FP-03 for construction of National Forest System Roads.   

101 - Terms, Format, and Definitions

101.00_nat_us_07_25_2005

101.01_nat_us_02_17_2005

101.01 Meaning of Terms. 

Add the following:

Delete all references in FP-03 to Transportation Acquisition Regulations (TAR). 

101.03_nat_us_02_17_2005

101.03 Abbreviations. 

Add the following to (a) Acronyms:

	AFPA
MSHA
NIST
NESC
WCLIB
	American Forest and Paper Association
Mine Safety and Health Administration
National Institute of Standards and Technology
National Electrical Safety Code
West Coast Lumber Inspection Bureau 


. 

Add the following to (b) SI Symbols:

	mp
	Milepost 

	ppm
	Part Per Million


101.04_nat_us_02_22_2005

101.04 Definitions. 

Delete the following definitions and substitute the following:

Bid Schedule--The Schedule of Items.

Bridge--No definition.

Contractor--The individual or legal entity contracting with the Government for performance of prescribed work.  In a timber sale contract, the contractor is the “purchaser”.  

Culvert--No definition.

Right-of-Way--A general term denoting (1) the privilege to pass over land in some particular line (including easement, lease, permit, or license to occupy, use, or traverse public or private lands), or (2) Real property necessary for the project, including roadway, buffer areas, access, and drainage areas.

Add the following:

Adjustment in Contract Price--“Equitable adjustment,” as used in the Federal Acquisition Regulations, or “construction cost adjustment,” as used in the Timber Sale Contract, as applicable.

Change--“Change” means “change order” as used in the Federal Acquisition Regulations, or “design change” as used in the Timber Sale Contract.

Forest Service--The United States of America, acting through the Forest Service, U.S. Department of Agriculture.

Neat Line--A line defining the proposed or specified limits of an excavation or structure.

Pioneer Road--Temporary construction access built along the route of the project.

Purchaser--The individual, partnership, joint venture, or corporation contracting with the Government under the terms of a Timber Sale Contract and acting independently or through agents, employees, or subcontractors.

Protected Streamcourse--A drainage shown on the plans or timber sale area map that requires designated mitigation measures.

Road Order--An order affecting and controlling traffic on roads under Forest Service jurisdiction. Road Orders are issued by a designated Forest Officer under the authorities of 36 CFR, part 260.

Schedule of Items--A schedule in the contract that contains a listing and description of construction items, quantities, units of measure, unit price, and amount.

Utilization Standards--The minimum size and percent soundness of trees described in the specifications to determine merchantable timber.
Add Figure 101-1—Illustration of road structure terms:

Figure 101-1—Illustration of road structure terms.
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102 - Bid, Award, and Execution of Contract

102.00_nat_us_02_16_2005

102 Bid, Award, and Execution of Contract

Delete Section 102 in its entirety.

103 - Scope of Work

103.01 Intent of Contract.  Delete this subsection and replace with the following:

The intent of the contract is to remove and replace an existing treated timber bridge over the South Fork of White Bird Creek on Road No. 642 on the Nez Perce National Forest. The structure is located on the Salmon River Ranger District in Section 15, T. 28 N., R.3 E., Idaho County, Idaho.

This project includes removing and disposing an existing timber bridge, structural excavation, roadway embankment, backfilling, compacting, furnishing and setting precast concrete members, riprap, and hauling and placing aggregate surfacing. Furnish all labor, material, equipment, tools, transportation, and supplies necessary to complete the work according to the contract except those designated as government furnished.
Delete the remaining subsections in this Section.

104 - Control of Work

104.01_nat_05_11_2004

104 Control of Work: 

Delete sections 104.01, 104.02, 104.04 and 104.06.

104.03_nat_05_11_2004

104.03 Specifications and Drawings. 

Add the following:

(c) As-Built-Plans. Furnish one set of as built plans. The Government will provide one set of contract plans to be used exclusively for recording the as-built details of the project. Use red pencil or red ink to record the information on the as-built plans.

Note all additions or revisions to the location, character, and dimensions of the prescribed work shown on the contract plans. Line out all details shown that are not applicable to the completed work. Check off details shown that were incorporated into the completed work without change.

Retain the plans at the project site and, as work progresses, continually update them to reflect the as-built details. Upon request, make the plans available to the CO to review for compliance with these specifications.

Show the following types of changes on the as-built plans:

(1) Typical section(s)

(a) Revisions in dimensions 
(b) Revisions in materials

(2) Plan and profile

· Revisions to the alignment

· Changes in the construction limits

· Revisions in location, type, and grade of road approaches

· Location and type of utilities

· Location, size, and type of underdrains

· Skew of culverts

· Channel changes

· Location of monuments and permanent references

· Elevations for all aerial and underground crossings of utilities

· Location, length, and type of fencing

· Revisions to grades, elevations, and stationing of intersection PIs

· Equations

· Culvert diameter, length, type, and stationing. On culvert extensions, indicate the length of the existing pipe and the length of the extension.

· Location, length, stationing, and type of retaining walls

· Location, length, stationing, and end treatment of guardrail

(3) Bridge 

(a) Stationing of bridge ends
(b) Revisions to footing and seal elevations
(c) Pile length, size, type, and tip elevation
(d) Any changes in plan or dimensions including any major changes in reinforcing

(4) Miscellaneous 

(a) Revisions to parking areas or turnouts
(b) Final location, type and length of curbs, sidewalks, etc.

Furnish the as-built working plans to the CO before the final inspection. Correct all details found during the final inspection that are not shown on the as-built plans and return to the CO within 5 days.

104.05_nat_05_17_2004

104.06 Load Restrictions. 

Add the following:

The Contractor is authorized to use roads under the jurisdiction of the Forest Service for all activities necessary to complete this contract, subject to the limitations and authorizations designated in the Road Order(s) or described in the contract, when such use will not damage the roads or national forest resources, and when traffic can be accommodated safely.

Road 642 may be subject to seasonal load restrictions imposed by the White Bird Highway District.

105 - Control of Material

105.02_nat_05_11_2004

105.02  Material Sources

Add the following before the first paragraph.

Sources have been designated for this project as follows:  

Riprap Source – Commercial Source.  There is no designated Government source for riprap for this project.


Crushed Aggregate Source- Government Source.    The designated source for crushed aggregate for this project is the Government stockpile located at the Goodwin Meadows pit on County Road 221, in Section 10, T. 28 N., R. 3 E., approximately 2.3 miles from the project site.
Coarse Granular Backfill Material- Commercial Source.  There is no designated Government Source for Coarse Granular Backfill.

Waste Site – Government Furnished – A Waste site for excess and unsuitable material will be designated by the CO within the 500 feet of the project. 

Unclassified Borrow- Government Furnished-   The designated borrow source for this project is located approximately 150 feet from the bridge AS SHOWN ON THE PLANS. 

Under (b) Contractor-located sources add the following:

Prior to any pit development or use of materials, the pit site shall be approved by the CO that the pit site is free of noxious weed as listed on the "All States Noxious Weeds List”.

106 - Acceptance of Work

106.01_nat_us_03_29_2005

106.01 Conformity with Contract Requirements.  

Delete Subsection 106.01 and substitute the following:

Follow the requirements of FAR Clause 52.246-12 Inspection of Construction.

References to standard test methods of AASHTO, ASTM, GSA, and other recognized standard authorities refer to the methods in effect on the date of solicitation for bids.

Perform all work to the lines, grades, cross-sections, dimensions, and processes or material requirements shown on the plans or specified in the contract.

Incorporate manufactured materials into the work according to the manufacturer’s recommendations or to these specifications, whichever is more strict.

Plan dimensions and contract specification values are the values to be strived for and complied with as the design values from which any deviations are allowed.  Perform work and provide material that is uniform in character and reasonably close to the prescribed value or within the specified tolerance range.  The purpose of a tolerance range is to accommodate occasional minor variations from the median zone that are unavoidable for practical reasons.

When standard manufactured items are specified (such as fence, wire, plates, rolled shapes, pipe conduits, etc., that are identified by gauge, unit mass, section dimensions, etc.), the identification will be considered to be nominal masses or dimensions.  Unless specific contract tolerances are noted, established manufacturing tolerances will be accepted.

The Government may inspect, sample, or test all work at any time before final acceptance of the project.  When the Government tests work, copies of test reports are furnished to the Contractor upon request.  Government tests may or may not be performed at the work site.  If Contractor testing and inspection is verified by the Government, the Contractor’s results may be used by the Government to evaluate work for acceptance.  Do not rely on the availability of Government test results for process control.

Acceptable work conforming to the contract will be paid for at the contract unit bid price.  Four methods of determining conformity and accepting work are described in Subsections 106.02 to 106.05 inclusive.  The primary method of acceptance is specified in each Section of work.  However, work may be rejected at any time it is found by any of the methods not to comply with the contract.

Remove and replace work that does not conform to the contract, or to prevailing industry standards where no specific contract requirements are noted, at no cost to the Government.

(a)  Disputing Government test results. If the accuracy of Government test results is disputed, promptly inform the CO.  If the dispute is unresolved after reasonable steps are taken to resolve the dispute, further evaluation may be obtained by written request.  Include a narrative describing the dispute and a proposed resolution protocol that addresses the following: 

(1)  Sampling method; 

(2)  Number of samples;

(3)  Sample transport;

(4) Test procedures;

(5) Testing laboratories; 

(6) Reporting;

(7)  Estimated time and costs; and 

(8) Validation process. 

If the evaluation requires additional sampling or testing be performed, mutually agree with the Government on witnessing procedures and on sampling and testing by a third party laboratory.  Use a third party laboratory accredited by the AASHTO accreditation program.  Provide proof of the laboratory’s accreditation for the test procedures to be used.  Do not use the same laboratory that produced the disputed Government test results or that produced the test results used as a basis for the dispute.  

The CO will review the proposed resolution protocol and may modify it before final approval and execution.  

The Government will use the approved resolution protocol test results to determine the validity of the disputed testing.  If the Government test results are validated, the Contractor will be responsible for all costs associated with developing and performing the resolution protocol.  If the Government test results are not validated, the Government will be responsible for all costs associated with developing and performing the resolution protocol.  If the validity of the Government test results cannot be determined, the Contractor and Government will equally share all costs associated with developing and carrying out the resolution protocol.
(b)  Alternatives to removing and replacing non-conforming work.  As an alternative to removal and replacement, the Contractor may submit a written request to:

(1) Have the work accepted at a reduced price; or

(2) Be given permission to perform corrective measures to bring the work into conformity.

The request must contain supporting rationale and documentation.  Include references or data justifying the proposal based on an evaluation of test results, effect on service life, value of material or work, quality, aesthetics, and other tangible engineering basis.  The CO will determine disposition of the nonconforming work.

106.07_nat_us_05_11_2004

106.07 Delete 

Delete subsection 106.07.

107 - Legal Relations and Responsibility to the Public 

107.02 Protection and Restoration of Property and Landscape. 

Add the following:

Do not work within the wetted perimeter of streams before July 1st or after August 15th.

During the in-stream work window the Contractor will be allowed to cross the stream with equipment a maximum of four (4) crossings. 

107.05_nat_us_05_11_2004

107.05 Responsibility for Damage Claims.

Delete the entire subsection.

107.06_nat_us_04_27_2005

107.06 Contractor’s Responsibility for Work.

Delete the following:

“except as provided in Subsection 106.07”.

107.09_nat_us_05_11_2004

107.09 Legal Relationship of the Parties. 

Delete the entire subsection:

107.10_nat_us_02_23_2005

107.10 Environmental Protection. 

Add the following:  

Design and locate equipment repair shops, stationary refueling sites, or other facilities to minimize the potential and impacts of hazardous material spills on Government land.

Before beginning any work, submit a Hazardous Spill Plan. List actions to be taken in the event of a spill. Incorporate preventive measures to be taken, such as the location of mobile refueling facilities, storage and handling of hazardous materials, and similar information. Immediately notify the CO of all hazardous material spills. Provide a written narrative report form no later than 24 hours after the initial report and include the following:
· Description of the item spilled (including identity, quantity, manifest number, and other identifying information). 

· Whether amount spilled is EPA or state reportable, and if so whether it was reported, and to whom.

· Exact time and location of spill including a description of the area involved.

· Containment procedures.

· Summary of any communications contractor had with news media, Federal, state and local regulatory agencies and officials, or Forest Service officials.

· Description of clean-up procedures employed or to be employed at the site including final disposition and disposal location of spill residue.

When available provide copies of all spill related clean up and closure documentation and correspondence from regulatory agencies. 

The Contractor is solely responsible for all spills or leaks that occur during the performance of this contract. Clean up spills or leaks to the satisfaction of the CO and in a manner that complies with Federal, state, and local laws and regulations. 

108 - Prosecution and Progress

108.00_nat_05_11_2004

108 Delete.

Delete Section 108 in its entirety.

109 - Measurement and Payment

109.02_nat_05_11_2004

109.02 Measurement Terms and Definitions. 

Add the following definition: 

(p) Thousand Board Feet (Mbf). 1,000 board feet based on nominal widths, thickness, and extreme usable length of each piece of lumber or timber actually incorporated in the job. For glued laminated timber, 1,000 board feet based on actual width, thickness, and length of each piece actually incorporated in the job.

109.03_nat_05_11_2004

109 Deletions

Delete the following entire subsections: 

109.06 Pricing of Adjustments.

109.07 Eliminated Work. 

109.08 Progress Payments.

109.09 Final Payment. 

Add the following Subsection:

109.10
 Methods of Measurement

One of the following methods of measurement for determining final payment is DESIGNATED IN THE SCHEDULE OF ITEMS for each PAY ITEM:

(a)  Designed Quantities (DQ).  These quantities denote the final number of units to be paid for under the terms of the contract.  They are based upon the original design data available prior to advertising the project.  Original design data include the preliminary survey information, design assumptions, calculations, drawings, and the presentation in the contract.  Changes in the number of units DESIGNATED IN THE SCHEDULE OF ITEMS may be authorized under any of the following conditions:


(1)
Changes in the work authorized by the CO.


(2)
A determination by the CO that errors exist in the original design that cause a PAY ITEM quantity to change by 15 percent or more.


(3)
A written request submitted to the CO showing evidence of errors in the original design that cause the quantity of a PAY ITEM to change by 15 percent or more.  The evidence must be verifiable and consist of calculations, drawings, or other data that show how the designed quantity is in error.

(b)  Stake Quantities (SQ).  These quantities are determined from staked measurements prior to construction.

(c) Actual Quantities (AQ).  These quantities are determined from measurements of completed work.

(d) Vehicle Quantities (VQ).  These quantities are measured or weighed in hauling vehicles.

(e)  Lump Sum Quantities (LSQ).  These quantities denote one complete unit of work as required by or described in the contract, including necessary materials, equipment, and labor to complete the job.

151 - Mobilization

151.01_0105_us_02_23_2005

151.01 Description

Add the following at the end of the last sentence:

“Work also includes cleaning of all equipment used at the project site.  Clean all construction equipment prior to entry on the project site.   Remove all dirt, plant parts and material that may carry noxious weed seeds into the area.  Only construction equipment inspected by the Forest Service will be allowed to operate within the project area.  Treat subsequent move-ins of equipment the same as the initial move-in.  Clean truck beds and dump boxes hauling to the project site prior to entering the work area.”

155 - Schedules for Construction Contracts

Delete Section 155 in its entirety. 

156 - Public Traffic

156.03_nat_11_05_2004

156.03 Accommodating Traffic During Work. 

Delete the first paragraph and replace with the following:

Accommodate traffic according to the requirements set forth below, MUTCD, and Section 635.  Submit a traffic control plan for acceptance at least 30 days before intended use. 

Delete the following from the last paragraph:

…..according to Subsection 106.07(b)

Add the following: 

The contractor will be allowed to close Road No. 642 to through traffic in the immediate vicinity of the bridge for two (2) weeks during construction.

Give the CO at least 21 days advance written notice prior to any road closure period to allow public notice of the closure by the Forest Service. 

As a part of the sign plan, the Contractor will be required to furnish and install advance road closed signs at the junction of Forest Road 642  and Forest Road 243 and at the junction of Forest Road 642 and Forest Road 221.
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56.04 Maintaining Roadways During Work. 

(a) Add the following:

The construction of detour roads for this project is not allowed.

156.08 Traffic and Safety Supervisor. 

Delete this section in its entirety.

157 - Soil Erosion Control

157.02_01_08_23_2004

157.02 Materials 

Add the following:

Provide bales, wattles, logs and rolls from a certified noxious weed free source.

157.03_0510_11_10_2004

Construction Requirements

157.03  General

Delete the first two paragraphs and add the following:

"This work includes submitting an Erosion Control Plan detailing permanent and temporary control measures to minimize erosion and sedimentation during and after construction according to the contract specifications, contract permits, Section 107, and this Section.  Contract permits amend the requirements of this Section.  Do not modify the type, size, or location of any control or practice without approval.  Submit the erosion control plan proposal at least 7 days before operations begin to the Contracting Officer for approval.  

The erosion control plan reflects special concerns and measures necessary to protect resources and government improvements.  The Erosion Control Plan shall, at a minimum:

1.
Describe the construction activities and sequence of implementation relating to specific erosion control measures. 

2.   Describe the location and type of permanent controls to be implemented during construction.

3.
Describe the location and type of temporary controls to be implemented during construction.

4.
For work in stream channels with flowing water include a detailed dewatering plan.

5.
Include procedures and temporary control measures to be implemented to minimize sediment delivery during re-watering of  any new culvert with streambed simulation material. 

6.
For work in stream channels without flowing water describe level of ground and vegetative disturbance and measures to reduce potential sediment delivery.

7.   Describe what monitoring will take place.”

Add to the third paragraph:

“Upon completion of construction at the site, all temporary dewatering materials and equipment are to be removed from Government property."

157.04 Controls and Limitations on Work.

Add the following to the second paragraph:

“Temporary erosion control measures will be in place at the end of each days operation if greater than 30 percent chance of rainfall is predicated. Earthwork operations may be temporarily suspended if significant rainfall is forecasted.”  

157.08 Water Crossings.

Add the following:

“Any site where there is running water through a channel crossing shall be dewatered by rerouting the flow around the site before and during excavation and embankment operations that has the potential for sediment delivery to the live stream.”

203 - Removal of Structures and Obstructions

203.01_nat_05_12_2004

203.01 Work.

Delete and replace with the following:

This work consists of disposing of clearing slash, salvaging, removing, and disposing of buildings, fences, structures, pavements, culverts, utilities, curbs, sidewalks, and other obstructions.

203.05 Disposing of Material. 

 (a) Remove from project    Add the following:

Stockpile treated timber material adjacent to the worksite as directed by the CO.

All other materials designated for removal become the property of the Contractor and are to be disposed of by removing off of Forest Service Lands in accordance with all local, state and federal requirements.

203.05 Disposing of Material. 

(b) Burn.  Delete this subsection

(c) Bury.  Delete this subsection

204 - Excavation and Embankment

204.11 Compaction. 

Delete this subsection and substitute the following:

Adjust the moisture content to a level suitable for compaction.  Fill the interstices around rock with earth or other fine material as practical.  Use compression-type rollers at speeds less than 6 feet per second and vibratory rollers at speeds less than 3 feet per second.  Compact each layer of material full width with one of the following and until there is no visible evidence of further consolidation.
(1) Four roller passes of a vibratory roller having a minimum dynamic force of 40,000 pounds impact per vibration and a minimum frequency of 1000 vibrations per minute.

(2) Eight roller passes of a 20-ton compression-type roller.

(3) Eight roller passes of a vibratory roller having a minimum dynamic force of 30,000 pounds impact per vibration and a minimum frequency of 1000 vibrations per minute.

Increase the compactive effort for layers deeper than 12 inches as follows:

(  For each additional 6 inches or fraction thereof, increase the number of roller passes in (1) above by four passes.

(  For each additional 6 inches or fraction thereof, increase the number of roller passes in (2) and (3) above, by eight passes.

204.13 Sloping, Shaping, and Finishing. 

Delete section (d) and add the following:

(d) Finishing. For surfaced roads, remove all material larger than 6 inches from the top 6 inches of the roadbed. For all roads, finish the roadbed to be smooth and uniform, and shaped to conform to the typical sections. Remove unsuitable material from the roadbed and replace it with suitable material. 

Ensure that the subgrade for both surfaced and unsurfaced roads is visibly moist during shaping and dressing. Bring low sections, holes, cracks, or depressions to grade with suitable material. Maintain proper ditch drainage.

204.14_nat_05_12_2004

204.14 Disposal of Unsuitable or Excess Material. 

Delete the text of the first paragraph and substitute the following:

Dispose of unsuitable or excess material at designated sites.  Place unsuitable or excess material in low spots/ holes at the waste site and shape material to a uniform surface and slope to drain.

Measurement

204.16 (e) Waste.  Delete this paragraph

208 - Structure Excavation and Backfill for Selected Major Structures

Description

208.01 
Delete this subsection and replace with the following
This work consists of excavating material for the construction of the bridge and for new channels.  This work includes preserving channels, shoring and bracing, constructing cofferdams, sealing foundations, dewatering, excavating, hauling and spreading excess excavated material, preparing foundations, backfilling, and subsequent removal of safety features and cofferdams.

208.11 Compacting.  Delete this subsection and replace with the following

Adjust the moisture content of the material to a moisture content suitable for compaction.  Operate compaction equipment over the full width of each layer until visible deformation of the layer ceases or, when a sheepsfoot roller is used, the roller “walks out” of the layer. Make at least three complete passes.

209 - Structure Excavation and Backfill

209.11 Compacting. 

Delete the subsection and add the following:

Adjust the moisture content of the material to a moisture content suitable for compaction.  Operate compaction equipment over the full width of each layer until visible deformation of the layer ceases or, when a sheepsfoot roller is used, the roller “walks out” of the layer. Make at least three complete passes
272 - Geocell Abutment Stabilization

272.01_01_08_27_2004

Description

272.01
This work consists of constructing geocell abutment stabilization at each abutment using a cellular confinement system such as Presto Geoweb Cellular Confinement System or Webtec TerraCell in accordance with the plans and manufacturers recommendations. 

Materials

272.02 Requirements.  Ensure that material conforms to specifications in the following subsections:


Granular Backfill Type (a)



703.03


Geotextile, Type II (A, B, C)



714.01


Geocell





736


Construction Requirements

272.03 General.  Perform the work specified in Section 208 or 209. Use ditches, grading or similar methods to prevent surface runoff that may occur during inclement weather from ponding in the foundation excavation.

272.04 Storage and Handling of Material.  During shipment and storage, wrap geotextile materials in heavy-duty protective covering.  Protect the material from mud, soil, dust, debris and sunlight prior to installation.

272.05 Geotextile Installation.  Place the geotextile according to Section 207. Ensure that the surface upon which the geotextile is to be placed is uniform and is reasonably smooth and free of obstructions, depressions, and debris that could damage the geotextile. Have the surface approved by the CO prior to placing geotextile.

Lay the geotextile without tension, stress, wrinkles or creases. Sew or overlap adjacent strips a minimum of 12” at joints. Insert securing pins through both strips of overlapped geotextile at minimum intervals of 3 feet, but no closer than 2 inches to each edge, to prevent the geotextile from being displaced.

Have the installed geotextile approved by the CO prior to setting the geocells.

272.06 Geocell Installation.  Furnish the CO with product literature and certification as required in Section 106.03 for review and approval prior to installation.  When requested by the CO, furnish a sample of the geocell from each lot for verification testing.

Place the geocell sections directly on the prepared subgrade.  Expand the geocell sections into position at the grades and lines as shown on the plans. Hold the expanded geocell sections with suitable “stretcher frames”, steel stakes driven inside selected outer cell walls, or other similar methods as allowed by the manufacturer prior to filling.  Ensure that the individual cells have expanded to the minimum dimensions required by the manufacturer.  If necessary field cut sections as per the manufacturer’s recommendations to the lines shown on the plans.

Connect geocell panels in accordance with the manufacturer’s recommendations.

272.07 Infill Placement.  Furnish the CO with the manufacturer’s specific recommendations for backfilling 2 weeks prior to placement of the geocells. 

Place coarse granular backfill meeting Subsection 703.03 into the expanded cells with equipment appropriate for the site conditions such as a backhoe or a front-end loader. Do not drop infill material more than 3 feet to avoid damage or displacement of the cell walls.

Overfill the geocell cells and level to a minimum of 2 inches above the top of the cell walls.  A front-end loader may be used to place the infill provided that it only traffics above geocell sections that have been filled and covered with the minimum 2 inches of additional material.  Compact the infill material with a vibratory plate compacter.  Operate compaction equipment over the full width of the geocell until visible deformation of the infill ceases.  Make at least three complete passes. Grade the surface to be ½ inch above the top of the cells.  Ensure that the cell walls are not exposed after fine grading is completed.

Use the geocell manufacturer’s specific recommendations for backfilling if they are more stringent than stated above.

272.08 Acceptance.  Geotextile will be evaluated under Subsections 106.02 and 106.03 and 714.01.
Material for geocell will be evaluated under Subsections 106.2 and 106.03.

Granular backfill material will be evaluated under Section 106.02 and 106.04.

Measurement

272.08 Method.  Measure the items listed in the bid schedule according to Subsection 109.02 and the following.

Measure geocell by the square yard in place, exclusive of wastage.

Payment
272.09 Basis. The accepted quantities will be paid for at the contract price per unit of measurement for the Section 272 pay items listed in the bid schedule.  Payment will be full compensation for the work prescribed in this Section. See Subsection 109.05.

The cost for furnishing and placing the granular backfill required for geocell infill is incidental to this pay item and no separate payment will be made.

The cost for furnishing and placing geotextile for the geocell installation is incidental to this pay item and no separate payment will be made.  

553 – Prestressed Concrete

Construction Requirements

553.03 Method Approval.  Add the following:

Precast prestressed concrete members must be manufactured by a plant certified by the Prestressed Concrete Institute (PCI). Submit a copy of the transmittal letter of the latest PCI inspection with the shop drawings.

553A – Precast Concrete Structures 

Description

553A.01 Work. Construct precast concrete members. In addition, manufacture, test materials for, transport, store, and install all precast concrete portions except piling, and perform all necessary grouting, welding, or other connections. Furnish precast concrete members complete and in place, including all concrete reinforcing steel and incidentals connected therewith.

Materials

553A.02 Requirements. Provide materials that meet the requirements specified in the following subsections:


High-Strength Nonshrink Grout ……………………………… 725.40


Mortar ………………………………………………………… 725.40


Reinforcing Steel ……………………………………………… 709.01


Sealants, Fillers, Seals, & Sleeves …………………………….. 712.01


Structural Concrete ……………………………………………. 552


Structural Steel ………………………………………………… 717.01

Provide precast concrete members of the size, shape, strength, air content, and finish that are SHOWN ON THE DRAWINGS. Precast concrete members must be manufactured by a plant certified by the Prestressed Concrete Institute (PCI). Submit a copy of the transmittal letter of the latest PCI inspection with the shop drawings.

Perform all sampling, testing, and inspection necessary to ensure quality control of the component materials and the concrete. Sample and test for quality control and acceptance testing in accordance with the AASHTO or ASTM test methods prescribed in Section 552.

 Maintain adequate records of all inspections and tests. Keep records that indicate the nature and number of observations made, the number and type of deficiencies found, the quantities approved and rejected, and the nature of any corrective action taken.

Construction

553A.03 Performance. Construct precast concrete structural members in accordance with the following sections and subsections, as applicable:


Reinforcing Steel ………………………………………………... 554


Storing, Transporting, & Erecting ………………………………. 553.08


Structural Concrete ……………………………………………… 552

Submit four sets of shop drawings to the CO for approval, including the concrete mix design for each class of concrete proposed for use, a minimum of 21 days before fabrication of the precast member(s).

553A.04 Casting Yard. The precasting of concrete structural  members may only be done at a casting yard of a PCI Certified plant.

553A.05 Handling, Transporting, & Erecting. Provide additional reinforcement, as needed, to meet the requirements of handling, transporting, and erecting precast members.

553A.06  Acceptance.  Reinforcing steel, anchor devices, elastomeric bearings, and material for concrete and grout will be evaluated under Subsection 106.03.  Furnish production certifications for hydraulic cement, and reinforcing steel.

Concrete for precast concrete members will be evaluated under Subsections 106.02, 106.03, and 106.04.

Construction of precast concrete members will be evaluated under Subsections 106.02 and 106.04.

Reinforcing steel will be evaluated under Section 554.

Falsework and forms will be evaluated under Section 562.

Measurement

553A.07  Measure the Section 553A items listed in the bid schedule according to Subsection 109.02 and the following as applicable.

Do not measure reinforcing steel, concrete, anchorages, plates, nuts, and other material contained within or attached to the unit for precast concrete structural members.

Payment

553A.08  The accepted quantities will be paid at the contract price per unit of measurement for the Section 553A pay items listed in the bid schedule.  Payment will be full compensation for the work prescribed in this Section.  See Subsection 109.05.

622 - Rental Equipment

622.02_01_08_20_2004

Construction Requirements

622.02 Rental Equipment



Delete the first two sentences of the first paragraph and add the following:

Hydraulic Excavator.  Provide a track mounted hydraulic excavator in acceptable operating condition as determined by the CO.  Bucket must be equipped with an hydraulic "thumb".  It is anticipated that an excavator of a size capable of performing the excavation needs for the project, i.e. structure excavation, riprap construction, etc., will be of an adequate size to be acceptable for any work that the Contractor may be directed to perform under this section. 

Large Dump Truck.  Provide a large dump truck with a minimum capacity of 12 cubic yards in acceptable operating condition as determined by the CO.

Measurement

622.04 Add the following:
The Government reserves the right to reduce or eliminate entirely the work under this item with no adjustment in contract unit price.

625 – Turf Establishment

625.07 Seeding.

Add the following:

The application of seed and fertilizer to cut & fill slopes shall be within fourteen (14) days after the road has been constructed to final grade, unless otherwise agreed by the CO.  Cut & Fill slopes damaged by construction activities such as surface blading or additional excavation shall be reseeded within ten (10) days of the damage.
Application Methods for Seed and Fertilizer:
Apply seed by the Dry Method.  The kind of seed to be furnished and the amounts to be applied in terms of pure live seed shall be as follows:


Kind of seed


        Quantity of Pure Live Seed (Pounds/ Acre)

1. Blue Wild Rye




8


2. Duffy Creek Sandberg Bluegrass

1


3. Anatone or Goldar Bluebunch

16


4. NezPar Idaho Fescue



5


Total .................................................................30 Pounds/ Acre
Pounds of seed to be furnished per acre shall be obtained by dividing the pounds of pure live seed (PLS) required per acre by the product of the percent purity & percent germination.


Example:
(5 lbs. PLS/acre) = 6.55 lb.




(0.90 x 0.85)


where purity = 90% & germination = 85%

Fertilizer shall be applied at a rate of 100 pounds per acre in one application by the Dry Method and have a chemical analysis as listed below:


Nutrient


Percent

Nitrogen (N)

   16


Phosphorus (P2O5)
   16


Potassium  (K)

   16

625.08 Mulching 

Delete the entire subsection and replace with the following:

Apply Mulch within 24 hours after seeding by the following methods.

(a) Dry Method.  Apply mulch by hand or with a mechanical spreader at a rate of 1000 pounds per acre. Mulch areas inaccessible to mulching equipment by hand. Apply mulch uniformly over the entire disturbed area.

703 – Aggregate

703.03 Granular Backfill.   

(c) Coarse Granular Backfill.   
Delete  this paragraph and replace with the following.

Furnish backfill material that consists of clean, hard durable particles or fragments of crushed stone, crushed slag or crushed gravel meeting the gradation shown below 

      




Sieve Size

Percent Passing

 

      




    1 inch


100

              




  3/4 inch

      75 to 100

              




    No. 4


0 to 60

              




    No. 40


0 to 50

              




    No. 200


0 to 5

704 - Soil

704.02_nat_08_12_2004

 704.02 Bedding Material. 

Delete Subsection 704.02 and substitute the following:

Furnish a well graded, free draining material free of excess moisture, muck, frozen lumps, roots, sod, or other deleterious material conforming to the following:
(a)  Maximum particle size



1 inch 

713 - Roadside Improvement Material

713.05_nat_05_13_2004

713.05 Mulch.

Add the following:

Assure that mulch used on the project is certified noxious weed free by the appropriate authority in the jurisdiction of use.

725 - Miscellaneous Material

725.40_01_08_27_2004

Add the following section:

725.40  High-Strength Nonshrink Grout

Furnish grout that is packaged and ready for use with the addition of water at the construction site.  Ensure that each bag is stamped to show the last date on which it may be used.  Use grout that consists of a hydraulic cementitious system, graded and processed natural fine aggregate, and additional technical components such that the product meets the following conditions:

(a) Free of inorganic accelerators, including chlorides.

(b) Free of oxidizing catalysts.

(c) Free of gas-producing agents.

(d) When mixed to 130 percent flow on flow table (ASTM C 230 at 10 drops), it does not reduce in linear dimension when tested in accordance with ASTM C157.  Take measurements at 72 hours and 7 days.

(e) Produces no bleeding for the first 2 hours after mixing when mixed to 130 percent flow on flow table (ASTM C 230 at 10 drops), as tested in accordance with ASTM C232.

(f) Has a minimum strength as follows when tested in accordance with ASTM C 109:

(1)
After 72 hours, 25 MPa (3500 psi).

(2)
At 7 days, 40 MPa (6000 psi).

(3)
After 28 days, 50 MPa (7200 psi).

Provide performance characteristics at 115 to 120 percent flow on flow table (ASTM C 230 at 10 drops).

(g)
It must be designed, as stated by the manufacturer, to be mixed, placed, and cured at atmospheric temperatures of 5O C to 30O C (40O F to 85O F).  Submit products proposed for use for approval by the CO and accompany them with manufacturer’s submittals substantiating all requirements in this subsection, including graphs or charts showing the time, temperature, and humidity requirements for curing to achieve the specified grout strengths; and recommendations for storage, mixing, application, and curing procedures. 

As specified as grout on the contract plans, the following products meet the above requirements.  

1. MASTERFLOW 928 GROUT, manufactured by Chemrex.

2. CRYSTEX GROUT, manufactured by L&M Construction Chemicals, Inc.

3. CEMENT ALL, manufactured by CTS Cement Manufacturing Co.

4. SURE-GRIP HIGH PERFORMANCE GROUT manufactured by Dayton Superior.

725.41  Mortar

Furnish mortar that is packaged and ready for use with the addition of water at the construction site.  Ensure that each bag is stamped to show the latest date on which it may be used.  Use mortar that consists of a cementitious system made up of:

(a) Natural aggregate, 3/8” maximum size, that meets the requirements specified in ASTM C 33 except for grading.  Accomplish grading by blending sieve sizes to obtain the optimum density.

(b) Metallic aggregate free from nonferrous material, soluble alkaline compounds, and visible rust.

(c) Water reducers, workability agents, air-entraining agents, and catalysts.

Blend the materials to minimize bleeding, increase workability, resist exposure to freeze-thaw cycles and deicing salts, and prevent shrinkage within and at the perimeter of the patch, keyway, or other area to be filled.

Ensure that the minimum compressive strength of the mortar, as tested by ASTM C 109 for a 3” slump, is:

· 24-hour...........................................................................................35MPa (5000 psi)

· 7-day...............................................................................................60 MPa (8500 psi)

· 28-day.............................................................................................70 MPa (10,000 psi)

Ensure that the durability of the products when tested at 300 cycles, ASTM C 666, procedure A is:

	Submerged in:                                                             DF (%)

_____________________                                              ______________

                 Water                                                                          98

   5% CaCl2 solution                                                                    95

   5% NaCL solution                                                                    85


Ensure that the scaling resistance has a rating of 3, Moderate Scaling, after 50 cycles when tested in accordance with ASTM C 672.

Provide certification from the manufacturer that the product is compatible for work that is 1” or more in depth and more than 1” in width; and where the mixing, placing, and curing temperatures may range from 5O C to 30O C (40O F to 85O F).

Submit products proposed for use to the CO for approval, and accompany them with the manufacturer’s submittals substantiating all requirements in this section, including (1) graphs or charts showing the time, temperature, humidity, and curing requirements to achieve mortar strengths equal to the adjacent concrete; and (2) complete recommendations for storage, mixing, application, and curing procedures.

As specified as mortar on the contract plans, the following products meet the above requirements.  

1. EMACO T425 or T430, manufactured by Chemrex.

2. RAPID SET DOT REPAIR MIX  manufactured by CTS Cement Manufacturing Co. 

3. SURE-GRIP HIGH PERFORMANCE GROUT (when extended with pea gravel) manufactured by Dayton Superior .

736 - Geocell

736.01_01_08_27_2004

736.01 Geocell. 

Furnish geocell material consisting of sheet strips fabricated from high-density polyethylene (H.D.P.E.), connected in series at off-set, full-depth ultrasonic seams aligned perpendicular to the longitudinal axis of the strips.  When expanded, the interconnected strips form the walls of a flexible, three-dimensional cellular confinement structure into which the specified infill material is placed.

736.02 Requirements.  Furnish geocells consisting of polyethylene material treated to resist ultraviolet degradation and conforming to the requirements shown in table 736-1.  

	Table 736-1 – requirements for geocells.

	Density
	ASTM D 1505
	0.935 to 0.965 g/cm3 (58.4 to 60.2 pounds per cubic foot).

	Environmental Stress Crack Resistance
	ASTM D 1693
	3000 hour

	Strip Sheet Thickness
	ASTM D 5199
	1.27 mm (50 mil), minus 5 percent, plus 10 percent.  Determine thickness in the flat before any surface texturing or other surface disruption.

	Short-term peel strength
	U.S. Army Corps of Engineers Technical Report GL-86-19, Appendix A
	2000 N (450 pound) minimum for 203 mm (8.0 inch) depth cell

	Seam Hang Strength
	101.6 mm (4”) weld joint supporting load of 72.5 kg (160 pounds)

or

101.6 mm (4”) weld joint supporting load of 72.5 kg (160 pounds) while undergoing temperature change from 23O C to 54O C (74O F to 130O F) on 1 hour cycles.
	30 days minimum

7 days minimum


SECTION E--INSPECTION AND ACCEPTANCE

FAR 52.252-2   Clauses Incorporated by Reference (FEB 1998) 

This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in full text.  Upon request, the Contracting Officer will make their full text available.  Also, the full text of a clause may be accessed electronically at this/these address(es): www.arnet.gov/far/
FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) CLAUSES

52.246-12
Inspection of Construction (AUG 1996)

SECTION F--DELIVERIES OR PERFORMANCE
FAR 52.252-2   Clauses Incorporated by Reference (FEB 1998)
This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in full text.  Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may be accessed electronically at this/these address(es):  www.arnet.gov/far/
 FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) CLAUSES 
52.242-14
Suspension of Work (APR 1984)

FAR 52.211-10   Commencement, Prosecution, and Completion of Work (APR 1984) Alternate I (APR 1984) 
After the payment and performance bonds are received and approved by the Contracting Officer, the Contractor shall be required to (a) commence work in accordance with the accepted work plan (b) prosecute the work diligently, and (c) complete the entire work ready for use not later than November 1, 2008. The time stated for completion shall include final cleanup of the premises. 

The completion date is based on the assumption that the contract will be awarded by May 20, 2008. If award is made after this date, the completion date will be extended by the equivalent number of calendar days.
SECTION G--CONTRACT ADMINISTRATION DATA
G-1 - CONTRACTING OFFICER'S REPRESENTATIVE

The Contracting Officer will designate a representative, hereinafter referred to as the Contracting Officer's Representative (COR) or, alternatively, as the Engineer, who will provide on-the-ground administration for the Government.  The COR will be designated in writing and a copy of the designation will be furnished to the Contractor before or at the prework conference.  The Contractor is cautioned to read the COR designation because certain authority under the contract is reserved solely for the Contracting Officer.  The term "Contracting Officer" as used throughout the Specifications, shall be interpreted to include the Contracting Officer's designated representative(s) acting within the limits of their delegation of authority.

G-2 GOVERNMENT-FURNISHED PROPERTY 
The Government will provide the following item(s) of Government property to the Contractor for use in the performance of this contract.  This property shall be used and maintained by the Contractor in accordance with the provisions of the "Government Property" FAR clause contained elsewhere in the contract.

The Government will provide the following item(s) of Government property to the Contractor for use in the performance of this contract.  This property shall be used and maintained by the Contractor in accordance with the provisions of the "Government Property" FAR clause contained elsewhere in the contract.

**The designated source for crushed aggregate for this project is the Government stockpile located at the Goodwin Meadows pit on County Road 221, in Section 10, T. 28 N., R. 3 E., approximately 2.3 miles from the project site.
**A Waste site for excess and unsuitable material will be designated by the CO within the 500 feet of the project.

**The designated borrow source for this project is located approximately 150 feet from the bridge AS SHOWN ON THE PLANS.

SECTION H--SPECIAL CONTRACT REQUIREMENTS

H-1  CONDITIONS ON USE OF PREMISES  (Camping)

(a) Camping will be allowed only at the sites designated on the project maps or approved in advance by the District Ranger.

(b) No improvements of a permanent nature shall be constructed without prior written approval of the  C.O.R.

Temporary structures such as tent frames, hitch racks, tents and tent pegs shall be removed at the end of the period of use, all evidence of the camp eliminated, and the site restored to its original condition.  Final payment will not be authorized until the campsite has been cleaned up and the site is approved by the Contracting Officer or his designated representative.  Reusable native material may be neatly stacked for future use.

(c) Livestock will not be permitted without written approval from the Contracting Officer.

(d) Vegetation shall be undisturbed to the maximum extent possible.  The Contractor will be permitted to cut only those trees designated by the COR.

(e) Storage of petroleum products in excess of 50 gallons at the campsite will require the approval of the COR.  All petroleum spills shall be immediately cleaned up. All spills will be reported immediatly to the CO or COR. Spills over 25 gallons will be reported to the Idaho State Department of Enviromental Quality. No waste disposal of petroleum product will be permitted on National Forest land.

(f) Chemical toilets are preferred for all campsites, however, the Contractor may be permitted to construct a slit trench when conditions warrant.  Any slit trench constructed shall not be located closer than 400 feet to any live stream and is subject to approval of the COR.  The trench shall be covered and the area restored to as natural a condition as possible when the camp is closed.

(g) Refuse including waste materials, garbage, and rubbish of all kinds, shall be disposed of in the following manner, and shall guard the purity of streams and living waters:

Garbage, trash, sewage waste, and other litter shall be kept in closed fly-proof containers and periodically hauled to an approved disposal facility located outside of the National Forest.

(h) Waste water shall be disposed of in a leach pit located at least 300 feet from springs, streams, and lakes.  The pit shall be a minimum of 2 x 2 x 2 feet and shall be filled with rock two to eight inches in diameter.  The leach pit shall be covered with at least two feet of compacted soil when the camp is closed.

(i) No waste or by-products shall be discharged if it contains any substances in concentrations which will result in substantial harm to fish and wildlife, or to human water supplies.

Storage facilities for materials capable of causing water pollution, if accidentally discharged, shall be located so as to prevent any spillage into waters, or channels leading into water, that would result in substantial harm to fish and wildlife or to human water supplies.

(j) The camp area shall be maintained to present a clean, neat, and orderly appearance.  Disposal of trash and debris, unusable machinery, Forest Service authorized improvements, etc., shall be kept current.  Building materials, firewood, etc., shall be neatly stacked.

The campsite shall be left in a clean condition.  Any clean-up work not accomplished by the Contractor at time of camp closure will be done by the Forest Service, and the actual cost of such clean-up will be deducted from payment otherwise due the Contractor.

H-2  PHYSICAL DATA (FAR 52.236-4) (APR 1984)

Data and information furnished or referred to below is for the contractor's information.  The Government shall not be responsible for any interpretation of or conclusion drawn from the data or information by the contractor.

(a) The indications of physical conditions on the drawings and in the specifications are the result of site investigations by the U.S. Department of  Agriculture, Forest Service.  Features shown on the plan & profile sheets were identified by visual observation during the preliminary location and survey and during a "plans in hand" review.

(b) Weather Conditions - The project is subject to seasonal limitations from November thru June. Wet weather commonly limits construction operations in October and June.

H-3 BARRICADES, WARNING SIGNS, AND OTHER DEVICES 

The Contractor shall provide, erect, and maintain all necessary barricades, suitable and sufficient lights, danger signals, signs, and other traffic control devices, and shall take all necessary precautions for the protection of the work and safety of the public.  Roads closed to traffic shall be protected by effective barricades, and obstructions shall be illuminated during the hours of darkness.  Suitable warning signs shall be provided to properly control and direct traffic.

The Contractor shall erect warning signs in advance to any place on the project where operations may interfere with the use of the road or trail by traffic and at all intermediate points where the new work crosses or coincides with an existing road or trail.  All road barricades, warning signs, lights, temporary signals, flagmen and pilot car operators and equipment, and other protective devices, except for special devices, shall conform with Part VI of the Manual on Uniform Traffic Control Devices for Streets and Highways, published by the Federal Highway Administration and applicable safety codes.  Necessary warning signs and guards shall be posted during blasting operations to safeguard the public.

See FSSS 156, Maintenance for Traffic and requirements for the signing plan.

H-4  OTHER FACTORS AFFECTING THE WORK

INSTREAM WORK RESTRICTIONS

In-stream work on this project will be limited to the period between July 1 to August 15 of any year.

PETROLEUM PRODUCTS

Storage of more than 200 gallons of petroleum products on the project must be done under the rules and regulations of the State of Idaho Forest Practices Act (IDAPA 20.02.01) and Pacfish Standard RA-4.  A partial list of these requirements are listed below.

(a) Storage containers shall be sited within a constructed dike of sufficient size to contain 125% of the volume of the petroleum products stored in the tanks.  Containment areas shall be lined with an impermeable membrane.

(b) The storage areas shall be located more than 300 feet from any existing stream courses.

Fueling of equipment shall be done in a manner to eliminate potential spills.

(a) Transfer trucks shall be limited to 200 gallons maximum.

(b) Fueling of equipment shall take place a minimum of 300 feet from any stream course.  If this requirement cannot be met a written spill plan must be approved by the COR.

(c) All spills shall be reported immediately to the COR.  Spills over 25 gallons must be reported to the Idaho Division of Environmental Quality.

NOXIOUS WEED CONTROL.  (2/96)  In order to prevent the potential spread of noxious weeds into work areas, Contractor shall be required to use weed-free equipment.

The following is considered proof of weed-free equipment:

The Contractor will be required to clean all construction equipment prior to entry on to the work area. This cleaning shall remove all dirt and plant parts and material that could carry noxious weed seeds into the work area. Only construction equipment so cleaned and inspected by the Forest Service will be allowed to operate within the work area. All subsequent move-ins of construction equipment shall be treated in the same manner as initial move-in. "Construction equipment" does not include pickup trucks and personal vehicles.

Prior to the initial move-in, and all subsequent move-ins, the Contractor shall make all construction equipment available for inspection by the Forest Service at an agreed upon location. The Contractor shall give the Forest Service at least 24 hours advance notification when equipment is ready for inspection.

Each commercial aggregate or material source shall be certified as “Weed Free”.  The source shall be inspected and certified by the county extension agent from the county that the source is in.  The contractor shall furnish the forest service with a statement of certification.

Straw/Hay Bales shall be certified as “Weed Free”.  The source field shall be inspected and certified by the county extension agent from the county that the straw/hay is grown.  Each shipment onto the forest shall be accompanied by a certification tag stating that it is weed free.  The contractor shall furnish the forest service with a statement of certification.

H-5  FIRE CONTROL 

(a) - Contractor's Responsibility for Contractor-Caused Fires.  The Contractor, whether or not directed by the Forest Service, shall immediately extinguish, without expense to the Government, all fires on or in the vicinity of the project which are caused by Contractor's employees, whether set directly or indirectly as a result of Contractor operations.  The Contractor may be held liable for all damages and costs of additional labor, subsistence, equipment, supplies, and transportation resulting from fires set or caused by the Contractor's employees or resulting from contract operations.

(b) - Other Fires.  For the purpose of fighting forest fires on or in the vicinity of the project which are not caused by the Contractor or his employees, the Contractor when requested by the Contracting Officer shall place his employees and equipment temporarily at the disposal of the Forest Service. Payment for such services will be made by the Government at not less than the current rate for fire-fighting services established by the Forest Service in the area concerned.

Any employees and equipment furnished will be relieved from fire fighting as soon as the Forest Service finds that it is practicable to employ other labor and equipment adequate for the protection of the area.

An equitable adjustment in contract time may be made for this period.

(c) - Fire Protection Requirements - Fire Plan.  At all times during closed fire season period, as specified by State law, the Contractor shall comply with each of the following provisions to the extent applicable to his operation under the contract.

(1) Fire Tools.  The Contractor will provide for each employee in the contract area at least one approved handtool of a type appropriate in the contract area, such as shovel, pulaski, or ax.  Tools required and furnished under (2) and (4) below, shall count toward fulfillment of the above requirement.  Where additional tools, beyond those required under (2) and (4) below, are to be provided, the Contractor shall seal such tools in one or more boxes painted red and marked "Tools for Fire Only."  All tools required herein shall be kept sharp and in good serviceable condition and maintained at locations to be designated by the Forest Service.

(2) Fire Extinguishers and Tools on Mobile or Stationary Equipment.  Each unit of powered equipment used in connection with this contract, including automobiles, trucks, tractors, etc., shall be equipped with serviceable tools and fire extinguishers as follows:

    One - fire extinguisher, dry chemical type of not less than 2-1/2 pound capacity with 4 BC or higher rating.

    One - shovel, round point #0 lady or equal.

    One - ax, 2 pounds or over, 26-inch minimum length, or one pulaski.

    One - water container (at least 1-gallon capacity), not required with stationary equipment.

(3) Spark Arresters.  Each internal combustion engine shall be provided with a spark arrester or spark arresting device approved by the Forest Service.  Exceptions where the Forest Service may approve mufflers, or other equipment in lieu of spark arresters qualified and rated under Forest Service Standard 5100-1a are:  (a) small multiposition engines, such as chain saws, shall meet Society of Automotive Engineers J335b standards; (b) passenger-carrying vehicles and light trucks may have baffle-type mufflers with tail pipe; (c) heavy-duty trucks may have a vertical stack exhaust system and muffler, provided the exhaust stack extends above the cab of the vehicle.  An exhaust-driven turbocharger is considered to be a satisfactory spark arrester. Internal combustion engine exhaust systems, arresters, and other devices must be properly installed and maintained.

(4) Powersaws.  For each powersaw used in connection with this contract, the following will be provided:

One - shovel, round point #0 lady or equal.  Shovel must be immediately available for use.

One - Fire extinguisher, containing not less than 8 ounces of extinguisher fluid, or a dry chemical powder-type of not less than 1-pound capacity. The extinguisher must be immediately accessible to the saw operator at all times.

 Any fueling or refueling of a powersaw shall only be done in an area which has first been cleared or is free of all material capable of carrying fire; powersaw shall be moved at least 10 feet from place of fueling before starting.

(5) Blasting.  Fuse or prima cord shall not be used unless authorized in writing by the COR with special precautions stated.

(6) Smoking.  Smoking shall not be permitted within the contract area except on surfaced or dirt roads, at landings, within closed vehicles, in camps, or at other posted places, and shall never be allowed while working or traveling on foot.

(7) Storage of Petroleum and Other Highly Flammable Products.  Gasoline, oil, grease, or other highly flammable material will be stored either in a separate building used exclusively for such storage, or at a site where all combustible debris and vegetation is cleared away within a radius of 25 feet. Fire extinguishers and/or sand barrels may be required at such locations specified by the Forest Service when unusually hazardous conditions exist.

(8) Debris Burning and Warming Fires.  Burning permits will be required for all debris burning fires.  Lunch and warming fires may be allowed in fireproofed areas during periods of low fire danger if and as specified in the fire plan.  Such fires must not be left burning unattended.

(9) Precautions for Stoves.  Stovepipes on all temporary buildings, trailers, and tents using wood burning stoves, will be equipped with roof jacks and serviceable spark arresters of mesh with openings no larger than 5/8 inch.

All stovepipes, inside and out, will not be closer than 2 feet from any wood or other flammable material or 1 foot if the combustible material is protected by a metal or asbestos shield.

(10) Welding.  Welding or use of cutting torches will be permitted only in areas that have been cleared or are free of all material capable of carrying fire.  Flammable debris and vegetation must be removed from within a minimum of 10 feet radius of all welding and cutting torch operations.  A shovel and a 5-gallon standard backpack water container (filled) with handpump attached, shall be immediately available for use in the event of a fire start.

(11) Fire Plan. Prior to initiating work on the contract area, during the closed fire season period, a fire prevention and suppression plan will usually be prepared.  The Contractor and the Forest Service will jointly prepare this plan.  Such plan shall include a detailed list of men and equipment at the Contractor's disposal for implementing the plan.  The fire plan shall also specify additional measures and/or special requirements, such as Hoot Owl restrictions, necessary during periods of critical fire weather conditions.

When Hoot Owl restrictions are invoked, the Forest Service may curtail or shut down all or portions of a Contractor's operations.  The following requirements may be imposed:

(i) All high fire risk operations could be terminated at 1300 local time.

(ii) All burning could be stopped, including debris burning fires.

(iii) Patrolman may be required for a period of 2 hours after high fire risk operations and 1 hour after end of work shift.  The Contractor shall provide the patrolman unless the contract is for equipment rental, in which case the Government will provide the patrolman.

(12) Pump and Trailer.  The Contractor shall provide at a location satisfactory to the Contracting Officer, a serviceable truck or trailer, equipped with a fire fighting tanker unit to be kept ready for instant use for suppressing forest fires.  The unit shall consist of a tank of not less than 100-gallon capacity upon which shall be mounted a live hose reel or live hose basket with 250 feet of at least 3/4-inch I.D. heavy-duty rubber hose; a portable or power takeoff pump with discharge capacity of at least 10 gallons per minute at 150 P.S.I. pressure.  Gear type pumps shall be provided with a bypass or pressure relief valve so that the hose nozzle may be shut while the pump is operating.  Each tanker unit shall have a hose nozzle of the shut-off type, adjustable for straight stream, spray or fog, at least 12 feet of 1-inch suction hose with an intake screen, an additional 250 feet of 3/4-inch heavy-duty rubber hose or 1-inch cotton jacket rubber-lined or linen hose to be carried on the unit for use as needed.  Tools, adapters, accessories and fuel necessary to operate the pump and truck or trailer shall be provided.  If a trailer is used, a serviceable vehicle with the proper trailer tow hitch shall be located at a point satisfactory to the Contracting Officer.  Where water is available, a supply sufficient for rapidly filling the water tank shall be provided at one or more accessible points along or adjacent to the main truck roads.

(13) Burning.  Before starting any open burning, the Contractor shall comply with the following:

(i) Submit a burning plan, subject to approval by the Contracting Officer, designed to minimize the impact on air quality and to lessen any fire damage.

(ii) Obtain a burning permit from the District Ranger.

(iii) Use weather forecasts as far as possible in scheduling burning for more favorable dispersal of smoke.

(iv) Fuel shall be reasonably free of dirt and piled to facilitate rapid and complete combustion.  Piles shall be tended during burning operations to maintain combustion and to eliminate unnecessary smudges.  Piles shall be patrolled during off-work hours to avoid wildfires.

(v) Unless fire season controls dictate otherwise, burning shall be scheduled, as far as practicable, for the most favorable conditions during the burning period.

(vi) Under certain atmospheric conditions, smoke accumulations may become excessive and in these cases, the Regional Forester may, at his discretion, prohibit all open burning for definite periods within specific areas of the National Forest.

PART II--CONTRACT CLAUSES

SECTION I--CONTRACT CLAUSES

FAR 52.252-2   Clauses Incorporated by Reference (FEB 1998)
This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in full text.  Upon request, the Contracting Officer will make their full text available.  Also, the full text of a clause may be accessed electronically at this/these address(es): 

www.arnet.gov/far/
www.usda.gov/procurement/policy/agar.html
FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) CLAUSES

52.202-1      
Definitions (JUL 2004)
52.203-3      
Gratuities (APR 1984)

52.203-5      
Covenant Against Contingent Fees (APR 1984)

52.203-6      
Restrictions on Subcontractor Sales to the Government (SEP 2006)

52.203-7      
Anti-Kickback Procedures (JUL 1995)

52.203-8 Cancellation, Rescission, and Recovery of Funds for Illegal 

or Improper Activity (JAN 1997)

52.203-10        Price or Fee Adjustment for Illegal or Improper Activity (JAN 1997)

52.203-12
Limitation on Payments to Influence Certain Federal Transactions (SEP 2007)

52.204-4      
Printed or Copied Double-Sided on Recycled Paper (AUG 2000)

52.204-7   
Central Contractor Registration (JUL 2006)
52.209-6 Protecting the Government's Interest when Subcontracting 

with Contractors Debarred, Suspended, or Proposed for Debarment (SEP 2006)

52.211-18     
Variation in Estimated Quantity (APR 1984) 

52.215-2      
Audit and Records -- Negotiation (JUN 1999)

52.219-3
Notice of Total HUBZone Set-Aside (JAN 1999) 
52.219-8      
Utilization of Small Business Concerns (MAY 2004)
52.222-3      
Convict Labor (JUN 2003)

52.222-4      
Contract Work Hours and Safety Standards Act -- Overtime Compensation (JUL 2005)

52.222-6
Davis-Bacon Act (JUL 2005)
52.222-7
Withholding of Funds (FEB 1988)

52.222-8
Payrolls and Basic Records (FEB 1988)

52.222-9
Apprentices and Trainees (JUL 2005)

52.222-10
Compliance with Copeland Act Requirements (FEB 1988)

52.222-11
Subcontracts (Labor Standards) (JUL 2005)
52.222-12
Contract Termination - Debarment (FEB 1988)

52.222-13
Compliance with Davis-Bacon and Related Act Regulations (FEB 1988)

52.222-14
Disputes Concerning Labor Standards (FEB 1988)

52.222-15
Certification of Eligibility (FEB 1988)

52.222-21
Prohibition of Segregated Facilities (FEB 1999)

52.222-26     
Equal Opportunity (MAR 2007)

52.222-27
Affirmative Action Compliance Requirements for Construction (FEB 1999)

52.222-35     
Equal Opportunity for Special Disabled Veterans, Veterans of the Vietnam Era, and other Eligible Veterans (SEP 2006)

52.222-36     
Affirmative Action for Workers with Disabilities (JUN 1998)

52.222-37     
Employment Reports on Special Disabled Veterans, Veterans of the Vietnam Era, and other Eligible Veterans (SEP 2006)

52.222-50
Combating Trafficking in Persons (SEP 2007)
52.223-5      
Pollution Prevention and Right-to-Know Information (AUG 2003) 

52.223-6      
Drug-Free Workplace (MAY 2001)

52.223-14    
Toxic Chemical Release Reporting (AUG 2003)

52.225-13     
Restrictions on Certain Foreign Purchases (FEB 2006)

52.227-1      
Authorization and Consent (JUL 1995)

52.227-2      
Notice and Assistance Regarding Patent and Copyright Infringement (AUG 1996)

52.227-4
Patent Indemnity -- Construction Contracts (APR 1984)

52.228-2
Additional Bond Security (OCT 1997)

52.228-11
Pledges of Assets (FEB 1992)

52.228-12
Prospective Subcontractor Requests for Bonds (OCT 1995) 

52.228-14
Irrevocable Letter of Credit (DEC 1999)

52.229-3      
Federal, State, and Local Taxes (APR 2003) 

52.232-5
Payments Under Fixed-Price Construction Contracts (SEP 2002)

52.232-17     
Interest (JUN 1996)

52.232-23     
Assignment of Claims (JAN 1986)

52.232-27 Prompt Payment for Construction Contracts (SEP 2005)

52.232-33
Payment by Electronic Funds Transfer – Central Contractor Registration (OCT 2003)

52.233-1      
Disputes (JULY 2002) 
52.233-3      
Protest After Award (AUG 1996)

52.233-4
Applicable Law for Breach of Contract Claim (OCT 2004)

52.236-2      
Differing Site Conditions (APR 1984)

52.236-3      
Site Investigation and Conditions Affecting the Work (APR 1984)

52.236-5      
Material and Workmanship (APR 1984)

52.236-6
Superintendence by The Contractor (APR 1984)

52.236-7 Permits and Responsibilities (NOV 1991)

52.236-8 Other Contracts (APR 1984)

52.236-9 Protection of Existing Vegetation, Structures, Equipment, Utilities, and Improvements  (APR 1984)

52.236-10 Operations and Storage Areas (APR 1984)

52.236-11 Use and Possession Prior to Completion (APR 1984)

52.236-12 Cleaning Up (APR 1984)

52.236-13     
Accident Prevention (NOV 1991) 
52.236-15
Schedules for Construction Contracts (APR 1984)

52.236-16
Quantity Surveys (APR 1984) 
52.236-17
Layout of Work (APR 1984)

52.236-21
Specifications and Drawings for Construction (FEB 1997) 

Alternate I (APR 1984)

52.236-26
Preconstruction Conference (FEB 1995)

52.242-13     
Bankruptcy (JUL 1995)

52.243-4
Changes (AUG 1987)

52.244-6
Subcontracts for Commercial Items (MAR 2007)

52.245-1
Property Records (JUN 2007)
52.245-2      
Government Property (Fixed-Price Contracts) (JUN 2007) 
52.248-3
Value Engineering – Construction (SEP 2006)

52.249-2
Termination for Convenience of the Government  (Fixed-Price) (MAY 2004)--Alternate I (SEP 1996)

52.249-10     
Default (Fixed-Price Construction) (APR 1984) 
52.253-1
Computer Generated Forms (JAN 1991)

AGRICULTURE ACQUISITION REGULATION (48 CFR CHAPTER 4) CLAUSES

452.232-70
Reimbursement for Bond Premiums – Fixed-Price Construction Contracts (NOV 1996)

452.236-71
Prohibition Against the Use of Lead-Paint (NOV 1996)

452.236-72
Use of Premises (NOV 1996)

452.236-73
Archeological or Historic Sites (FEB 1988)

452.236-74
Control of Erosion, Sedimentation and Pollution (NOV 1996)

452.236-76
Samples and Certificates (FEB 1988)

452.236-77
Emergency Response (NOV 1996)

.52.222-39   Notification Of Employee Rights Concerning Payment Of Union Dues Or Fees (Dec 2004)
(a) Definition. As used in this clause- 
"United States" means the 50 States, the District of Columbia, Puerto Rico, the Northern Mariana Islands, American Samoa, Guam, the U.S. Virgin Islands, and Wake Island. 

(b) Except as provided in paragraph (e) of this clause, during the term of this contract, the Contractor shall post a notice, in the form of a poster, informing employees of their rights concerning union membership and payment of union dues and fees, in conspicuous places in and about all its plants and offices, including all places where notices to employees are customarily posted. The notice shall include the following information (except that the information pertaining to National Labor Relations Board shall not be included in notices posted in the plants or offices of carriers subject to the Railway Labor Act, as amended (45 U.S.C. 151-188)). 

Notice to Employees

Under Federal law, employees cannot be required to join a union or maintain membership in a union in order to retain their jobs. Under certain conditions, the law permits a union and an employer to enter into a union-security agreement requiring employees to pay uniform periodic dues and initiation fees. However, employees who are not union members can object to the use of their payments for certain purposes and can only be required to pay their share of union costs relating to collective bargaining, contract administration, and grievance adjustment. 

If you do not want to pay that portion of dues or fees used to support activities not related to collective bargaining, contract administration, or grievance adjustment, you are entitled to an appropriate reduction in your payment. If you believe that you have been required to pay dues or fees used in part to support activities not related to collective bargaining, contract administration, or grievance adjustment, you may be entitled to a refund and to an appropriate reduction in future payments. 

For further information concerning your rights, you may wish to contact the National Labor Relations Board (NLRB) either at one of its Regional offices or at the following address or toll free number: 

National Labor Relations Board 
Division of Information
1099 14th Street, N.W.
Washington, DC 20570
1-866-667-6572
1-866-316-6572 (TTY)

To locate the nearest NLRB office, see NLRB's website at http://www.nlrb.gov. 

(c) The Contractor shall comply with all provisions of Executive Order 13201 of February 17, 2001, and related implementing regulations at 29 CFR part 470, and orders of the Secretary of Labor. 

(d) In the event that the Contractor does not comply with any of the requirements set forth in paragraphs (b), (c), or (g), the Secretary may direct that this contract be cancelled, terminated, or suspended in whole or in part, and declare the Contractor ineligible for further Government contracts in accordance with procedures at 29 CFR part 470, Subpart B-Compliance Evaluations, Complaint Investigations and Enforcement Procedures. Such other sanctions or remedies may be imposed as are provided by 29 CFR part 470, which implements Executive Order 13201, or as are otherwise provided by law. 

(e) The requirement to post the employee notice in paragraph (b) does not apply to- 

(1) Contractors and subcontractors that employ fewer than 15 persons; 

(2) Contractor establishments or construction work sites where no union has been formally recognized by the Contractor or certified as the exclusive bargaining representative of the Contractor's employees; 

(3) Contractor establishments or construction work sites located in a jurisdiction named in the definition of the United States in which the law of that jurisdiction forbids enforcement of union-security agreements; 

(4) Contractor facilities where upon the written request of the Contractor, the Department of Labor Deputy Assistant Secretary for Labor-Management Programs has waived the posting requirements with respect to any of the Contractor's facilities if the Deputy Assistant Secretary finds that the Contractor has demonstrated that- 

(i) The facility is in all respects separate and distinct from activities of the Contractor related to the performance of a contract; and 

(ii) Such a waiver will not interfere with or impede the effectuation of the Executive order; or 

(5) Work outside the United States that does not involve the recruitment or employment of workers within the United States. 

(f) The Department of Labor publishes the official employee notice in two variations; one for contractors covered by the Railway Labor Act and a second for all other contractors. The Contractor shall- 

(1) Obtain the required employee notice poster from the Division of Interpretations and Standards, Office of Labor-Management Standards, U.S. Department of Labor, 200 Constitution Avenue, NW, Room N-5605, Washington, DC 20210, or from any field office of the Department's Office of Labor-Management Standards or Office of Federal Contract Compliance Programs; 

(2) Download a copy of the poster from the Office of Labor-Management Standards website at http://www.olms.dol.gov; or 

(3) Reproduce and use exact duplicate copies of the Department of Labor's official poster. 

(g) The Contractor shall include the substance of this clause in every subcontract or purchase order that exceeds the simplified acquisition threshold, entered into in connection with this contract, unless exempted by the Department of Labor Deputy Assistant Secretary for Labor-Management Programs on account of special circumstances in the national interest under authority of 29 CFR 470.3(c). For indefinite quantity subcontracts, the Contractor shall include the substance of this clause if the value of orders in any calendar year of the subcontract is expected to exceed the simplified acquisition threshold. Pursuant to 29 CFR part 470, Subpart B-Compliance Evaluations, Complaint Investigations and Enforcement Procedures, the Secretary of Labor may direct the Contractor to take such action in the enforcement of these regulations, including the imposition of sanctions for noncompliance with respect to any such subcontract or purchase order. If the Contractor becomes involved in litigation with a subcontractor or vendor, or is threatened with such involvement, as a result of such direction, the Contractor may request the United States, through the Secretary of Labor, to enter into such litigation to protect the interests of the United States.
FAR 52.225-9  Buy American Act-Construction Materials (JAN 2005)
(a) Definitions. As used in this clause—

"Component" means an article, material, or supply incorporated directly into a construction material.
"Construction material" means an article, material, or supply brought to the construction site by the Contractor or a subcontractor for incorporation into the building or work. The term also includes an item brought to the site preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or work and that are produced as complete systems, are evaluated as a single and distinct construction material regardless of when or how the individual parts or components of those systems are delivered to the construction site. Materials purchased directly by the Government are supplies, not construction material.
"Cost of components" means—

(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of incorporation into the construction material (whether or not such costs are paid to a domestic firm), and any applicable duty (whether or not a duty-free entry certificate is issued); or
(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component, including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but excluding profit. Cost of components does not include any costs associated with the manufacture of the construction material.
"Domestic construction material" means—

(1) An unmanufactured construction material mined or produced in the United States; or
(2) A construction material manufactured in the United States, if the cost of its components mined, produced, or manufactured in the United States exceeds 50 percent of the cost of all its components. Components of foreign origin of the same class or kind for which nonavailability determinations have been made are treated as domestic.
"Foreign construction material" means a construction material other than a domestic construction material.
"United States" means the 50 States, the District of Columbia, and outlying areas.
(b) Domestic preference.
(1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by providing a preference for domestic construction material. The Contractor shall use only domestic construction material in performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of this clause.

(2) This requirement does not apply to the construction material or components listed by the Government as follows: NONE.
(3) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(2) of this clause if the Government determines that
(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic construction material subject to the requirements of the Buy American Act is unreasonable when the cost of such material exceeds the cost of foreign material by more than 6 percent;
(ii) The application of the restriction of the Buy American Act to a particular construction material would be impracticable or inconsistent with the public interest; or
(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and reasonably available commercial quantities of a satisfactory quality.
(a) Request for determination of inapplicability of the Buy American Act. 
(1)
(i) Any Contractor request to use foreign construction material in accordance with paragraph (b)(3) of this clause shall include adequate information for Government evaluation of the request, including—

(A) A description of the foreign and domestic construction materials;
(B) Unit of measure;
(C) Quantity;
(D) Price;
(E) Time of delivery or availability;
(F) Location of the construction project;
(G) Name and address of the proposed supplier; and
(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with paragraph (b)(3) of this clause.
(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a completed price comparison table in the format in paragraph (d) of this clause.
(iii) The price of construction material shall include all delivery costs to the construction site and any applicable duty (whether or not a duty-free certificate may be issued).
(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor could not reasonably foresee the need for such determination and could not have requested the determination before contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make a determination.
(2) If the Government determines after contract award that an exception to the Buy American Act applies and the Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer will modify the contract to allow use of the foreign construction material. However, when the basis for the exception is the unreasonable price of a domestic construction material, adequate consideration is not less than the differential established in paragraph (b)(3)(i) of this clause.
(3) Unless the Government determines that an exception to the Buy American Act applies, use of foreign construction material is noncompliant with the Buy American Act.
(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the Contractor shall include the following information and any applicable supporting data based on the survey of suppliers:
Foreign and Domestic Construction Materials Price Comparison
	Construction material description
	Unit of measure
	Quantity
	Price (dollars) *

	Item 1
	
	
	

	Foreign construction material
	
	
	

	Domestic construction material
	
	
	

	Item 2
	
	
	

	Foreign construction material
	
	
	

	Domestic construction material
	
	
	


[List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, attach summary.] 
[Include other applicable supporting information.]
[*Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry certificate is issued).]
FAR 52.228-1   Bid Guarantee (SEP 1996)  
(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of bids, may be cause for rejection of the bid.

(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond supported by good and sufficient surety or sureties acceptable to the Government, postal money order, certified check, cashier's check, irrevocable letter of credit, or, under Treasury Department regulations, certain bonds or notes of the United States.  The Contracting Officer will return bid guarantees, other than bid bonds – 

(1) To unsuccessful bidders as soon as practicable after the opening of bids, and (2) To the successful bidder upon execution of contractual documents and bonds (including any necessary coinsurance or reinsurance agreements), as required by the bid as accepted.

(c) The amount of the bid guarantee shall be 20 percent of the bid price or $3,000,000, whichever is less.

(d) If the successful bidder, upon acceptance of its bid by the Government within the period specified for acceptance, fails to execute all contractual documents or furnish  executed bond(s) within 10 days after receipt of the forms by the bidder, the Contracting Officer may terminate the contract for default.

(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring the work that exceeds the amount of its bid, and the bid guarantee is available to offset the difference.

52.228-15  Performance and Payment Bonds—Construction (NOV 2006) 

 (a) Definitions. As used in this clause— 

“Original contract price” means the award price of the contract; or, for requirements contracts, the price payable for the estimated total quantity; or, for indefinite-quantity contracts, the price payable for the specified minimum quantity. Original contract price does not include the price of any options, except those options exercised at the time of contract award. 

(b) Amount of required bonds. Unless the resulting contract price is $100,000 or less, the successful offeror shall furnish performance and payment bonds to the Contracting Officer as follows: 

(1) Performance bonds (Standard Form 25). The penal amount of performance bonds at the time of contract award shall be 100 percent of the original contract price. 

(2) Payment Bonds (Standard Form 25A). The penal amount of payment bonds at the time of contract award shall be 100 percent of the original contract price. 

(3) Additional bond protection. 

(i) The Government may require additional performance and payment bond protection if the contract price is increased. The increase in protection generally will equal 100 percent of the increase in contract price. 

(ii) The Government may secure the additional protection by directing the Contractor to increase the penal amount of the existing bond or to obtain an additional bond. 

(c) Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any necessary reinsurance agreements, to the Contracting Officer, within the time period specified in the Bid Guarantee provision of the solicitation, or otherwise specified by the Contracting Officer, but in any event, before starting work. 

(d) Surety or other security for bonds. The bonds shall be in the form of firm commitment, supported by corporate sureties whose names appear on the list contained in Treasury Department Circular 570, individual sureties, or by other acceptable security such as postal money order, certified check, cashier's check, irrevocable letter of credit, or, in accordance with Treasury Department regulations, certain bonds or notes of the United States. Treasury Circular 570 is published in the Federal Register or may be obtained from the: 

U.S. Department of the Treasury
Financial Management Service
Surety Bond Branch
3700 East West Highway, Room 6F01
Hyattsville, MD 20782.
Or via the internet at http://www.fms.treas.gov/c570/. 

(e) Notice of subcontractor waiver of protection (40 U.S.C. 3133(c)). Any waiver of the right to sue on the payment bond is void unless it is in writing, signed by the person whose right is waived, and executed after such person has first furnished labor or material for use in the performance of the contract. 

AGAR 452.228-70   Alternative Forms of Security (NOV 1996) 

If furnished as security, money orders, drafts, cashier's checks, or certified checks shall be drawn payable to:  USDA Forest Service.

Order of Precedence--Construction
Any inconsistency in this solicitation or contract shall be resolved by giving precedence in the following order: 

(1) The Schedule (excluding the specifications)

(2) Representations and Other Instructions

(3) Contract Clauses

(4) Other Documents, Exhibits, and Attachments

(5) The Specifications
(6) Drawings
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General Decision Number: ID080012 02/08/2008  ID12

Superseded General Decision Number: ID20070017

State: Idaho

Construction Type: Heavy

Counties: Adams, Bear Lake, Benewah, Bingham, Blaine, Boise, 

Bonner, Bonneville, Boundary, Butte, Camas, Caribou, Cassia, 

Clark, Clearwater, Custer, Elmore, Franklin, Fremont, Gem, 

Gooding, Idaho, Jefferson, Jerome, Kootenai, Latah, Lemhi, 

Lewis, Lincoln, Madison, Minidoka, Nez Perce, Oneida, Owyhee, 

Payette, Power, Shoshone, Teton, Twin Falls, Valley and 

Washington Counties in Idaho.

HEAVY CONSTRUCTION PROJECTS

Superseeds General Decision ID020030001

Modification Number     Publication Date

          0             02/08/2008

* CARP0808-004 01/01/2008

ADAMS, BEAR LAKE, BINGHAM, BOISE, BUTTE, BONNEVILLE, CAMAS,

CARIBOU, CASSIA, CLARK, CUSTER, ELMORE, FRANKLIN, FREMONT, GEM,

GOODING, IDAHO (SOUTH OF THE 46TH PARALLEL), JEFFERSON, JEROME,

LEMHI, LINCOLN, MADISON, MINIDOKA, ONEIDA, OWYHEE, PAYETTE,

POWER, TETON, TWIN FALLS, VALLEY AND WASHINGTON COUNTIES

ZONE 1

                                  Rates          Fringes

CARPENTER (Including Cement   

Form Work).......................$ 23.92             8.10

  If a project is located in more than one zone the lower zone

  rate shall apply

Zone Differential (Add to Zone 1 rates):

         Zone 2 - $1.50

  Zone 1: That area within the state of Idaho located within 30

  miles on either side of 1-84 from the Oregon-Idaho state

  line on the west to the intersection of 1-84 and 1-86 in

  Cassia County, then following I-86 to Pocatello, then

  following 1-15 norht to Idaho falls, then following U.S.

  Highway 20 10 miles south from the City of Pocatello to a

  point 10 miles south of the southern boundary of Bannock

  County extending to the West.

  Zone 2: The remaining area of theat portion of the state of

  Idaho south of Parallel 46 (the Washington-Oregon line

  extended eastward to Montana) that is not included in Zone

  1 described above.

----------------------------------------------------------------

 ELEC0073-007 07/01/2007

IDAHO (SOUTH OF THE 46TH PARALLEL) COUNTY

                                  Rates          Fringes

Cable splicer....................$ 25.87         3%+12.03

ELECTRICIAN......................$ 25.47         3%+12.03

----------------------------------------------------------------

ENGI0370-013 01/01/2007

ADAMS, BEAR LAKE, BINGHAM, BLAINE, BOISE, BONNEVILLE, BUTTE,

CARIBOU, CASSIA, CLARK, CUSTER, ELMORE, FRANKLIN, FREMONT, GEM,

GOODING, IDAHO (SOUTH OF THE 46TH PARALLEL), JEFFERSON, JEROME,

LEMHI, LINCOLN, MADISON, MINIDOKA, ONEIDA, OWYHEE, PAYETTE,

POWER, TETON, TWIN FALLS, VALLEY AND WASHINGTON COUNTIES

ZONE 1 

(Anyone working on HAZMAT jobs working with supplied air shall

receive $1.00 per hour above classification)

                                  Rates          Fringes

Power equipment operator -   

bulldozer    

     Including all attachments...$ 23.72             8.12

Power equipment operator -   

crane  

     Over 50 tons................$ 24.09             8.12

     Tower Crane Operator........$ 24.09             8.12

     Up to and including 50 tons.$ 23.72             8.12

Power equipment operator -   

oiler............................$ 22.70             8.12

Power equipment operator -   

scraper  

     ALL SCRAPERS UP TO AND 

     INCLUDING 40 YARDS..........$ 23.72             8.12

     All scrapers, pulling 

     wagons, belly dumps and 

     attachments, over 40 yards 

     to and including 60 yards...$ 24.09             8.12

     Elclid and similar, 

     pulling wagons, belly 

     dumps and attachments, 

     over 60 yards to and 

     including 80 yards..........$ 24.32             8.12

     Euclid and similar, 

     pulling wagons, belly 

     dumps and attachments, 

     over 80 yards to and 

     including 100 yards.........$ 24.55             8.12

     Euclids and similar, 

     pulling wagons, belly 

     dumps and attachments, 

     over 100 yards..............$ 24.80             8.12

  If a project is located in more than one zone the lower zone

  rate shall apply

Zone Differential (Add to Zone 1 rate): Zone 2 - $1.50  

  Zone 1:  That area within the State of Idaho located within

  30 miles on either side of I-84 from the Oregon-Idaho State

  Line on the West to the Intersection of I-84 and I-86 in

  Cassia County, then following I-86 to Pocatello, then

  following I-15 to Idaho Falls, then following State Highway

  #20 - 10 miles north to the intersection with Moody Road

  then following I-15 south from the city of Pocatello to a

  point 10 miles South of the Southern Boundary of Bannock

  County extended to the West.

  Zone 2:  The remaining area of that portion of the State of

  Idaho south of Parallel 46 (the Washington-Oregon State

  Line extended eastward to Montana) that is not included in

  Zone 1 as described

BOOM PAY:  All Cranes and Concrete Pump Boom Trucks      

100 ft to 150 ft      $.15 over scale      

150 ft to 200 ft      $.30 over scale      

Over 200 ft           $.45 over scale  

  NOTE: When the crane operator receives additional pay for

  long boom, the Oiler Shall also receive such additional

  pay.  In computing the length of the boom on Tower Cranes,

  they shall be measured from the base of the tower to the

  point of the boom.

----------------------------------------------------------------

IRON0014-009 07/01/2007

ADAMS (REMAINDER OF COUNTY), IDAHO (SOUTH OF THE 46TH

PARALLEL), LEMHI (NORTHWEST CORNER), VALLEY (NORTHEASTERN 1/3)

AND WASHINGTIN (NORTHWESTERN 1/2) COUNTIES

                                  Rates          Fringes

Ironworkers: Rebar,   

Structural, Fence Erector........$ 28.22            15.52

----------------------------------------------------------------

* LABO0155-003 01/01/2008

ADAMS, BEAR LAKE, BINGHAM, BLAINE, BOISE, BONNEVILLE, BUTTE,

CAMAS, CARIBOU, CASSIA, CLARK, CUSTER, ELMORE, FRANKLIN,

FREMONT, GEM, GOODING, IDAHO (SOUTH OF THE 46TH PARALLEL),
JEFFERSON, JEROME, LEMHI, LINCOLN, MADISON, MINIDOKA, ONEIDA,

OWYHEE, PAYETTE, POWER, TETON, TWIN FALLS, VALLEY AND

WASHINGTON COUNTIES

ZONE 1 (Anyone working on HAZMAT jobs working with supplied air

shall receive $1.00 per hour above classification)

                                  Rates          Fringes

Laborer: General/Cleanup.........$ 22.23             7.40

  If a project is located in more than one zone the lower zone

  rate shall apply

 Zone Differential (Add to Zone 1 rate): Zone 2 - $1.50

  Zone 1:  That area within the State of Idaho located within

  30 miles on either side of I-84 from the Oregon-Idaho State

  Line on the West to the Intersection of I-84 and I-86 in

  Cassia County, then following I-86 to Pocatello, then

  following I-15 to Idaho Falls, then following State Highway

  #20 - 10 miles north to the intersection with Moody Road

  then following I-15 south from the city of Pocatello to a

  point 10 miles South of the Southern Boundary of Bannock

  County extended to the West.

  Zone 2:  The remaining area of that portion of the State of

  Idaho south of Parallel 46 (the Washington-Oregon State

  Line extended eastward to Montana) that is not included in

  Zone 1 as described above.

----------------------------------------------------------------

  SUID2003-007 09/03/2003

                                  Rates          Fringes

Cement Mason/Finisher............$ 20.22             7.98

LABORER:  Tamper.................$  8.00             2.84

Pipe layer.......................$ 14.26             0.00

Power equipment operator -   

backhoe..........................$ 18.96             4.42

Power Equipment Operator   

(Gradall)........................$ 22.84             3.62

Power Equipment Operator   

(Loader).........................$ 21.33             3.43

Power Equipment Operator  

     Excavator...................$ 20.24             0.00

TRUCK DRIVER (6 Axle Dump).......$ 24.70             3.90

Truck Driver, Dump...............$ 17.82             0.00

TRUCK DRIVER:  Water Truck.......$ 20.89             4.06

----------------------------------------------------------------

WELDERS - Receive rate prescribed for craft performing 

operation to which welding is incidental.

========================================================

Unlisted classifications needed for work not included within

the scope of the classifications listed may be added after award only as provided in the labor standards contract clauses (29 CFR 5.5(a)(1)(ii)).

----------------------------------------------------------------

In the listing above, the "SU" designation means that rates listed under the identifier do not reflect collectively bargained wage and fringe benefit rates.  Other designations indicate unions whose rates have been determined to be prevailing. 

----------------------------------------------------------------

                   WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can

be:

*  an existing published wage determination

*  a survey underlying a wage determination

*  a Wage and Hour Division letter setting forth a position on

a wage determination matter

*  a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests

for summaries of surveys, should be with the Wage and Hour Regional Office for the area in which the survey was conducted because those Regional Offices have responsibility for the Davis-Bacon survey program. If the response from this initial contact is not satisfactory, then the process described in 2.) and

3.) should be followed. 

With regard to any other matter not yet ripe for the formal process described here, initial contact should be with the Branch of

Construction

Wage Determinations.  Write to: 


Branch of Construction Wage Determinations


Wage and Hour Division


U.S. Department of Labor


200 Constitution Avenue, N.W.


Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the action) can request review and reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7).

Write to: 


Wage and Hour Administrator


U.S. Department of Labor


200 Constitution Avenue, N.W.


Washington, DC 20210

The request should be accompanied by a full statement of the interested party's position and by any information (wage payment data, project description, area practice material, etc.) that the requestor considers relevant to the issue. 

3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to  the Administrative Review Board(formerly the Wage Appeals Board).  Write to:


Administrative Review Board


U.S. Department of Labor


200 Constitution Avenue, N.W.


Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

                   END OF GENERAL DECISION

PART IV--REPRESENTATIONS AND INSTRUCTIONS

SECTION K--REPRESENTATIONS, CERTIFICATIONS, AND

OTHER STATEMENTS OF OFFERORS OR RESPONDENTS

NOTE:  Offerors should address questions concerning VETS-100 reporting and reporting requirements to the Office of Veterans Employment and Training Services offices at the following address:






U. S. Department of Labor






VETS-100 Reporting






4200 Forbes Blvd., Suite 202






Lanham, MD  20703






Telephone:  (301) 306-6752


Website: www.vets100.cudenver.edu

Reporting Questions: HelpDesk@vets100.com






Reporting Verification:  Verify@vets100.com
52.204-8   ANNUAL REPRESENTATIONS AND CERTIFICATIONS (JAN 2006)

(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 237990, Other Heavy and Civil Engineering Construction. 

(2) The small business size standard is $31 million. 

(3) The small business size standard for a concern which submits an offer in its own name, other than on a construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500 employees. 

(b)(1) If the clause at 52.204-7, Central Contractor Registration, is included in this solicitation, paragraph (c) of this provision applies. 

(2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is currently registered in CCR, and has completed the ORCA electronically, the offeror may choose to use paragraph (c) of this provision instead of completing the corresponding individual representations and certifications in the solicitation. The offeror shall indicate which option applies by checking one of the following boxes: 

[  ] (i) Paragraph (c) applies. 

[  ] (ii) Paragraph (c) does not apply and the offeror has completed the individual representations and certifications in the solicitation. 

(c) The offeror has completed the annual representations and certifications electronically via the Online Representations and Certifications Application (ORCA) website at http://orca.bpn.gov. After reviewing the ORCA database information, the offeror verifies by submission of the offer that the representations and certifications currently posted electronically have been entered or updated within the last 12 months, are current, accurate, complete, and applicable to this solicitation (including the business size standard applicable to the NAICS code referenced for this solicitation), as of the date of this offer and are incorporated in this offer by reference (see FAR 4.1201); except for the changes identified below [offeror to insert changes, identifying change by clause number, title, date]. These amended representation(s) and/or certification(s) are also incorporated in this offer and are current, accurate, and complete as of the date of this offer.

 FAR Clause #            Title            Date      Change 

      ____________        _________       _____      _______ 

Any changes provided by the offeror are applicable to this solicitation only, and do not result in an update to the representations and certifications posted on ORCA. 

FAR 52.219-28  Post-Award Small Business Program Rerepresentation.  (June 2007) 

(a) Definitions. As used in this clause— 

Long-term contract means a contract of more than five years in duration, including options. However, the term does not include contracts that exceed five years in duration because the period of performance has been extended for a cumulative period not to exceed six months under the clause at 52.217-8, Option to Extend Services, or other appropriate authority. 

Small business concern means a concern, including its affiliates, that is independently owned and operated, not dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business under the criteria in 13 CFR part 121 and the size standard in paragraph (c) of this clause. 

(b) If the Contractor represented that it was a small business concern prior to award of this contract, the Contractor shall rerepresent its size status according to paragraph (e) of this clause or, if applicable, paragraph (g) of this clause, upon the occurrence of any of the following: 

(1) Within 30 days after execution of a novation agreement or within 30 days after modification of the contract to include this clause, if the novation agreement was executed prior to inclusion of this clause in the contract. 

(2) Within 30 days after a merger or acquisition that does not require a novation or within 30 days after modification of the contract to include this clause, if the merger or acquisition occurred prior to inclusion of this clause in the contract. 

(3) For long-term contracts— 

(i) Within 60 to 120 days prior to the end of the fifth year of the contract; and 

(ii) Within 60 to 120 days prior to the exercise date specified in the contract for any option thereafter. 

(c) The Contractor shall rerepresent its size status in accordance with the size standard in effect at the time of this rerepresentation that corresponds to the North American Industry Classification System (NAICS) code assigned to this contract. The small business size standard corresponding to this NAICS code can be found at http://www.sba.gov/services/contractingopportunities/sizestandardstopics/. 

(d) The small business size standard for a Contractor providing a product which it does not manufacture itself, for a contract other than a construction or service contract, is 500 employees. 

(e) Except as provided in paragraph (g) of this clause, the Contractor shall make the rerepresentation required by paragraph (b) of this clause by validating or updating all its representations in the Online Representations and Certifications Application and its data in the Central Contractor Registration, as necessary, to ensure they reflect current status. The Contractor shall notify the contracting office by e-mail, or otherwise in writing, that the data have been validated or updated, and provide the date of the validation or update. 

(f) If the Contractor represented that it was other than a small business concern prior to award of this contract, the Contractor may, but is not required to, take the actions required by paragraphs (e) or (g) of this clause. 

(g) If the Contractor does not have representations and certifications in ORCA, or does not have a representation in ORCA for the NAICS code applicable to this contract, the Contractor is required to complete the following rerepresentation and submit it to the contracting office, along with the contract number and the date on which the rerepresentation was completed: 

The Contractor represents that it ( ) is, ( ) is not a small business concern under NAICS Code ______________ assigned to contract number ______________. 

[Contractor to sign and date and insert authorized signer’s name and title].

52.223-13  Certification of Toxic Chemical Release Reporting (Aug 2003) 

(a) Executive Order 13148, of April 21, 2000, Greening the Government through Leadership in Environmental Management, requires submission of this certification as a prerequisite for contract award. 

(b) By signing this offer, the offeror certifies that— 

(1) As the owner or operator of facilities that will be used in the performance of this contract that are subject to the filing and reporting requirements described in section 313 of the Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 13106), the offeror will file and continue to file for such facilities for the life of the contract the Toxic Chemical Release Inventory Form (Form R) as described in sections 313(a) and (g) of EPCRA and section 6607 of PPA; or 

(2) None of its owned or operated facilities to be used in the performance of this contract is subject to the Form R filing and reporting requirements because each such facility is exempt for at least one of the following reasons: [Check each block that is applicable.] 

[  ] (i) The facility does not manufacture, process, or otherwise use any toxic chemicals listed in 40 CFR 372.65; 

[  ] (ii) The facility does not have 10 or more full-time employees as specified in section 313(b)(1)(A) of EPCRA, 42 U.S.C. 11023(b)(1)(A); 

[  ] (iii) The facility does not meet the reporting thresholds of toxic chemicals established under section 313(f) of EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate certification form has been filed with EPA); 

[  ] (iv) The facility does not fall within the following Standard Industrial Classification (SIC) codes or their corresponding North American Industry Classification System sectors: 

(A) Major group code 10 (except 1011, 1081, and 1094. 

(B) Major group code 12 (except 1241). 

(C) Major group codes 20 through 39. 

(D) Industry code 4911, 4931, or 4939 (limited to facilities that combust coal and/or oil for the purpose of generating power for distribution in commerce). 

(E) Industry code 4953 (limited to facilities regulated under the Resource Conservation and Recovery Act, Subtitle C (42 U.S.C. 6921, et seq.), or 5169, or 5171, or 7389 (limited to facilities primarily engaged in solvent recovery services on a contract or fee basis); or 

[  ] (v) The facility is not located in the United States or its outlying areas.  

SECTION L--INSTRUCTIONS, CONDITIONS, AND NOTICES TO OFFERORS OR RESPONDENTS
FAR 52.252-1   Solicitation Provisions Incorporated by Reference (FEB 1998)
This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if they were given in full text.  Upon request, the Contracting Officer will make their full text available.  The offeror is cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with its quotation or offer.  In lieu of submitting the full text of those provisions, the offeror may identify the provision by paragraph identifier and provide the appropriate information with its quotation or offer.  Also, the full text of a solicitation provision may be accessed electronically at this/these address(es):  

www.arnet.gov/far/
www.usda.gov/procurement/policy/agar.html
FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1)

52.204-6
Data Universal Numbering System (DUNS) (OCT 2003)  

52.215-1
Instructions to Offerors--Competitive Acquisition (JAN 2004) 
52.236-28 Preparation of Proposals – Construction (OCT 1997)

AGRICULTURE ACQUISITION REGULATIONS (48 CFR CHAPTER 4) CLAUSES

452.204-70     
Inquiries (FEB 1988)  

FAR 52.216-1   Type of Contract (APR 1984) 
The Government contemplates award of a  firm, fixed price contract resulting from this solicitation.

FAR 52.222-5    Davis-Bacon Act—Secondary Site of the Work (JUL 2005)

(a)(1) The offeror shall notify the Government if the offeror intends to perform work at any secondary site of the work, as defined in paragraph (a)(1)(ii) of the FAR clause at 52.222-6, Davis-Bacon Act, of this solicitation.

(2) If the offeror is unsure if a planned work site satisfies the criteria for a secondary site of the work, the offeror shall request a determination from the Contracting Officer.

(b)(1) If the wage determination provided by the Government for work at the primary site of the work is not applicable to the secondary site of the work, the offeror shall request a wage determination from the Contracting Officer.

(2) The due date for receipt of offers will not be extended as a result of an offeror’s request for a wage determination for a secondary site of the work.
FAR 52.222-23   Notice of Requirement for Affirmative Action to Ensure Equal Employment Opportunity for Construction (FEB 1999) 
(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance Requirements for Construction clause of this solicitation.

(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate workforce in each trade on all construction work in the covered are, are as follows:

Goals for minority participation for each trade
  Goals for female participation for each trade

_____________3.0%___________________             
___________6.9%_________________

These goals are applicable to all the Contractor's construction work performed in the covered area.  If the Contractor performs construction work in a geographical area located outside of the covered area, the Contractor shall apply the goals established for the geographical area where the work is actually performed.  Goals are published periodically in the Federal Register in notice form, and these notices may be obtained from any Office of Federal Contract Compliance Programs office.

(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative actions obligations required by the clause entitled "Affirmative Action Compliance Requirements for Construction," and (3) its efforts to meet the goals.  The hours of minority and female employment and training must be substantially uniform throughout the length of the contract, and in each trade.  The Contractor shall make a good faith effort to employ minorities and women evenly on each of its projects.  The transfer of minority or female employees or trainees from Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a violation of the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4.  Compliance with the goals will be measured against the total work hours performed.

(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract Compliance, U. S. Department of Labor, within 10 working days following award of any construction subcontract in excess of $10,000 at any tier for construction work under the contract resulting from this solicitation.  The notification shall list the--


(1) Name, address, and telephone number of the subcontractor;

(2) Employer's identification number of the subcontractor;

(3) Estimated dollar amount of the subcontract;

(4) Estimated starting and completion dates of the subcontract; and

(5) Geographical area in which the subcontract is to be performed.

(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is Idaho County, Idaho.
FAR 52.225-10   Notice of Buy American Act Requirement--Construction Materials (May 2002)
(a) Definitions. "Construction material," "domestic construction material," and "foreign construction material," as used in this provision, are defined in the clause of this solicitation entitled "Buy American Act--Construction Materials" (Federal Acquisition Regulation (FAR) clause 52.225-9).
(b) Requests for determinations of inapplicability. An offeror requesting a determination regarding the inapplicability of the Buy American Act should submit the request to the Contracting Officer in time to allow a determination before submission of offers. The offeror shall include the information and applicable supporting data required by paragraphs (c) and (d) of the clause at FAR 52.225-9 in the request. If an offeror has not requested a determination regarding the inapplicability of the Buy American Act before submitting its offer, or has not received a response to a previous request, the offeror shall include the information and supporting data in the offer.
(c) Evaluation of offers. 
(1) The Government will evaluate an offer requesting exception to the requirements of the Buy American Act, based on claimed unreasonable cost of domestic construction material, by adding to the offered price the appropriate percentage of the cost of such foreign construction material, as specified in paragraph (b)(3)(i) of the clause at FAR 52.225-9.
(2) If evaluation results in a tie between an offeror that requested the substitution of foreign construction material based on unreasonable cost and an offeror that did not request an exception, the Contracting Officer will award to the offeror that did not request an exception based on unreasonable cost.
(d) Alternate offers. 
(1) When an offer includes foreign construction material not listed by the Government in this solicitation in paragraph (b)(2) of the clause at FAR 52.225-9, the offeror also may submit an alternate offer based on use of equivalent domestic construction material.
(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the alternate offer, and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of the clause at FAR 52.225-9 for the offer that is based on the use of any foreign construction material for which the Government has not yet determined an exception applies.
(3) If the Government determines that a particular exception requested in accordance with paragraph (c) of the clause at FAR 52.225-9 does not apply, the Government will evaluate only those offers based on use of the equivalent domestic construction material, and the offeror shall be required to furnish such domestic construction material. An offer based on use of the foreign construction material for which an exception was requested-
(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or
(ii) May be accepted if revised during negotiations. 

FAR 52.233-2   Service of Protest (SEP 2006) 
(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an agency, and copies of any protests that are filed with the Government Accountability Office (GAO), shall be served on the Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from Contracting Officer, Nez Perce National Forest, 104 Airport Road, Grangeville, ID 83530.
(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with the GAO.
FAR 52.236-27   Site Visit (Construction) (FEB 1995) 
(a)  The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting the Work, will be included in any contract awarded as a result of this solicitation.  Accordingly, offerors or quoters are urged and expected to inspect the site where the work will be performed.

(b)  Site visits may be arranged during normal duty hours by contacting:

       Name:  Salmon River Ranger District                                    

       Address:    Whitebird, ID                               

        Telephone:    208-839-2211                             

SECTION M--EVALUATION FACTORS FOR AWARD

EVALUATION CRITERIA

(a)  Technical Proposal:  Your proposal should include a technical portion that clearly and fully addresses each of the following criteria. The criteria are approximately equal in importance.  
(1)  Record of past performance of the firm, supervisor, and employees:  List and briefly describe previous contracts completed within the last 5 years, and supply names and current phone numbers of those contacts.  We will assess your history of customer satisfaction, timely completion, quality performance, and compliance with contract requirements. If performance problems were experienced on any of these projects, describe the steps taken to prevent a recurrence. Those with no history of past performance will receive neither a positive nor a negative evaluation for this criterion.
(2)  Production Schedule (Work Plan):  Identify work crews and equipment to be devoted to this project, as well as the schedule for their assignment. This schedule must include all significant work elements to be performed, the expected duration of that work, dates for completion of each work element, and the number of workers and type of equipment to be involved.  
(3)  Experience and qualifications of the supervisor, lead employees, and proposed subcontractors:  For each, list relevant licenses, certifications and experience in the type of work to be done under this contract.  Specifically highlight bridge, large culvert and stream channel projects.  If none, list similar projects where experience could be applied to this kind of job and briefly explain how the experience relates to the type of work to be done under this contract.  

(b)  Price Proposal: The completed Schedule of Items, Section B, will suffice for a price proposal. The price proposal will be evaluated on the basis of reasonableness of price.

***The technical criteria, when combined, are approximately equal in importance to price in the award decision.

(c)  Award Statement.  Award will be made to that offeror whose offer is technically acceptable and whose technical/cost relationship is the most advantageous to the Government.  Business and technical proposals are equally important.  Award may not necessarily be made for technical capabilities that would appear to exceed those needed for fulfilling the requirements of this contract.  The Government reserves the right to make cost/technical trade-offs that are in the best interest and to the advantage of the Government.

Award may be made without further negotiations.  Offers should be submitted without expectation of further negotiations.  Offers should be submitted initially on the most favorable terms, from a price and technical standpoint, which the offeror can submit to the Government.
